PROJECT PRIORITIZATION

August 16 Stakeholder Meeting
Discuss project prioritization process for USCR IRWMP Project Database
Seek stakeholder input on preliminary ranking criteria.
(40 Projects as of Aug 16)

Process Input from RWMG

Initial Sorting Based on How Well Ranking Criteria Met
(high, med, low)
Meets IRWMP objectives, lacks conflict with other objectives, lack of downstream impacts, compatibility with other planning documents

Sept. 27 and November 13 Stakeholder Meetings
Review and Discuss Sorted Projects. Project development and integration exercise.

Refine Project Information

Apply State Minimum Standards and Compare to Funding Source Requirements:
CEQA, non-State matching funds, necessary agreements and documents, readiness to proceed, land acquisition, cost-effectiveness, project sponsor, ability to carry out project, benefits to Disadvantaged Communities, public support

Maintain Project List for Future Funding Opportunities

Future Stakeholder Meetings
Further Project Development/Integration Exercise.
Discuss & Develop Recommended Project List

RWMG
Finalize Project Suite for Proposition 84
Grant Application

Kennedy/Jenks Consultants