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1  $     1,112,179,000.00 46.45% 13.53% 6/1/2022 12/1/2027 PMD I 2 2021-2022

2  $          26,724,610.00 49.72% 13.79% 7/30/2023 4/1/2025 PMD II 1 2023-2024

3  $          11,868,000.00 49.90% 20.38% 3/15/2024 10/1/2025 PMD I 1 2023-2024

4  $            6,542,675.00 59.55% 46.86% 4/1/2024 5/1/2025 PMD II 3 2023-2024

5  $            5,543,838.70 24.85% 17.91% 5/6/2024 4/30/2025 PMD III 5 2023-2024

6  $          38,876,188.00 49.67% 24.32% 5/20/2024 9/1/2025 PMD I 4 2023-2024

7  $            9,145,350.00 53.39% 12.46% 7/10/2024 10/15/2025 PMD III 5 2024-2025

8  $          26,519,447.00 44.88% 15.28% 9/1/2024 10/15/2025 PMD I 5 2024-2025

9  $          22,690,000.00 52.89% 23.01% 9/9/2024 10/1/2025 PMD I 4 2024-2025

10  $            8,054,565.30 44.83% 15.34% 9/30/2024 11/1/2025 PMD III 4 2024-2025

11  $          29,023,000.00 58.08% 13.41% 10/21/2024 10/1/2025 PMD II 4 2024-2025

12  $        102,390,000.00 35.25% 9.04% 12/16/2024 8/17/2026 PMD I 4 2024-2025

13  $          73,000,214.00 44.02% 8.18% 1/30/2025 8/1/2026 PMD I 5 2024-2025

14  $          28,754,729.10 32.01% 9.76% 2/19/2025 6/30/2027 PMD III 1, 4 2024-2025

15  $        153,600,000.00 69.53% 6.19% 4/25/2025 4/25/2028 PMD I 1 2024-2025

16  $          10,010,372.00 18.47% 6.40% 4/4/2025 10/2/2025 PMD I 3 2024-2025

17  $          31,865,818.00 0.00% 0.00% 6/10/2025 8/1/2026 PMD II 1 2024-2025

18  $            4,723,065.00 48.42% 13.54% 4/23/2025 9/1/2025 PMD III 3 2024-2025

19  $          51,812,862.00 37.80% 19.89% 6/3/2025 8/1/2027 PMD II 1 2024-2025

20  $            8,533,000.00 33.33% 0.00% 7/17/2025 8/31/2026 PMD III 1 2025-2026

21  $          11,825,000.00 64.93% 0.00% 4/10/2025 2/10/2026 PMD II 2 2024-2025

22  $          25,335,000.00 22.35% 0.00% 4/1/2025 10/1/2026 PMD I 2 2024-2025

Active CWA Projects and Statistics

* Project - Specific   

Local Hire Goal: 30%  

Targeted Goal: 10%

Harbor-UCLA Medical Center Repalcement Program Generator Building Retrofit Project 

Component

Adams and Grand Department of Public Social Services Metro Family Demolition Project

Metro Gold Line East Side Access Phase II - Calvary Cemetery Pedestrian Path

Puente Hills Regional Park

Boone Olive Pump Station Upgrade Project

MacLaren Community Park 

Olive View-UCLA Medical Center Elevators Modernization Project

Los Angeles County Civic Center Central Plant Boilers and Chillers Replacement 

Colima Rd - City of Whittier Boundary to Fullerton Rd

North Hollywood Health Center

Los Angeles General Medical Center Restorative Care Village Phase 5 Psychiatric Subacute 

Facility

Century Regional Detention Facility Elevator and Fire Protection DM Repairs 

West Whittier Los Nietos Mines Boulevard et al

Downey Department of Public Health Laboratory Expansion

High Desert Crisis Residential Treatment Program, Crisis Stabilization Unit, and Mental 

Health Hub Projects

Devil's Gate Reservoir Annual Cleanout '24 & '25

Los Angeles General Medical Center Mental Health Urgent Care Center (MHUCC) and 

Residential Withdrawal Management Facility (RWMF)

 

Altadena Dr and Washington Blvd Roadway Improvement

Campus Kilpatrick Wastewater Treatment System Replacement

Treasurer and Tax Collector Warehouse Deferred Maintenance Repairs

Hilda L. Solis Aquatic Center *

Design - Build Harbor UCLA Replacement Program *


