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AV IRWMP Tenth Stakeholder Meeting  

Wednesday, October 16, 2013 
Minutes taken by: Brenda Ponton 

 

The  Eleventh  Antelope  Valley  Integrated  Regional Water Management  Plan  (IRWMP)  2007  Update 

Stakeholder Meeting was held from 9‐11 am on October 16, 2013, at the Palmdale Water District. 

 

1. Welcome and Introductions 

a. The meeting was opened and led by Brian Dietrick (RMC) and called to order at 9:00 am 

b. An electronic copy of the PowerPoint presentations and sign‐in sheet is attached 

 

2. Prop. 84 Grant Update 

a. Boron CSD Arsenic Management Feasibility Study & Well Design – Brian announced the 

project was not recommended for funding; a response letter to DWR’s application 

scoring was sent Oct. 10th 

b. Prop 84, Round 3 Implementation Grants – guidelines will be released late Aug./Sept. 

2014 with applications due Jan./Feb. 2015 

 

3. Progress on Reviews 

a. Brian announced the remaining sections will be out for review within the next week 

b. The 30‐day public review period for the Draft 2013 Antelope Valley IRWMP will be 

during the month of November and ending December 2nd, 20131 

c. The last flood TM will be out for review after the final IRWMP sections 

 

4. IRWM Plan Updates 

a. Section 3 (Issues and Needs) – discussion of comments 

 Recycled water flows: there was concern over categorizing LACSD agricultural 
irrigation with recycled water a recycled water demand; it was agreed that 

municipal, industrial, and groundwater recharge demands would be counted 

towards the “maximize reuse” Regional IRWM Objective (and not Ag LACSD 

reuse operations) 

 Outdoor water use: Rick C. mentioned that the outdoor water use can be 

calculated by subtracting the flows to wastewater treatment plants from total 

urban water deliveries 

 Dust control: the stakeholder group agreed dust control needs should be 
discussed in the Plan in Section 3 

 Mining operations: the discussion will be updated in the Plan; RMC will get more 

information from the Regional Board, Rio Tinto Minerals, Rosamond, and AVEK 

to update the language 

                                                            
1 The public review period was later postponed to November 8th through December 6th, 2013. 
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 Total Sustainable Yield (TSY):  
 Brian reviewed the method used to estimate natural recharge and 

return flows in the draft Section 3 and the need for a documented low 

for natural recharge and/or TSY; 60,000 AFY was not documented in the 

adjudication documents (i.e., only the TSY number of 110,000 AFY) 

 The group discussed options for estimating groundwater supply in the 

Plan including:  

I. whether to use the combined TSY instead of separating natural 

recharge and return flows;  

II. whether to use a range for both recharge and return flows;  

III. whether to use a range for TSY or the court documented TSY; 

and,  

IV. if using a range for TSY, whether to use the court’s TSY as a low 

estimate or as the middle of a low and a high estimate 

 The stakeholder group agreed to have RMC acknowledge the large 

range of TSY estimates from the adjudication proceedings in IRWMP 

text, but to use the 110,000 AFY court determined TSY for calculations 

in the IRWMP; the adjudication documents will be included in an 

appendix for reference 

b. Section 6 (Project Integration & Objectives Assessment) – Brian provided an 

introduction to the section contents 

 Review team will be: 

 Bob L. 

 Carlyle W. 

 Tom B. 

 Aracely J. 

c. Section 8 (Framework for Implementation) – Brian provided an introduction to the 

section contents 

 Review team will be: 

 Bob L. 

 Carlyle W. 

 Tom B. 

 Rick C. 

 

5. New Project Recommendations 

a. Boron CSD: Arsenic Removal Treatment Plant (Construction) 

 The stakeholder group agreed to accept the project into the plan as a 
conceptual project 

b. LACDPW: Pressure Reducing Turbine Electric Generation System (Hydropower) 

 Aracely explained how the hydropower would be used to power the plant 
 Brian commented on how it may only meet the climate change objective and 

the group discussed whether this was enough to include it in Plan 
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 The stakeholder group agreed to bring up the project again in November 

c. Antelope Valley Resource Conservation District (AVRCD): Antelope Valley Regional 

Conservation Project 

 The stakeholder group agreed to accept the project into the Plan as an 
implementation project 

 AVRCD will update the project to incorporate and clearly identify dust control 
benefits and collaboration with the Dust Busters group 

d. Rosamond CSD: Rosamond Regional CDPH Arsenic Compliance Project 

 The stakeholder group agreed to accept the project into the plan as an 
implementation project 

 

6. Project Prioritization 

a. Brian announced the list of implementation projects with scoring details is posted on 

the FTP site 

b. Rick C. asked whether it is a requirement to list the projects as “high priority” and 

“medium priority” or if they can just be organized by score; Brian answered that it is not 

a requirement but that it can help to organize the projects into easily‐understood 

groups, and it can help to encourage “medium” ranked projects to make revisions to 

improve their project benefits 

 

7. Next Steps 

a. Projects can still be submitted on the AV website, but submittal for inclusion into the 

2013 IRWM Plan Update is closed as of Friday, October 18th 

b. Section 3 (Issues and Needs) – comment matrix will be on FTP site 

c. Section 5 (Resource Management Strategies) – out for review now 

d. Section 6 (Project Integration & Objs. Assessment) – out for review soon 

e. Section 8 (Framework for Implementation) – out for review soon 

f. DRAFT IRWM Plan – public review in November 

g. Next Stakeholder Meeting will be November 20th, possibly at City of Palmdale2 

 

8. Meeting was adjourned at 10:30 am 

 

 

ACTION ITEMS: 

1. RMC to secure meeting space for next stakeholder meeting at City of Palmdale 

2. RMC to follow up about what percent of urban water use is used outdoors 

3. RMC to follow up with Rosamond CSD, Los Angeles Water Quality Control Board, Rio Tinto, and 

AVEK about mining operations 

4. RMC to compile and review all adjudication documents 

                                                            
2 Since the date of the Stakeholder meeting, the meeting location and time have been confirmed as the Chimbole 
Cultural Center (Lilac Room) in Palmdale on November 20th at 10 am. 
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5. RMC to follow up with Rosamond CSD about the arsenic consolidation project (i.e., additional 

details) 

6. RMC to email LA Waterworks project info not already included on the AV website 

7. LA Waterworks to update hydropower project form to show relevance to Antelope Valley IRWM 

objectives 

8. RMC to complete Section 6, Section 8, and Flood TM and upload to FTP site for review 

9. LA Waterworks to update the website with the revised project info 

10. Vicki M. and Rick C. to handle notifications for stakeholder meetings  



AGENDA 
IRWMP STAKEHOLDER MEETING  

Wednesday, October 16, 2013 
Palmdale Water District 

2029 East Avenue Q 
9:00 – 11:00 a.m. 

 
 
 
1) Welcome and Self-Introductions (5 min)  

 
2)  Prop. 84 Grant Update (5 min) 

 Boron CSD Arsenic Management Feasibility Study & Well Design 

 Prop 84, Round 3 Implementation Grants: 2014/2015 
 
3) Progress on Reviews (15 min) 

 IRWM Plan sections 

 Tech memos 
 
4) IRWM Plan Updates (50 min) 

 Section 3: Issues and Needs 

 Section 5: Resource Management Strategies 

 Section 6: Project Integration and Objectives Assessment 

 Section 8: Implementation 
 
5)  New Project Recommendations (10 min) 

a) Review of acceptance process 
b) Acceptance of projects by stakeholder group 

 
6) Project Prioritization (30 min) 

 Methodology 

 Draft Results 
 
7) Next Steps (5 min) 
 
Adjourn 

 
 
 
Attachments: 

 Draft Project Prioritization for AV IRWM Plan 

 Conceptual Projects for AV IRWM Plan 

 
 
 
 
 
 
Note: this meeting will be followed by a Salt/Nutrient Management Meeting from 11-12 pm 
  



Draft Project Prioritization for AV IRWM Plan 
(Note: Highlighted projects are new) 

Sponsor Project Name 
Benefits 

Score 
Objectives 

Score 
RMS 
Score 

DAC 
Total 
Score 

Rank 

City of Palmdale 

Upper Amargosa Creek 
Flood Control, Recharge, 
and Habitat Restoration 
Project 

13 11 7 3 34 HIGH 

Palmdale Water 
District 

Littlerock Creek 
Groundwater Recharge and 
Recovery Project 

11 9 5 3 28 HIGH 

Palmdale Water 
District 

Littlerock Dam Sediment 
Removal   

15 6 4 3 28 HIGH 

Antelope Valley 
Resource 

Conservation 
District 

Antelope Valley Regional 
Conservation Project 

9 5 6 3 23 HIGH 

AVEK 
Water Supply Stabilization 
Project (WSSP) – Westside 
Expansion 

8 8 4 3 23 HIGH 

AVEK AVEK Strategic Plan 6 6 7 3 22 HIGH 

AVEK 
Eastside Banking & Blending 
Project  

9 7 3 3 22 HIGH 

AVEK 
South Antelope Valley 
Intertie Project 

5 6 7 3 21 HIGH 

City of Lancaster 
Antelope Valley Recycled 
Water Master Plan 

9 4 5 3 21 HIGH 

Boron CSD 
BCSD Arsenic Management 
Feasibility Study and Well 
Design 

9 5 3 3 20 HIGH 

City of Lancaster 
Division Street and Avenue 
H-8 Recycled Water Tank 

9 5 3 3 20 HIGH 

City of Lancaster 
Lancaster National Soccer 
Center Recycled Water 
Conversion 

9 5 3 3 20 HIGH 

City of Lancaster 
Pierre Bain Park Recycled 
Water Conversion 

9 5 3 3 20 HIGH 

City of Lancaster 
Whit Carter Park Recycled 
Water Conversion 

9 4 3 3 19 MEDIUM 

Rosamond CSD 
RCSD Arsenic Consolidation 
Project 

7 4 4 3 18 MEDIUM 

Palmdale Recycled 
Water Authority 

Palmdale Recycled Water 
Authority – Phase 2 
Distribution System  

3 5 4 3 15 MEDIUM 

City of Palmdale 
Palmdale Power Plant 
Project  

3 3 3 3 12 MEDIUM 

 



Conceptual Projects for AV IRWM Plan 
(Note: Highlighted projects are new) 

Sponsor Conceptual Projects 

Antelope Valley Duck Hunting  Multi-use/Wildlife Habitat Restoration Project 

Boron CSD  BCSD Arsenic Removal Treatment Plant 

City of Lancaster 

 Ecosystem and Riparian Habitat Restoration of Amargosa Creek  Ave J 
to Ave H  

 Amargosa Creek Pathways Project 

 Tertiary Treated Water Conveyance and Incidental Groundwater 
Recharge of Amargosa Creek Avenue M to Avenue H 

City of Palmdale 

 Lower Amargosa Creek Recharge Project   

 45th Street East Groundwater Recharge and Flood Control Basin 

 Avenue R and Division Street Groundwater Recharge and Flood Control 
Basin 

 Avenue Q and 20th Street East Groundwater and Flood Control Basin 
(Q-West Basin) 

 Barrel Springs Groundwater Recharge and Flood Control Basin 

 Hunt Canyon Groundwater Recharge and Flood Control Basin 

 42nd Street East, Sewer Installation 

EAFB  Antelope Valley Watershed Surface Flow Study 

LACDPW 
 Little Rock Creek In-River Spreading Grounds 

 Big Rock Creek In-River Spreading Grounds 

 Pressure Reducing Turbine Electric Generation System (Hydropower) 

LACWD 40 

 North Los Angeles/Kern County Regional Recycled Water Project - 
Phase 3 

 North Los Angeles/Kern County Regional Recycled Water Project - 
Phase 4 

 Water Conservation School Education Program 

 Avenue K Transmission Main, Phases I-IV 

 Avenue M and 62th Street West Tanks 

 Implement ET Controller Program 

 Ultra-Low Flush Toilet Change-out Program 

 Waste Water Ordinance   

Leona Valley Town Council 
 Stormwater Harvesting 

 Precision Irrigation Control System   

North Edwards WD  Arsenic Contamination Project 

Palmdale Water District 
 New PWD Treatment Plant 

 ET Based Controller Program 

QHWD  QHWD Partial Well Abandonment   

Road Maintenance Division 
(LACDPW) 

 Flooding issues Avenue P-8, between 160th and 170th Street East 

 Flooding issues Avenue W, near 133rd Street East 

 Build a bridge at the existing dip crossing of Mt. Emma Road @ 
Littlerock Creek 

Rosamond CSD 

 Tropico Park Pipeline Project 

 KC & LAC Interconnection Pipeline 

 Place Values and Turnouts on Reclaimed Water Pipeline 

 RCSD Wastewater Pipeline 

 Purchasing Spreading Basin Land 

 Deep Wells to Recapture Banked Water 

 Gaskell Road Pipeline 

 

















11/4/2013

1

Innovative Solutions for 
Water and the Environment

Integrated Regional Water Management Plan
Antelope Valley

2007 Update

Eleventh Stakeholder Meeting

October 16, 2013

Presenter:
Brian Dietrick, P.E. 

.

Agenda

 Welcome and Introductions
 Prop. 84 Grant Update
 Progress on IRWMP Reviews
 Section 3 - Issues and Needs
 Sections 6 and 8
 New Project Recommendations
 Project Prioritization Method
 Preliminary Results of Prioritization
 Next Steps
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Proposition 84 Grant Update

 Draft Recommendations 
Announced
 Boron CSD Arsenic Management 

Feasibility Study and Well Design 
project was not recommended for 
funding

 Response letter was provided to 
DWR on Oct. 10th

 Tentative Round 3 
Implementation Schedule:
 July 3, 2014 – Draft guidelines
 Aug./Sept. 2014 – Final PSP 

released
 Jan./Feb. 2015 – Applications due
 June 2015 – Draft Awards

Progress on IRWMP Reviews
Overall Schedule: Revisions + Review

Jan 2013 Mar May Jul Sep Nov Jan
2014

Today
Introduction Region Description

Issues and Needs

Objectives
Resource Mgmt Strategies

Project Prioritization

Implementation

Final 
Plan

Draft 
Plan

DAC Water Supply, 
Qual. And Flooding TM

Flood CRS TM

30-day 
Review

17 18 2016

Flood and SW TM

Flood Management TM

DAC Monitoring Plan TM

Flood Prioritization TM

Flood Vision TM

Flood Needs TM

Integration 

Dec. 2nd

Prop. 84
Round 2

Nov. 1
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Relationship of IRWMP Sections 3 
through 6

Section 3 Section 4 Section 5 Section 6

Issues and 
Needs

Objectives
Resource
Management 
Strategies

Integration & 
Objectives
Assessment

Review of Section 3
Comments from Reviewers

 Recycled Flows – Count all as supplies but only 
established M&I, recreational, and habitat flows 
as demands (i.e., not Ag reuse)

 Outdoor vs. Indoor – 55%/45% or 70%/30%

 Dust Control Needs – Need reference

 Existing and Proposed Mining Operations –
need info

 Total Sustainable Yield
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37,900

97,900

119,300

2010 2015 2020 2025 2030 2035

A
F

Y

Year

Return Flows

Natural Recharge

High

Low

Section 3 – Discussion of Total 
Sustainable Yield

Total Sustainable 
Yield = 

natural recharge
+ return flows

110,000 AFY
Low

High

Section 6 – Project Implementation 
and Objectives Assessment

 Purpose: Assess ability of selected projects to meet the 
objectives and targets

 Contents:
 Water supply objectives and projects
 Water quality objectives and projects
 Flood objectives and projects
 Environmental objectives and projects
 Land use management objectives and 

projects
 Significant Changes since 2007:

 Updated objectives and targets
 New projects

 Section 6 review:
 Distribute in October
 Need reviewers

Potential reviewers:
•Reviewed Section 4 -
Objectives
•Planning background
•Water supply/quality 
background
•Water supply agency
•Flood committee
•Environmental protection
•Other?
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Section 8 – Framework for 
Implementation

 Purpose: Describe how the Region will implement the IRWM Plan
 Contents:

 Plans incorporated into the IRWM Plan
 Governance description
 Coordination practices
 Funding and financing plan
 Data management description
 Technical analyses used in the Plan
 Plan performance measures/tracking

 Significant Changes since 2007:
 Expanded description of governance, 

communication, financing
 Revised plan performance measures to align

with revised objectives
 Section 8 review:

 Distribute in October
 Need reviewers

Potential reviewers:
•Involved in RWMG 
management
•Involved in outreach or 
communication within/outside 
Region
•Knowledge of program 
financing
•Experience in developing 
performance measures and 
performance plans
•Other?

New Project Recommendation
The Process

New Projects 
(proponents) Submittal

Review/ 
Evaluate/ 
Prioritize         

(A-Team)

Approve 
(stakeholders)

2013 
IRWMP

Process is on-
going after 
2013 IRWMP 
Updates
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New Project Recommendation

 Conference call with A-Team Meeting held Oct. 11th

 Two new projects:
1) Boron CSD: Arsenic Removal Treatment Plant 

(Construction) – Conceptual 
2) LACDPW: Pressure Reducing Turbine Electric 

Generation System (Hydropower) – Conceptual

 Two updated projects:
1) Antelope Valley Resource Conservation District: Antelope 

Valley Regional Conservation Project – Implementation 
2) Rosamond CSD: Rosamond Regional CDPH Arsenic 

Compliance Project – Implementation 

Need 
stakeholder 
consensus

Project Prioritization Method
Criterion Conceptual Implementation

Scoring to Determine 
Medium/High Priority

General Information
Project description, 
location, and general info

Project description, location, 
and general info

---

Prelim. Economic Analysis NO YES ‐‐‐

Project Benefits At least one At least one

Per Benefit:
3 pts = good justification
2 pts = fair justification
1 pts = poor justification

IRWMP Objectives At least one At least one 1 pt per Objective

Resource Mgmt. Strategies At least one At least one 1 pt per RMS

DAC/Tribal/Env. Justice Sufficient information Sufficient information
For each:

Yes = 3 pts
No = 0 pts

Project Costs
Sufficient information for 
level of design

Sufficient information for level 
of design

Included in Prelim. Economic 
Analysis

Technically Feasible
At least one supporting 
document

At least one supporting 
document

---

Readiness to Proceed Status clearly defined Status clearly defined ---
Climate Change Sufficient information Sufficient information ---
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Project Prioritization Method

Conceptual

MEDIUM Priority
(A-Team Review to 

Confirm)

HIGH Priority
(A-Team Review to 

Confirm)

Project Proposed

Acceptance
(Basic Info)

Preliminary 
Economic Analysis

More Benefits
More Objs.
More RMS
Better Justif.

Revised Prioritization

 List of prioritized projects with scores (see 
meeting agenda)

 Need feedback from stakeholders

 Detailed scoring table
 Hard copies available after meeting

 Electronic version on FTP site

 Project proponents are invited to review scoring

 Need final comments by Friday Oct. 18th
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Next Steps

 Additional Info for Projects
 Submittal for inclusion in the 2013 Update is closed (except 

minor scoring revisions)
 Submittal to AVWATERPLAN.ORG is on-going 

 IRWM Plan
 Section 3 (Issues and Needs) – comment matrix will be on FTP 

site
 Section 5 (Resource Management Strategies) – out for review 

now
 Section 6 (Project Integration & Objs. Assessment) – out for 

review Friday
 Section 8 (Framework for Implementation) – out for review 

Friday
 DRAFT IRWM Plan – public review in November

 Stakeholder Meeting – November 20th

Open Discussion/Q&A

Courtesy of Richard Caulkins


