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SB-1953  -  HARBOR - UCLA
DESIGN 07FEB02A 02SEP05

OSHPD  /  PERMITTING 19MAY04A 03JAN06

BID  /  AWARD 29MAR06* 08AUG06

CONSTRUCTION 07NOV06* 06JAN10

PROJECT COMPLETE 06JAN10

SB-1953  -  MLK, JR. / DREW
DESIGN 06FEB02A 03DEC04A

OSHPD  /  PERMITTING 30APR04A 30SEP05

BID  /  AWARD

CONSTRUCTION

PROJECT COMPLETE

SB-1953  -  OLIVE VIEW - UCLA
DESIGN 12FEB02A 29OCT04A

OSHPD  /  PERMITTING 19FEB04A 26JAN05A

BID  /  AWARD 08DEC05* 25APR06

CONSTRUCTION 30MAY06* 14JAN08

PROJECT COMPLETE 14JAN08
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