
TASK DAYS START FINISH
Olive View - UCLA
AGENCY APPROVAL - PLAN CHECK

OSHPD Plan Check Review 0 19FEB04A 13AUG04A

A&E Incorporate OSHPD comments 0* 16AUG04A 29OCT04A

A&E Incorporate NPC3 Areas. 0* 16AUG04A 29OCT04A

OSHPD Backcheck 0 01NOV04A 25JAN05A

OSHPD Stamp Approval 0 25JAN05A

OSHPD Construction Permit 21 25JUL06 22AUG06

BID & AWARD
B.o.S.#1 (Adopt 90% CDs)
File, Adopt & Advertise Board Letter 1 19JAN06* 19JAN06

Board Action 1 31JAN06 31JAN06

Advertise Project 1 01FEB06 01FEB06

B.o.S.#2 (Pre-Qual., 100% CDs, Conslt. Cont.)
AED to Prepare General Conditions for Bid 11 13DEC04A 19DEC05

File, Adopt & Adv. Approved Dwgs. & Cont. list 1 13APR06 13APR06

Board Action 1 02MAY06 02MAY06

Announce Final Qualified Contractor's List 1 03MAY06 03MAY06

Construction Bid Period 36 04MAY06 05JUL06

Evaluate Bids 2 06JUL06 10JUL06

Issue NTP (Consultant Agreement) 0 25JUL06

B.o.S.#3 (Award Construction Contract)
File / Award Board Letter 1 24AUG06 24AUG06

Board Action 1 12SEP06 12SEP06

Award & Execute Contract 8 13SEP06 26SEP06

CONSTRUCTION

CONSTRUCTION (overall phase) 686* 25JUL06 09JUN08

Consultant Agreement Work Period 90 25JUL06 22OCT06

Issue NTP  (Construction) 0 23OCT06

Construction Work ( current plan) 534 24OCT06 09APR08

Substantial Completion 0 10APR08

Punchlist & Project Close-out 61 10APR08 09JUN08
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Date Revision Checked Approved

20DEC05 November '05 update  (30NOV05]
17NOV05 October '05 update  (31OCT05)
13OCT05 September '05 update  (30SEP05)
28SEP05 August '05 update  (31AUG05)
25AUG05 July '05 update  (31JUL05)
02AUG05 June update  (30JUN05)
23JUN05 May update  (31MAY05)


