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B-19 ARBOR
DESIGN 07FEBO2A |09FEBO6
OSHPD / PERMITTING 19MAYO04A |10MAYO06
BID / AWARD 14JUNO6* |310CTO06 L

[

CONSTRUCTION 29JANO7* |30MAR10
PROJECT COMPLETE 30MAR10 *

= O - . »

]
DESIGN 06FEBO2A |03DECO04A
|
OSHPD / PERMITTING 30APRO4A |16MAY06
BID / AWARD . . L
! per direction from C.A.O., no authorization jo

CONSTRUCTION commence Bid / Award process
PROJECT COMPLETE

B-19 O
DESIGN 12FEB0O2A |290CTO4A | | 1
OSHPD / PERMITTING 19FEBO4A |26JANO5SA =
BID / AWARD 04MAYO06* |26SEP06 -
CONSTRUCTION 240CTO06* |09JUNO8 ‘
PROJECT COMPLETE 09JUNO8
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