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Construction03
03.00.01000 Div 1-General Requirements

03.00.02000 Div 2-Demolition $458,469$458,469$458,469($1,318,763)$1,777,232

03.00.03000 Div 3/4/5-Conc/Mason/Equip $2,799,373$2,799,373$2,799,373($364,308)$3,163,681

03.00.08000 Div 8/9/10-Finishes $3,781,770$3,781,770$3,781,770($263,754)$4,045,524

03.00.15000 Div 15-Mech/FP/Plumb $2,668,858$2,668,858$2,668,858($249,749)$2,918,607

03.00.16000 Div 16-Electrical $2,454,235$2,454,235$2,454,235$65,008$2,389,227

03.00.17000 Div 17-Move Management $466,400$466,400$466,400($6,730,088)$7,196,488

03.00.18000 Div 18-Accessibility 
Requirements

$4,730,450$4,730,450$4,730,450$806,816$3,923,634

03.00.99999 Const. Contingency 
(Additional)

$8,263,195$8,263,195$8,263,195$4,218,588$4,044,607

Sub Total: $25,622,750$25,622,750$25,622,750($3,836,250)$29,459,000

Equipment04
04.00.21000 Medical Equipment

04.00.21100 Telecom Data

04.00.21200 FF & E

*Commitments for County Services are Budgeted commitments and are not based on contracts.
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Equipment04
04.00.99999 Equipment Contingency

Sub Total: $0

Plans & Specifications05
05.00.22100 A/E Schematic Design 100.00%$768,040$768,040$768,040$768,040 $768,040$768,040

05.00.22200 A/E Design Development 100.00%$329,160$329,160$329,160$329,160 $329,160$329,160

05.00.22300 A/E Construction Documents 100.00%$795,470$795,470$795,470$795,470 $795,470$795,470

05.00.22350 Construction Document 
Correction

85.00%$109,720$109,720$109,720$109,720 $93,262$109,720

05.00.22400 A/E Construction 
Administration

$648,600$648,600$648,600$100,000$548,600 $100,000$548,600

05.00.22450 Record Drawings $192,010$192,010$192,010$192,010 $192,010

05.00.22500 A/E Additional Services 33.86%$325,000$325,000$325,000$325,000 $110,031$325,000

05.00.22600 A/E Reimbursable Services 94.51%$25,000$25,000$25,000$25,000 $23,626$25,000

05.00.22700 A/E Allowance for Supp. 
Agreements

73.76%($589,154)$589,154 $434,550$589,154

05.00.99999 Design Contingency $1,007,000$1,007,000$1,007,000$486,000$521,000

Sub Total: 67.53%$4,200,000$417,846$3,782,154$4,200,000$586,000$3,614,000 $2,554,140$689,154$3,093,000

*Commitments for County Services are Budgeted commitments and are not based on contracts.
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Consultant Services06
06.00.23000 Program Lvl. URS 102.98%$970,050$970,050$970,050$5,650$964,400 $998,979$5,650$964,400

06.00.23100 Const. Management, URS 21.00%$2,600,000$2,600,000$2,600,000$931,000$1,669,000 $546,002$931,000$1,669,000

06.00.23200 Design Management Support 93.78%$484,200$484,200$484,200$103,600$380,600 $454,100$103,600$380,600

06.00.23210 Move Manager / Coordinator 9.83%$271,000$271,000$271,000($14,000)$285,000 $26,640($14,000)$285,000

06.00.23230 Signage Consultant 31.19%$38,000$38,000$38,000$38,000 $11,854$38,000

06.00.23240 Imaging Consultant 93.13%$4,000$4,000$4,000($10,000)$14,000 $3,725($10,000)$14,000

06.00.23250 Equipment Planner 73.93%$60,000$60,000$60,000($30,000)$90,000 $44,359($30,000)$90,000

06.00.23300 Systems Information Tech 14.04%$20,000$20,000$20,000($10,000)$30,000 $2,807($10,000)$30,000

06.00.23400 Partnering 2.50%$10,000$10,000$10,000$10,000 $250$10,000

06.00.23500 CAD/As-Built Drawings 99.93%$499,000$499,000$499,000($56,000)$555,000 $498,630($56,000)$555,000

06.00.23600 Geotech Services 91.77%$52,500$52,500$52,500($1,500)$54,000 $48,180($1,500)$54,000

06.00.23620 Asbestos 93.93%$61,500$61,500$61,500$31,500$30,000 $57,768$31,500$30,000

06.00.23630 Material Testing 98.65%$335,000$335,000$335,000$90,000$245,000 $330,461$90,000$245,000

*Commitments for County Services are Budgeted commitments and are not based on contracts.
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Consultant Services06
06.00.23700 Reimbursable Expenses 36.83%$170,000$170,000$170,000$170,000 $62,606$170,000

Sub Total: 55.36%$5,575,250$0$5,575,250$5,575,250$1,040,250$4,535,000 $3,086,359$1,040,250$4,535,000

Jurisd. Rev., Plan Check & Permits07
07.00.24000 OSHPD Review 99.01%$483,000$148,000$335,000$483,000$483,000 $331,690$335,000

07.00.24300 AQMD

07.00.24500 Utility Usage Fee

07.00.99999 Permits&Plan Contingency

Sub Total: 99.01%$483,000$148,000$335,000$483,000$483,000 $331,690$335,000

County Services*08
08.00.25000 DPW / PMD I 19.27%$5,010,000$5,010,000$5,010,000$2,195,000$2,815,000 $965,501$2,195,000$2,815,000

08.00.25100 DPW / AED 180.21%$90,000$90,000$90,000$90,000 $162,189$90,000

08.00.25110 DPW / PDD $474

08.00.25200 Internal Services Department $73,408

08.00.25500 Other County Services $167

*Commitments for County Services are Budgeted commitments and are not based on contracts.
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County Services*08
08.00.99999 DPW Contingency

Sub Total: 23.56%$5,100,000$0$5,100,000$5,100,000$2,195,000$2,905,000 $1,201,738$2,195,000$2,905,000

Misc. Expenditure09
09.00.26000 EEO/Affirm. Action Compl. $36,000$36,000$36,000$15,000$21,000

09.00.99999 County Services Contingency

Sub Total: $36,000$36,000$36,000$15,000$21,000

Total Budgeted Cost $41,017,000
Total Committed Cost $14,792,404

Total Invoices Approved to Date $7,173,927

Total Retainage to Date $47,308
Total (Invoiced - Retainage) to Date $7,126,619

BUDGET SUMMARY

Grand Total: $41,017,000$26,224,596$14,792,404$41,017,000$41,017,000 $3,924,404$10,868,000 $7,173,927 48.50%

*Commitments for County Services are Budgeted commitments and are not based on contracts.
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