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SB-1953  -  HARBOR - UCLA
DESIGN 07FEB02A 09FEB06

OSHPD  /  PERMITTING 19MAY04A 31JUL06

BID  /  AWARD 16AUG06* 26DEC06

CONSTRUCTION 02APR07* 01JUN10

PROJECT COMPLETE 01JUN10

SB-1953  -  MLK, JR. / DREW
DESIGN 06FEB02A 03DEC04A

OSHPD  /  PERMITTING 30APR04A 16MAY06

BID  /  AWARD

CONSTRUCTION

PROJECT COMPLETE

SB-1953  -  OLIVE VIEW - UCLA
DESIGN 12FEB02A 29OCT04A

OSHPD  /  PERMITTING 19FEB04A 26JAN05A

BID  /  AWARD 15JUN06* 07NOV06

CONSTRUCTION 05DEC06* 21JUL08

PROJECT COMPLETE 21JUL08
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23FEB06 January '06 update
23JAN06 December '05 update
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17NOV05 October '05 update
13OCT05 September '05 update
28SEP05 August 2005 update
30AUG05 July 2005 update


