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SB-1953  -  HARBOR - UCLA
DESIGN 07FEB02A 01MAY06

OSHPD  /  PERMITTING 19MAY04A 31JUL06

BID  /  AWARD 06SEP06* 16JAN07

CONSTRUCTION 23APR07* 22JUN10

PROJECT COMPLETE 22JUN10

SB-1953  -  MLK, JR. / DREW
DESIGN 06FEB02A 03DEC04A

OSHPD  /  PERMITTING 30APR04A 14JUL06

BID  /  AWARD

CONSTRUCTION

PROJECT COMPLETE

SB-1953  -  OLIVE VIEW - UCLA
DESIGN 12FEB02A 29OCT04A

OSHPD  /  PERMITTING 19FEB04A 26JAN05A

BID  /  AWARD 06JUL06* 28NOV06

CONSTRUCTION 27DEC06* 12AUG08

PROJECT COMPLETE 12AUG08
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21MAR06 February '06 update
23FEB06 January '06 update
23JAN06 December '05 update
20DEC05 November '05 update
17NOV05 October '05 update
13OCT05 September '05 update
28SEP05 August 2005 update
30AUG05 July 2005 update


