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SB-1953  -  HARBOR - UCLA
DESIGN 07FEB02A 01JUN06

OSHPD  /  PERMITTING 19MAY04A 31AUG06

BID  /  AWARD 20SEP06* 06FEB07

CONSTRUCTION 07MAY07* 06JUL10

PROJECT COMPLETE 06JUL10

SB-1953  -  MLK, JR. / DREW
DESIGN 06FEB02A 03DEC04A

OSHPD  /  PERMITTING 30APR04A 14JUL06

BID  /  AWARD

CONSTRUCTION

PROJECT COMPLETE

SB-1953  -  OLIVE VIEW - UCLA
DESIGN 12FEB02A 29OCT04A

OSHPD  /  PERMITTING 19FEB04A 26JAN05A

BID  /  AWARD 27JUL06* 19DEC06

CONSTRUCTION 18JAN07* 08SEP08

PROJECT COMPLETE 08SEP08
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