FINISH } 004 00F 00€ 00 T 008
[ UG | sEp [ ocT I Nov | DEC | JAN [ FEB | MAR | APR | MAY | JUN | Jul [ AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY [ JUN | Jul T AUG | sEP | ocT I Nov [ DEC | JAN | FEB | MAR [ APR | MAY | JUN | Jul | AUG | seEP [ ocT I Nov | DEC | JAN | FEB | MAR | APR | MAY [ JUN [ Jul | AUG | SEP [O
OSHPD Plan Check Review 19FEBO4A | 13AUGO4A
A&E Incorporate OSHPD comments 0*| 16AUGO4A | 290CT04A —
I
A&E Incorporate NPC3 Areas. 0*| 16AUGO4A | 290CTO4A —
I
OSHPD Backcheck 0| OINOVO4A | 25JANO5A
OSHPD Stamp Approval (w/ lyr ext) 0| 25JANO5A
OSHPD Construction Permit 170CT06 | 14NOVO06 =
B.0.S.#1 (Adopt 90% CDs)
File, Adopt & Advertise Board Letter 0| O6APRO6A | 06APRO6A |
Board Action 0| 18APRO6A | 18APRO6A !
Advertise Project 0| 19APROGA | 19APROGA !
B.0.S.#2 (Pre-Qual., 100% CDs, Conslt. Cont.)
AED to Prepare General Conditions for Bid 13| 13DECO4A | 22MAY06 I ——,
File, Adopt & Adv. Approved Dwgs. & Cont. list 1| 29JUNO6 29JUNO06 !
Board Action 1| 25JULO6* 25JUL06 |!
Announce Final Qualified Contractor's List 1/ 26JULO6 26JULO6 |
Construction Bid Period 33| 27JUL06 | 21SEP06 /T
Evaluate Bids 5| 25SEP06 | 020CTO06 [
Issue NTP (Consultant Agreement) 0| 170CTO06 2
B.0.S.#3 (Award Construction Contract)
File / Award Board Letter 1/ 16NOVO06* 16NOV06
Board Action 1| O5DECO06 O5DECO06 ‘
Award & Execute Contract 06DEC06 | 19DECO06 0
CONSTRUCTION (overall phase) 690* 170CTO06 07SEPO8
Consultant Agreement Work Period 91| 170CTO06 16JANO7
Issue NTP (Construction) 0| 17JANO7 L 2
Construction Work ( current plan) 537| 18JANO7 | 08JULOS8 e
Substantial Completion 0| 09JULO8 2
Punchlist & Project Close-out 61| 09JULO8 07SEPO8 [
I
by S. Pogact
\;d Date Revision Checked Approved
6? SB1953 23MAY06 April '06 update (30APRO6)
4 24APR06 March '06 udpate (31MARO06)
; g@ = 21MARO06 February '06 update (28FEBO06)
& H 23FEBO6 January '06 update (31JANO6)
‘q‘ﬁ PrOJ eCt Update 23JANO6 December '05 update (31DECO05)
x OLIVE VIEW - UCLA 20DEC05 November '05 update (30NOVO05]
17NOVO05 October '05 update (310CT05)
. 130CT05 September '05 update (30SEP05
© Primavera Systems, Inc. eptember 05 update { )




