task start fnish 80 AR e P R R Y S o A A
B-19 ARBOR
DESIGN 07FEB02A |30JUNO6
OSHPD / PERMITTING 19MAYO04A |31AUGO6 ——
BID / AWARD 250CT06* | 13MARO7 L
CONSTRUCTION 11JUNO7* |20AUG10 ——
PROJECT COMPLETE 20AUG10 R 4
B-19 R. /DR
DESIGN OB6FEBO2A |03DECO4A |
OSHPD / PERMITTING 30APRO4A |14JUL06 —
BID / AWARD per direction from C.A.O., no authorization to
CONSTRUCTION commence Bid / Award process
PROJECT COMPLETE
B-19 O
DESIGN 12FEB0O2A |290CTO4A | 1
OSHPD / PERMITTING 19FEBO4A |26JANO5A _—
BID / AWARD 27JULO6* | 19DECO06 -
CONSTRUCTION 18JANO7* |08SEPO8 |
PROJECT COMPLETE 08SEP08 ?
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Date

Revision

Checked

Approved

24MAY06  |April '06 update
24APR0O6 March '06 update
21MARO06 February '06 update

23FEB06
23JANO6

January '06 update
December '05 update

20DECO05
17NOV05

November '05 update
October '05 update

130CT05

September '05 update




