task start finish I 2002 I 2003 I 2004 I 2005 I 006 I 2007 I 2008 I 2009 I 2010 [ 2011
[T T P T T L T T T T T T L TP LT T L TP T LT T T I LTI T

B-19 ARBOR
DESIGN 07FEBO2A |01JUNO6
OSHPD / PERMITTING 19MAYO04A |31AUGO06 ———
BID / AWARD 15NOV06* |03APRO7 _-
CONSTRUCTION 02JULO7* |10SEP10 ———
PROJECT COMPLETE 10SEP10 . *

= Q - . »

———
DESIGN 06FEBO2A |03DECO04A
OSHPD / PERMITTING 30APRO4A |14JULO6 =
BID / AWARD . . L
per direction from C.A.O., no authorization to

CONSTRUCTION commence Bid / Award process
PROJECT COMPLETE

B-19 O
DESIGN 12FEBO2A |290CTO4A | | 1
OSHPD / PERMITTING 19FEBO4A |26JANO5A E
BID / AWARD 03AUGO06* |27DECO06 E
CONSTRUCTION 24JANO7* |15SEPO8 ‘
PROJECT COMPLETE 15SEPO8 .

605X Sheet 1 of 1 Steve Pogact (626) 300-2361
Date Revision Checked Approved

© Primavera Systems, Inc.

22JUN06

May '06 update

SB1953 SEISMIC RETROFIT PROGRAM  |24mAYos

April '06 update
March '06 update

February '06 update
January '06 update

24APRO6

SUMMARY PROJECT SCHEDULE S IVARDS
23FEBO6

EXHIBIT G Layout:sb1953 - level 1 23JAN06

20DEC05

17NOVO05

December '05 update
November '05 update

October '05 update




