OSHPD Plan Check Review
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13AUGO4A

A&E Incorporate OSHPD comments 0* 16AUGO04A | 290CTO04A
A&E Incorporate NPC3 Areas. 0* 16AUGO04A | 290CTO04A
OSHPD Backcheck 0| O1INOVO4A | 25JANO5A
OSHPD Stamp Approval (w/ lyr ext) 0| 25JANO5A

OSHPD Construction Permit

B.0.S.#1 (Adopt 90% CDs)

240CT06

21NOVO06

File, Adopt & Advertise Board Letter 0| O6APRO6A | 06APRO6A
Board Action 0| 18APRO6A | 18APRO6A
Advertise Project 0| 19APRO6A | 19APRO6A
B.0.S.#2 (Pre-Qual., 100% CDs, Conslt. Cont.)

AED to Prepare General Conditions for Bid 12| 13DECO04A 20JULO6

File, Adopt & Adv. Approved Dwgs. & Cont. list 1/ 20JULO6 20JULO6

Board Action 1| O01AUGO06 01AUGO06
Announce Final Qualified Contractor's List 1/ 02AUG06 02AUG06
Construction Bid Period 33| 03AUGO06 28SEP06

Evaluate Bids 5| 020CTO06 090CT06

Issue NTP (Consultant Agreement) 0| 240CTO06

B.0.S.#3 (Award Construction Contract)

File / Award Board Letter 1| 23NOV06 23NOV06

Board Action 1| 12DECO06 12DECO06

Award & Execute Contract 13DECO06 19DECO06 l_
CONSTRUCTION (overall phase) 690* 240CTO06 14SEP08
Consultant Agreement Work Period 91| 240CT06 23JANO7
Issue NTP (Construction) 0| 24JANO7 2
Construction Work ( current plan) 537| 25JANO7 | 15JULO8 e
Substantial Completion 0| 16JULO8 L 2
Punchlist & Project Close-out 61 16JULO8 14SEPO8 [
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