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SB-1953  -  HARBOR - UCLA
DESIGN 07FEB02A 10OCT06

OSHPD  /  PERMITTING 19MAY04A 08DEC06

BID  /  AWARD 14FEB07* 26JUN07

CONSTRUCTION 01OCT07* 09DEC10

PROJECT COMPLETE 09DEC10

SB-1953  -  MLK, JR. / DREW
DESIGN 06FEB02A 03DEC04A

OSHPD  /  PERMITTING 30APR04A 02AUG06A

BID  /  AWARD

CONSTRUCTION

PROJECT COMPLETE

SB-1953  -  OLIVE VIEW - UCLA
DESIGN 12FEB02A 29OCT04A

OSHPD  /  PERMITTING 19FEB04A 26JAN05A

BID  /  AWARD 24AUG06A 04JAN07

CONSTRUCTION 08JAN07* 28AUG08

PROJECT COMPLETE 28AUG08
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26SEP06 August '06 update
23AUG06 July '06 update
02AUG06 June '06 update
22JUN06 May '06 update
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21MAR06 February '06 update
23FEB06 January '06 update


