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Agenda

• Construction Overview

• Habitat Restoration Overview

• Habitat Restoration Site protection



Sediment Removal Update

112 Hauling Days in 2020

~532,000 cy of Sediment Material 

Removed in 2020

~980,000 cy in Total To-date

Sediment Removal Schedule:

• May 21, 2019 – November 15, 

2019

• June 4, 2020 – November 20, 2020

• April – November (2021, 2022)

Protecting Communities



Taking a Community-First Approach

2020 Haul Truck Monitoring…

• Last Year PW Implemented Phase II Monitoring Program with 

Collaboration and Partnership with 

• California Air Resources Board

• University of California, Riverside Center for Environmental 

Research and Technology

• Community stakeholders (LCF4HealthyAir)

• Phase II Tracked and Measured Emissions Directly from Haul Trucks

• Performed a diagnostic reading download

• Installed a Device to Record Emission Performance 



2021 Season Planning 

Pre-Hauling Activities:

• Evaluate and Improve 

Hauling Fleet

• Develop Truck Trip Plan

• Evaluate In-reservoir Truck 

Time and Idling Time

• In-reservoir Noise Review 

And Assessment

Protecting Communities



2021 Hauling Schedule

• Tentative Schedule to Start Mid-April 

2021 

• Approximately 95 Trucks Will Be 

Used to Make a Maximum of 425 

Roundtrip Daily

• Hauling Hours: 

Monday-Friday, 7:00 am to 3:30 pm 

➢ No Work: 

▪ Weekends

▪ Holidays

▪ Red Flag Warning Days

▪ Major Rose Bowl Events

Protecting Communities



Varying haul routes and timing 

to avoid traffic impacts, and 

balance truck traffic between 

the communities.

Construction

Period

Daily Time

Interval

Schools not in session                                                                                                       7 AM – 3:30 PM 
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Varying haul routes and timing 

to avoid traffic impacts, and 

balance truck traffic between 

the communities.

Construction

Period

Daily Time

Interval

Apr 15 – Jun 3;                                            

Aug 17 – Nov 30                                                              

7 AM - 9 AM;                  

2:30 PM – 3:30 PM 

9 AM - 2:30 PM
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Varying haul routes and timing 

to avoid traffic impacts, and 

balance truck traffic between 

the communities.

Construction
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Daily Time
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Trail Closures

• Trails Temporarily Closed 

During Weekdays, From 

6:45 am to 3:30 pm, 

Daily.

• Trails Open on the 

Weekends and Holidays.



Continue to Implement Responsible 

Sediment Hauling

Taking a Community-First Approach

• Dust Control Measures

• Double Tire Wash

• Maintain Proper Free 

Board

• Cleaning Outside Trucks



Other Public Safety 

Measures…

Air Quality Network in 

place

“real time” Air 

Monitoring Network:

Rigorous Monitoring of 

Hauling Trucks

Protecting Communities

https://www.devilsgateairquality.com/

https://www.devilsgateairquality.com/


Habitat Restoration

• Ongoing weed abatement

• Irrigation installation

• Planted to date: 

• 300 coast live oak acorns

• 10,346 container plants

• ~713 lbs. of seed

Taking a Community-First Approach

Habitat restoration Area
Phase 1 – Initial Restoration Completed
Phase 2 –On going
Future Phase 3
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Taking a Community-First Approach

Wood Post & Steel Cable



Talk to Us

For More Information: 

DevilsGateProject.com

devilsgateproject@pw.lacounty.gov

Subscribe to our e-mail list to receive updates on the project.

Questions? 

Hotline: (626) 458-2507


