

Cool Roof Ordinance Adoption Timeline (Amendments to 2017 County Green Building Standards Code)

Objective – Cool Roof Ordinance

April 20, 2017	Drafting of ordinance/code amendments for Green Building Standards Code
June 12, 2017	Submit draft ordinances to Management for review and approval
October 26, 2017	Stakeholder outreach: Email stakeholders to solicit feedback. Email will include a draft of the ordinance, adoption timeline, and general information
October 30, 2017	Submit draft ordinances to County Counsel for review
November 9, 2017	Stakeholder outreach: Host webinar to discuss all requirements of proposed ordinance, solicit additional feedback from stakeholders
November 28, 2017	Return to the Board with a response to each Board motion item: <ul style="list-style-type: none">• A recommended ordinance for consideration by the Board of Supervisors• Results of public engagement process with interested stakeholders• Results of assessing feasibility of rebates for installing a Cool Roof• Results of public education process
December 4, 2017	File letter with the County Clerk for Board's First Reading of the Ordinance to be heard on December 19, 2017 -&- File primary copy of the County Codes and secondary copy of the State Codes with the County Clerk
December 19, 2017	Board hearing to introduce ordinances, waive reading and schedule a public hearing File Application with California Energy Commission (Approximately 3 months for review)
January 11, 2018	Clerk of the Board must publish notice of the Public Hearing set for January 30, 2017 (15 days minimum prior to Hearing date)
January 30, 2018	Public Hearing and adoption date of the Codes
March 19, 2018	File Ordinance with Building Standards Commission Effective Date of the 2017 Los Angeles Building County Green Building Cool Roof Ordinance (30 days minimum after adoption date)