



© Primavera Systems, Inc.

**SB1953**  
**Project Update**  
**HARBOR - UCLA**

by S. Pogact			
Date	Revision	Checked	Approved
17NOV05	October '05 update (31OCT05)		
13OCT05	September '05 update (30SEP05)		
28SEP05	August '05 update (31AUG05)		
25AUG05	July '05 update (31JUL05) (file board letter?)		
02AUG05	June update (30JUN05) DRAFT***		
23JUN05	May update (31MAY05)		