

**UPPER SANTA CLARA RIVER IRWM REGION
PROPOSITION 1 (ROUND 1) IRWM IMPLEMENTATION
GRANT PROCESS TIMELINE**

**DWR
Workshop
SEPTEMBER**

**Submit Grant
Application
DECEMBER**

**CEQA/Permits Due
March 2021**

