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1.0 INTRODUCTION  

The Los Angeles County Public Works (PW) completed Phase 3 of habitat restoration implementation for 
the Devil’s Gate Reservoir Restoration Project (Project) on January 5, 2024. Habitat restoration is being 
implemented to comply with the compensatory mitigation requirements in Conditions 3.1, 3.2, and 3.5 of 
the Lake or Streambed Alteration Agreement (LSAA) (Notification No. 1600-2015-0263-R5 dated March 
21, 2017 and Amendment dated July 17, 2018) executed between the California Department of Fish and 
Wildlife (CDFW) and the Los Angeles County Flood Control District (LACFCD). Two amendments to the 
LSAA were issued by the CDFW in response to modifications to the boundaries of the Project (dated July 
17, 2018) and to address the proposed offsite mitigation component (dated July 16, 2018). PW is currently 
working on an amendment to the LSAA with the CDFW that will reflect the changes in the Project 
resulting from the legal settlement. The changes resulting from the legal settlement primarily include 
fewer permanent impacts associated with a change in the Project boundary and modifications to the area 
around Altadena Drain. Slight changes to the acreages of restoration in Phase 1, Phase 2, and Phase 3 as-
builts may result but those will be updated following the completion of the permit amendments.    

Implementation of habitat mitigation for Phase 3 was conducted in mitigation areas DG-4 WOUS, DG-4 
WOUS Connections, DG-4A, Tire Wash, Flint Wash, and Side Slopes (including the unpermitted impact 
areas at the top of the Side Slopes). Implementation of habitat mitigation was conducted according to the 
Final Habitat Restoration Plan (HRP) for the Project (dated November 2018), which addresses the impact 
areas associated with the Project and the on-site compensatory mitigation areas at the Project site 
(ECORP 2018). According to the HRP, onsite compensatory mitigation will include the creation, 
restoration, and enhancement of native habitats with the purpose of providing quality habitat for an 
abundance of wildlife including the least Bell’s vireo (Vireo bellii pusillus), which is listed as endangered 
under the Federal Endangered Species Act (ESA) and the California Endangered Species Act (CESA) (CDFW 
2018). Per Condition 4.5 of the LSAA (Appendix A), a Mitigation Site As-Built Report shall be submitted to 
CDFW within 60 days of completing the initial restoration activities. This Post-Implementation Mitigation 
Site As-Built Report only addresses the Phase 3 restoration areas. A separate as-built report will be 
prepared when future phases of the restoration for the Project have been completed. 

The Project included an initial removal of 1.7 million cubic yards (cy) of sediment to establish a Permanent 
Maintenance Area (PMA), restore flood capacity, and establish a reservoir management system to 
maintain the flood control capacity of the reservoir. Subsequently, annual maintenance and episodic 
maintenance are being conducted in the established PMA to remove accumulated sediment and to 
ensure continued flood control capacity. Removal of sediment will not occur outside of the boundaries of 
the PMA. 

1.1 Project Location 

The Project is located in the City of Pasadena (City) in Los Angeles County on the Pasadena United States 
Geological Survey (USGS) California 7.5’ topographic quadrangle (Figure 1). More specifically, the Project 
is located within the upper portion of the Arroyo Seco Watershed within the City’s Hahamongna 
Watershed Park (Figure 2).  The Project site is located along an approximately 4,754-feet linear section of 
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the Arroyo Seco drainage and alluvial fan, which is an area subject to change and disturbance due to 
erosion, runoff, and sediment movement. The elevation of the Project site ranges from approximately 
985-feet above mean sea level (msl) behind the dam, to approximately 1,100-feet above msl at the 
northern end of the project.  
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Figure 2. Project Location
2014-003.013 Devil's Gate Sediment Removal Project
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2.0 MITIGATION REQUIREMENTS 

The LSAA issued by the CDFW for the Project on March 21, 2017 provided a breakdown of the required 
onsite and offsite compensatory mitigation for permanent impacts (Condition 3.1) as well as the 
mitigation required for the temporary impacts of the Project (Condition 3.2). The LSAA amendment issued 
on July 17, 2018 provided a revision to the Project impacts that were based on a revised Project boundary 
and also revised Condition 3.1 to reflect modifications to the required onsite mitigation. PW is currently in 
the process of preparing an LSAA amendment application that will account for changes to the permitted 
Project boundary. The changes are a result of clearing that occurred outside of the permitted project 
boundary, changes resulting from the legal settlement, and potentially some changes to the mitigation 
requirements, which will all be addressed in future as-built reports. 

The original design of the onsite mitigation for the Project, which is what this as-built report is based 
upon, included the creation, restoration, and enhancement of 69.94 acres subject to CDFW jurisdiction 
located outside of the PMA. It should be noted that the mitigation acreage for the Project may change 
following the approval of the LSAA amendment that is currently in process. The 69.94 acres of mitigation 
is required to compensate for permanent impacts to 41.98 acres of CDFW jurisdiction. The LSAA also 
requires mitigation for temporary impacts to 16.17 acres by delaying the impacts to these areas until the 
third year of sediment removal and replanting them within 24 months of the impacts. In addition, the 
Episodic Maintenance Area, or Side Slopes of the PMA, which encompasses 7.34 acres according to the 
original design, was required to be replanted with native vegetation, including shrub and annual species 
associated with riparian scrub and alluvial scrub vegetation communities. Allowing the Side Slopes of the 
Annual Maintenance Area to support native vegetation will provide additional compensatory mitigation 
by creating a riparian scrub buffer habitat between the areas that are actively managed in the Annual 
Maintenance Area and the compensatory mitigation areas. The Side Slopes may be periodically affected 
by re-contouring if large sediment deposits bury portions of the Side slopes. In this case, the sediment will 
be removed, and the Side Slopes will be re-contoured and allowed to naturally revegetate. Onsite 
compensatory mitigation will include invasive and nonnative weed abatement, planting with native 
container stock, planting pole cuttings for specific species, seeding with native seed material, and 
maintaining and monitoring each mitigation area for a period of five years for riparian areas and ten years 
for upland areas, or until all success criteria have been met.  

3.0 SUMMARY OF HABITAT RESTORATION IMPLEMENTATION 
Habitat restoration implementation for Phase 3 was conducted by Nature’s Image and Gothic (weed 
abatement only), with oversight by Stillwater Sciences (Stillwater), ICF International (ICF), and ECORP 
Consulting, Inc. (ECORP). Oversight was primarily provided by Michael Walsh (Biologist, Stillwater), Wendy 
Katagi (Senior Manager, Watershed and Ecosystem Restoration Services, Stillwater), Tony DeJulio (Vice 
President, ICF), Dick Rol (Principal, Landscape Architecture/Ecosystem Restoration, ICF), Carley (Lancaster) 
Adams (Restoration Ecologist, ECORP), Josh Corona-Bennett (Senior Restoration Ecologist, ECORP) and 
Mari Quillman (Biological Resources Program Manager, ECORP). Nature’s Image is a subcontractor to 
ECORP and Gothic and Stillwater are subcontractors to ICF. ICF and ECORP are the prime contractors to 
PW. Implementation of habitat restoration for Phase 3 was conducted in mitigation areas DG-4 WOUS, 
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DG-4 WOUS Connections, DG-4A, Tire Wash, Flint Wash, and Side Slopes. Several of the Phase 3 
mitigation areas required surface grading and recontouring prior to planting and seeding. A total of four 
vegetation communities were included in the Phase 3 habitat restoration effort including Mulefat Thickets 
(Baccharis salicifolia Shrubland Alliance), Black Willow Thickets (Salix gooddingii Woodland Alliance), 
California Sagebrush – California Buckwheat Scrub (Artemisia californica – Eriogonum fasciculatum 
Shrubland Alliance), and Scale Broom Scrub (Lepidospartum squamatum Shrubland Alliance). Habitat 
restoration implementation commenced on December 14, 2020 and included nonnative and invasive 
plant removal and follow-up weed abatement efforts. Implementation for Phase 3 was completed on 
January 5, 2024. A description of the habitat restoration implementation is provided in the following 
sections. Figure 3 shows the locations where the various habitat restoration activities took place.   

3.1 Weed Abatement 

Initial weed abatement activities commenced on December 14, 2020. Following the completion of the 
initial weed abatement activities, follow-up weed abatement efforts commenced and are ongoing for all 
the Phase 3 areas. Pre-planting nonnative and invasive plant removal was conducted using a combination 
of hand-pulling, weed whips, and hula hoes. During the pre-planting weed removal efforts, all nonnative 
and invasive plant species that had gone to flower or seed were removed by hand or by using hand tools, 
placed on tarps, and disposed of in an onsite dumpster. Onsite dumpsters were picked up regularly and 
the nonnative and invasive plant materials were disposed of at an appropriate facility located outside of 
the Project site. After planting and seeding, nonnative and invasive plant control has been ongoing using 
hand-pulling, weed whips, and hula hoes. In March 2019, the Los Angeles County Board of Supervisors 
placed a moratorium on use of glyphosate at all County facilities until further notice. It should be noted 
that the moratorium was updated to allow for the use of certain approved herbicides; however, the ban 
on glyphosate is currently still in place. Keeping the nonnative and invasive plants under control using 
only hand methods is extremely difficult. The primary species targeted during nonnative and invasive 
plant removal included black mustard (Brassica nigra), red brome (Bromus. rubens), poison hemlock 
(Conium maculatum), red-stemmed filaree (Erodium cicutarium), foxtail barely (Hordeum murinum), 
perennial pepperweed (Lepidium latifolium), and horehound (Marrubium vulgare). 
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3.2 Grading and Recontouring  

Minor grading and recontouring for Phase 3 were conducted in the DG-4 WOUS and DG-4 WOUS 
Connections mitigation areas. The activities were conducted according to the Final Design Plans for the 
Project (Design Plans) dated September 29, 2020 (ECORP 2020). The purpose of the grading and 
recontouring was to create new low flowing channels and topography to support the hydrology needed 
to sustain riparian habitats. In addition, repairs were made to the Side Slopes in areas where erosion was 
present. Equipment used during grading, recontouring, and erosion repairs included excavators, 
backhoes, bulldozers, water trucks, and various hand tools. Biological monitors were present during all 
grading and recontouring activities to ensure the Design Plans were followed and to minimize disturbance 
to biological resources.   

3.3 Seeding 

Upon completion of the initial weed abatement effort, the initial seeding process, which consisted of 
broadcast seeding and hydroseeding, commenced on March 31, 2022. Due to timing and access 
constraints, all of the Phase 3 mitigation areas could not be seeded during the initial effort. Follow-up 
seeding for the Phase 3 areas commenced on November 21, 2023. Seed materials used for the Project 
were procured from S&S Seeds Inc. and only seed materials collected within the acceptable geographic 
regions described in Section 4.9 of the HRP was used.  Broadcast seeding was completed using hand-
crank spreaders or simply by-hand. Seed was applied evenly throughout each mitigation area and 
incorporated into the soil to a depth of approximately 0.5 inches using metal hand rakes. Hydroseeding 
consisted of a one-step hydraulic application of a slurry mixture containing water, organic soil stabilizer, 
cellulose wood fiber, and seed. Per the HRP, fertilizer was not added to the hydroseed mix. To the extent 
possible, seed was applied during the fall, winter, or other periods when sufficient rainfall was expected to 
occur. It should be noted that additional species were added to the seed mix for increased erosion control 
and/or to replace species not available at the time of seeding.  

Table 1. Summary of Seeding 

Scientific Name Common Name PLS Lbs./Acre per HRP1 PLS Lbs./Acre Applied 

Ambrosia psilostachya western ragweed 4 4 

Artemisia douglasiana mugwort 4 4 

Elymus triticoides beardless wild rye 4 4 

Urtica dioica ssp. holosericea hoary nettle 4 4 

Achillea millefolium yarrow 1 1 

Artemisia dracunculus tarragon 1 1 

Bromus carinatus California brome 1 1 

Calystegia macrostegia ssp. 
intermedia south coast morning glory 0.5 0.5 

Cirsium occidentale western thistle 1 1 
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Table 1. Summary of Seeding 

Scientific Name Common Name PLS Lbs./Acre per HRP1 PLS Lbs./Acre Applied 

Elymus condensatus giant wild rye 1 1 

Epilobium canum California fuchsia 0.5 Not Available2 

Epilobium ciliatum slender willow herb N/A Not Available2 

Eriodictyon parryi poodle-dog bush 0.5 Not Available2 

Eriodictyon crassifolium thickleaf yerba santa N/A Not Available2 

Eschscholzia californica California poppy 0.5 0.5 

Galium aparine Cleavers 0.5 Not Available2 

Gutierrezia californica matchweed 0.5 0.5 

Lupinus bicolor bicolored lupine 0.5 0.5 

Lupinus truncata blunt-leaved lupine 0.5 Not Available2 

Monardella breweri ssp. lanceolata mustang mint 0.5 Not Available2 

Phacelia cicutaria caterpillar phacelia 0.5 0.5 

Phacelia distans common phacelia 0.5 0.5 

Phacelia minor wild Canterbury bells 0.5 0.5 

Phacelia parryi Parry’s phacelia 0.5 0.5 

Marah macrocarpa chilicothe 0.5 0.5 

Pseudognaphalium californicum California everlasting 0.5 0.5 

Rumex hymenosepalus wild rhubarb 0.5 Not Available2 

Vitis girdiana Southern wild grape 1 Not Available2 

Mulefat Thickets Seed Mix Total 30.0 26.0 

Anemopsis californica yerba mansa 3 3 

Artemisia douglasiana mugwort 5 5 

Cyperus eragrostis tall flatsedge 3 3 

Elymus triticoides beardless wild rye 2 2 

Urtica dioica ssp. holosericea hoary nettle 3 3 

Achillea millefolium yarrow 1 1 

Artemisia dracunculus tarragon 1 1 

Baccharis pilularis3  Coyote brush N/A 1 

Bromus carinatus California brome 1 1 

Calystegia macrostegia ssp. 
intermedia south coast morning glory 0.5 0.5 

Cirsium occidentale western thistle 1 1 
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Table 1. Summary of Seeding 

Scientific Name Common Name PLS Lbs./Acre per HRP1 PLS Lbs./Acre Applied 

Elymus condensatus giant wild rye 1 1 

Epilobium canum California fuchsia 0.5 Not Available2 

Eriodictyon parryi poodle-dog bush 0.5 Not Available2 

Eschscholzia californica California poppy 0.5 0.5 

Galium aparine Cleavers 0.5 Not Available2 

Gutierrezia californica matchweed 0.5 0.5 

Lupinus bicolor bicolored lupine 0.5 0.5 

Lupinus truncata blunt-leaved lupine 0.5 Not Available2 

Monardella breweri ssp. lanceolata mustang mint 0.5 Not Available2 

Phacelia cicutaria caterpillar phacelia 0.5 0.5 

Phacelia distans common phacelia 0.5 0.5 

Phacelia minor wild Canterbury bells 0.5 0.5 

Phacelia parryi Parry’s phacelia 0.5 0.5 

Marah macrocarpa chilicothe 0.5 0.5 

Pseudognaphalium californicum California everlasting 0.5 0.5 

Rumex hymenosepalus wild rhubarb 0.5 Not Available2 

Vitis girdiana Southern wild grape 1 Not Available2 

Black Willow Thickets Seed Mix Total 30.0 26.5 

Achillea millefolium3 yarrow N/A 2 

Acmispon glaber deerweed 2 2 

Artemisia californica California sagebrush 2 2 

Baccharis pilularis3 coyote brush  N/A 1 

Baccharis salicifolia Mulefat 2 2 

Croton californicus California croton 2 2 

Elymus triticoides3 beardless wild rye N/A 3 

Eriodictyon trichocalyx hairy yerba santa 2 Not Available2 

Eriogonum fasciculatum California buckwheat 4 4 

Eriogonum gracile slender buckwheat 5 5 

Gutterrizia microcephala threadleaf snakeweed 3 Not Available2 

Lepidospartum squamatum scalebroom 3 3 

Salvia mellifera black sage 3 3 
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Table 1. Summary of Seeding 

Scientific Name Common Name PLS Lbs./Acre per HRP1 PLS Lbs./Acre Applied 

Senecio flaccidus threadleaf ragwort 2 2 

Scale Broom Scrub/Mulefat Scrub Seed Mix Totals 30.0 31.0 

Acmispon glaber deerweed 8 8 

Artemisia californica California sagebrush 3 3 

Eriogonum gracile slender buckwheat 5 5 

Gutterrizia microcephala threadleaf snakeweed 2 Not Available2 

Elymus condensatus giant wild rye 6 Not Available2 

Lupinus bicolor miniature lupine 4 4 

Stipa lepida foothill needlegrass 3 3 

California Sagebrush Scrub/California Buckwheat Scrub Seed 
Mix Totals 31.0 23.0 

1HRP – Habitat Restoration Plan  
2Not Available – Was not available for purchase from seed vendor. 
3Species added to seed mix for erosion control or as substitute.  
PLS – Pure Live Seed 
Lbs. – Pounds 
N/A – Not Applicable 

3.4 Container Plant Installation 

The container plant installation process commenced on August 10, 2022 and was completed on April 28, 
2023. Container plants used for the Project were procured from California Botanic Garden; stakes and 
cuttings were collected in the vicinity of the Project area along the Arroyo Seco. Only container plants 
grown from seed collected within the acceptable geographic regions described in Section 4.9 of the HRP 
were used.  Prior to installation, all plant material was inspected by the Restoration Ecologist (RE) to 
ensure that container stock was healthy and did not show signs of having pests or disease. Container 
stock determined to be in poor condition was rejected by the RE.   

Container plant installation followed the methods described in Section 4.11 of the HRP. Container plants 
were planted using standard horticultural practices. Planting holes for all container plants were dug to a 
width twice the size of the root ball and to a depth slightly deeper than the depth of root ball so that the 
root crown was one inch below grade following installation. Prior to installation, all plants were 
thoroughly watered in their containers and the soil in each of the planting holes was wetted with a 
minimum of one gallon of water. Planting holes were backfilled with native soil and irrigation basins were 
formed around the base of each planting. Basins were constructed to be a minimum of two feet wide and 
with a ridge no less than four inches. Rocks greater than two inches in diameter were removed to the 
extent possible from the backfill soil. Fertilizer was not added to the backfill. Soil was tamped-in by hand 
to collapse air pockets in the backfill. All container plants were irrigated with a minimum of one gallon of 
water immediately following installation and basin creation. Container plants were planted in ecologically 
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appropriate locations throughout the site and as directed by the RE. Table 2 provides a summary of the 
species and numbers of container plants installed during Phase 3. 

Table 2. Summary of Container and Stake Planting 

Scientific Name Common Name 

DG
-4

 W
OU

S 

DG
-4

 W
OU

S 
Co

nn
ec

tio
ns

 

DG
-4

A 

Ti
re

 W
as

h 

Total 

Artemisia douglasiana Mugwort 192 21 537 0 750 

Baccharis pilularis Coyote bush 192 21 537 0 750 

Baccharis salicifolia Mulefat (stakes) 506 55 1,414 0 1,975 

Populus fremontii Fremont’s cottonwood 192 21 537 0 750 

Rosa californica California rose 192 21 537 0 750 

Rubus ursinus California blackberry 192 21 537 0 750 

Salix gooddingii Black willow (stakes) 383 42 1,071 0 1,496 

Salix lasiolepis Arroyo willow (stakes) 383 42 1,071 0 1,496 

Sambucus mexicana Mexican elderberry 96 10 268 0 374 

Acmispon glaber Deerweed 0 0 0 9 9 

Artemisia californica California sagebrush 0 0 0 24 24 

Encelia californica California brittlebush 0 0 0 10 10 

Eriogonum fasciculatum California buckwheat 0 0 0 24 24 

Isocoma menziesii Menzie’s goldenbush 0 0 0 5 5 

Salvia mellifera Black sage 0 0 0 9 9 

Total 2,328 254 6,509 81 9,172 

 

4.0 COMPLIANCE WITH HABITAT RESTORATION PLAN 

4.1 Photo Documentation 

Digital photographs were taken during key steps of the implementation process. Relevant photos are 
provided in Appendix B. 

During the implementation process, few deviations from the HRP were required. Minor deviations, 
including species substitutions to the seed mix and planting and seeding outside of the fall and winter 
seasons did occur. All substitutions to the seed mix were approved by the RE prior to being used for the 
restoration effort and seeding outside of the fall and winter months only occurred when sufficient rainfall 
was forecasted or when supplemental irrigation could be applied. Certain species were not available when 
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the seed order was placed; however, the HRP discusses the fact that not all of the species may be 
available at the time of implementation. It should also be noted that minor deviations to the mitigation 
area acreages occurred. Table 3 provides a summary of the Phase 3 mitigation areas, associated acreages, 
and associated vegetation communities. The table includes both the acres of the mitigation areas without 
the easements and the total acres in each of the mitigation areas including the easements.  

Table 3. Summary of Phase 3 Mitigation Areas 

Site Target Vegetation Type Mitigation 
Method 

Acreage 
Included in 

Phase 3 
Total Acreage 

DG-4 WOUS Salix gooddingii Woodland Alliance 
Baccharis salicifolia Woodland Alliance Restoration 1.735 1.735 

DG-4 WOUS Connections Salix gooddingii Woodland Alliance Creation 0.170 0.170 

DG-4A Salix gooddingii Woodland Alliance 
Baccharis salicifolia Woodland Alliance Creation 5.334 5.334 

Tire Wash 
Artemisia californica Shrubland 

Alliance/Eriogonum fasciculatum 
Shrubland Alliance 

Restoration 0.155 0.155 

Flint Wash Baccharis salicifolia Shrubland Alliance Enhancement 1.322 1.322 

Side Slopes 
Lepidospartum squamatum Shrubland 
Alliance/Baccharis salicifolia Shrubland 

Alliance 
Enhancement 6.274 7.8431 

TOTAL 14.990 16.559 

1Portions of the Side Slopes not included in Phase 3 of restoration will be included during future phases.  

5.0 IMPLEMENTATION ACCEPTANCE 

The Phase 3 mitigation sites will be maintained and monitored for a period of five years, or until the 
performance standards outlined in the HRP are achieved and CDFW determines the site is successful. 
Habitat restoration implementation for Phase 3 of the Project was completed on January 5, 2024; 
therefore, the five-year maintenance and monitoring period for Phase 3 commenced on January 5, 2024 
and the assumed end dates will be January 5, 2029. Per the HRP, a total of 14.98 acres of onsite mitigation 
has been installed (easements were planted and seeded but do not count towards mitigation) and will be 
monitored until the areas meet the performance standards to achieve the mitigation requirement for the 
Phase 3 restoration areas. It should be noted that the acreage of the mitigation areas may be updated 
following the approval of the LSAA amendment that is currently in progress.  
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California Natural Resources Agency 
DEPARTMENT OF FISH AND WILDLIFE 
South Coast Region 
3883 Ruffin Road 
San Diego, CA 92123 
(858) 636-3160 
www. wild life. ca.gov 

March 21, 2017 

Christopher Stone 
Los Angeles County Flood Control District 
900 S. Freemont Ave. 
Alhambra, CA 90803 
cstone@dpw. lacounty.ca.gov 

Dear Mr. Stone: 

EDMUND G. BROWN, Jr .• Governor 

CHARLTON H. BONHAM, Director 

Final Lake or Streambed Alteration Agreement, Notification No. 1600-2015-0263-
RS, Devil's Gate Dam Sediment Removal and Management Project 

Enclosed is the final Lake and Streambed Alteration Agreement (Agreement) for the 
Devil's Gate Dam Sediment Removal and Management Project (Project). Before the 
California Department of Fish and Wildlife (CDFW) may issue an Agreement, it must 
comply with the California Environmental Quality Act (CEQA). In this case, CDFW 
acting as a responsible agency filed a Notice of Determination (NOD) within five working 
days of signing the Agreement. The NOD was based on information contained in the 
Final Environmental Impact Report, dated October 2014, prepared by the lead agency. 

Under CEQA, the filing of an NOD triggers a 30-day statute of limitations period during 
which an interested party may challenge the filing agency's approval of the Project. You 
may begin the Project before the statute of limitations expires if you have obtained all 
necessary local, state, and federal permits or other authorizations. However, if you elect 
to do so, it will be at your own risk. 

If you have any questions regarding this letter, please contact Mr. Matt Chirdon, Senior 
Environmental Scientist at (805) 640-1165 or by email at 
matthew.chirdon@wildlife.ca.gov. 

Sincerely, 

-/8tftrL) t~Ji~J-
Betty Courtney 
Environmental Program Manager 

Cc: Grace Yu, LACFCD mailto:gyu@dpw.lacounty.ca.gov 

Conserving Ca{ifornia's WiUCife Since 1870 
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CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE 
SOUTH COAST REGION 5 
3883 RUFFIN ROAD 
SAN DIEGO, CALIFORNIA 92123 

LAKE and STREAMBED ALTERATION AGREEMENT 
NOTIFICATION No. 1600-2015-0263-R5 
Arroyo Seco Tributary to Los Angeles River 

Los ANGELES COUNTY FLOOD CONTROL DISTRICT 
DEVIL'S GATE DAM AND RESERVOIR SEDIMENT REMOVAL PROJECT 

This Lake and Streambed Alteration Agreement (Agreement) is entered into between the California 
Department of Fish and Wildlife (CDFW) and Los Angeles County Flood Control District (Permittee) 
as represented by Christopher Stone. 

RECITALS 

WHEREAS, pursuant to Fish and Game Code (FGC) section 1602, Permittee notified CDFW on 
December 11, 2015, that Permittee intends to complete the project described herein. 

WHEREAS, pursuant to FGC section 1603, CDFW has determined that the project could 
substantially adversely affect existing fish or wildlife resources and has included measures in the 
Agreement necessary to protect those resources. 

WHEREAS, Permittee has reviewed the Agreement and accepts its terms and conditions, including 
the measures to protect fish and wildlife resources. 

NOW THEREFORE, Permittee agrees to complete the project in accordance with the Agreement. 

PROJECT LOCATION 

The project is located within Devil's Gate Dam and on the Arroyo Seco, the Permittee's flood control 
reservoi r, a tributary to the Los Angeles River, in the County of Los Angeles, State of California; 
Latitude 34.1857 4 7, Longitude 118.175487. The Project is located in the City of Pasadena, northwest 
of the intersection of Oak Grove Dr. and Windsor Avenue (Thomas Guide Page 535, E6: Pasadena. 
U.S. Geological Survey (USGS) map [Pasadena], base and meridian San Bernardino; Assessor's 
Parcel Number(s) (5823004900, 5823003909, 5823003907, 5823003910, 5823015902, and 
582301490). 

PROJECT DESCRIPTION 

Definitions. The following definitions shall govern this Agreement. 
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Non-native vegetation. Generally treated m this A~reement as semi-natural stands as 
described in the Manual of California Vegetation 2n edition(MCV)'' , but some assemblages of 
non-native plants present within project area may not be presently defined in the MCV. These 
semi-natural stands can occur across a variety of environmental settings and are characterized 
by dominate cover of non-native, invasive, noxious, and/or nuisance plant species. The 
amount of non~native vegetation observed as part of relative cover will vary depending on 
whether observed vegetation is a woodland, shrubland, or grassland stand, but for purposes of 
this Agreement native vegetation will not contribute greater than 20 percent relative cover to 
the stand . 

Perennial Woody Vegetation. Defined as an above ground stem consisting of hardened, 
thickened, vascular tissue (xylem) under the bark (tough tissue (including phloem)) covering 
the wood (hardened xylem) of subshrubs, shrubs, or trees. The stem typically has buds that 
survive the dormant season (winter) completing life cycle (germination through death} In more 
than two years or growing seasons. 

Adjacent. Within 500 feet. 

Ground Disturbance. Activities associated with staging, access, excavation, sediment 
removal1 grading, or disking that disturb surface of soil. 

Protected Species. A species Fully Protected under State law; a species listed under the 
California Endangered Species Act (Fish & G. Code§ 2050 et seq.} and/or Endangered 
Species Act (16 U.S.C. § 1531 et seq.); a species identified by CDFW as a Species of Special 
Concern; or any other species for which take is prohibited under State or federal law. 

Suitable Habitat. Habitat where there is at least low potential that an identified Protected 
Species or group of Protected Species may occur. 

Suitable Nesting Habitat. Habitat where there is at least low potential that nesting birds may 
utilize the vegetation or structures for nesting. 

Jnitial Vegetation Removal . The first instance of removal of vegetation, native or non~native, 
during Initial Sediment Removal Program. 

Vegetation Management. Includes subsequent removal of vegetation either during the Initial 
Sediment Removal Program, Routine Annual Maintenance, Episodic Maintenance1 or Habitat 
Restoration. Activities may involve use of hand tools, mechanically operated hand tools, or 
heavy equipment with mowing or grapple attachments. This may include use of motor 
operated winches for removal of large debris. 

1 Sawyer, J .O., T. Keeler-Wolf, and J.M. Evens.2009. A Manual of California Vegetation. California Native Plant Society. 
Sacramento, CA. 

•• 
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Project Start. The Project start date associated with the Sediment Removal Program where 
Permittee starts Initial Vegeta,tion Removal or Ground Disturbance activities whichever occurs 
first. 

Project Initiation. The Project start date each year where Permittee starts vegetation or 
ground disturbing activities whichever occurs first. 

Excavation. The removal of sediment and debris from the Initial Sediment Removal Area and 
during Routine Annual or Episodic Maintenance using excavators or other heavy equipment to 
remove large volumes of sediment and debris from designated areas before graders and 
scrapers conduct final grading. 

Days. This Agreement computes the time periods in Days in accordance with Code of Civil 
Procedure section 12. That section provides:" The time in which any act provided by law is to 
be done is computed by excluding the first day, and including the last, unless the last day is a 
holiday, and then it is also excluded." Saturdays and Sundays are holidays (See Code of Civ. 
Proc.,§§ 10, 135). 

Initial Sediment Removal Area. The 68.63 acre area where the initial excavation of sediment 
and debris will occur. 

Permanent Maintenance Area. The 51.78 acre area to be maintained for flood capacity. This 
includes the Routine Annual Maintenance Area and the Episodic Maintenance Area. 

Routine Annual Maintenance Area. The 40.80 acre area where annual maintenance of the 
facility will occur ( see Exhibit B ). 

Episodic Maintenance Area. The 10.98 acre area side slope proposed at 3:1 (V:H) grade (see 
Exhibit B). where occasional maintenance will occur. This area is within the Permanent 
Maintenance Area, abuts Routine Annual Maintenance Area and forms transitional habitat with 
Habitat Restoration Area. 

Habitat Restoration Area. The 77.01 acre area in the reservoir subject to minor land 
alteration, vegetation management, and planting of native plants. This area is outside the 
Permanent Maintenance Area (See Exhibit E). 

Sediment Removal Program 
This phase of project is limited to the restoration of a public facility, through excavation within the 
68.63 acre Initial Sediment Removal Area (see Exhibit B, Work Plan Map) and transition to long term 
Permanent Maintenance Area, composed of a total of 51.78 acres that consists of 40.80 acres for 
Routine Annual Maintenance, and 10.98 acres for Episodic Maintenance Areas for the term of this 
Agreement. Sediment removal will not involve expansion of use beyond that of the designed facility. 
The proposed initial excavation is to mechanically remove 2.4 Million Cubic Yards (MCY) of post-fire 
debris from the Initial Sediment Removal Area within Devil's Gate Reservoir. The location of the Initial 
Sediment Removal Area was selected to maximize the efficient removal of post-fire debris while at 
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the same time, avoid and minimize sensitive habitats and sensitive species impacts. Sediment levels 
behind Devil's Gate Dam will be brought down to 986 feet above mean sea level (msl) to eliminate 
the threat to the dam outlet works and comply with standards as set by the State Water Resources 
Division of Safety of Dams (DSOD). The Initial Sediment Removal Area will then slope upwards to 
995 feet above msl where the basin will constrict and increase in elevation to 1,040 feet above msl, 
and widen again to meet final elevation of 1,060 feet above msl approximately 4,700 linear feet 
upstream from the dam. Devil's Gate Reservoir is routinely drained after every storm; therefore, it will 
not be necessary to drain the facility for non-routine activities. 

The Initial Sediment Removal Area will be accessed via a new maintenance road to the east of the 
reservoir. Trucks will access this maintenance road directly from Oak Grove Drive. The access road 
will have a total width of 16 feet and paved with asphalt or concrete for 250 linear feet. Once the 
access road reaches the reservoir bottom the access road will end and construction vehicles may 
access ·areas necessary for vegetation and sediment removal before exiting by western leg of access 
road constructed from the reservoir inlet to (see Exhibit A) an existing dirt access road to the west of 
the dam off of Oak Grove Drive that will be widened for its entire length to a width of 16 feet. In 
addition, this western access road will be paved with asphalt or concrete for 250 linear feet south of 
the West Rim Trail to Oak Grove Drive to accommodate construction vehicles. 

The reservoir will be drained of water prior to the start of Initial Sediment Removal Area activities. 
Excavation2 and off-site removal of sedimeht will only occur during dry period of the year Monday 
through Friday from April 15 until December 31 barring storm events. If surface water inflows are 
present during period of excavation a Surface Water Diversion Plan will be provided to CDFW (see 
Condition 2.27). 

The 2A MCY of sediment and debris in the 68.63 acres Initial Sediment Removal Area includes 
established native and non-native vegetation that will be removed. Vegetation and organic debris will 
be separated from the sediment and hauled to Scholl Canyon Landfill in the City of Glendale. Project 
Start is estimated to take place in the Fall of 2017. In subsequent years of sediment removal 
vegetation and organic debris will be hauled to Scholl Canyon Landfill. 

Construction equipment will include1 but not limited to, mechanical equipment such as front loaders 
with four-yard buckets, bulldozers, excavator, grader, water truck, and tender trucks. Vehicles 
expected to be used for sediment removal are double dump trucks with 18 cubic yard (CY) capacity 
or equivalent. 

Permanent Maintenance Program 
Once excavation is complete for this project, annual maintenance of the facility will occur within the 
40.80 acre Routine Annual Maintenance Area (see Exhibit B). Vegetation management and sediment 
removal within the 40 .80 acre Routine Annual Maintenance Area will occur for the life of this 
Agreement. Excavation over the lifetime of the project within the 40.80 acre Routine Annual 
Maintenance Area will be hauled to disposal sites previously authoriz.ed by Permittee (see Figures 

2 Excavation involving no off site hauling of vegetation and sedi.menl will be confined to April 15 to December 31 Monday through 
Friday from 0700 to 1800 hours Standard Time (1900 hours during D~ylight Savings Time), and on Saturday between 0800 to 1700 
hours du.ring Standard and Daylight Savings Time. 

. ,. 
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2.5-2,-3-4 from Final Environmental Impact Report). Trucks hauling sediment wlll access the reservoir 
from an existing maintenance road east of Devil's Gate Dam and exit via a proposed upgraded 
-access road on the western edge of Devil's Gate Dam that will exit on to Oak Grove Drive (see 
Exhibit A). Vegetation within the Routine Annual Maintenance Area will be mowed or grubbed 
annually over a 2 to 12 week period in late summer or early fall. 

Episodic Maintenance within the 10.98 acre (horizontal projection) f:pisodic Maintenance Area will 
initially include planting with appropriate native plants and thereafter annual undesirable plant control 
( using herbicides, hand tools, and mechanically operated hand tools (i.e., chainsaws and motor 
powered winches). In the event of a large debris flow or hyper concentrated flood3 Episodic 
Maintenance would involve the need for sediment excavation/trucking off site. The types of 
equipment involved in excavation may include those similar to the initial sediment removal phase 
including, but not limited to, front loaders with four-yard buckets, bulldozers, excavator, grader, water 
truck, and tender trucks. Vehicles expected to be used for sediment hauling include double dump 
trucks with an 18 cubic yard (CY) capacity or equivalent. 

After Episodic Maintenance the side slopes would be returned to the proposed 3:1 (V:H) grade, and 
the 10.98 acre area will be subject to the continuing annual undesirable plant control. Because this 
area is restricted from a general right of public access, and will be subject to undesirable plant 
control, it is anticipated to be revegetated naturally after periodic large debris flow or hyper 
concentrated floods. 

The 77 .01 acres of habitat in the reservoir, referred to as the Habitat Restoration Area will not be 
impacted for Permanent Maintenance Program activities, but would be subject to on-going restoration 
as identified in approved Habitat Restoration and Management Plans (see Conditions 3.9 and 3.10) 
for the site. Activities proposed include minor surface alteration of the land, vegetation management, 
and application of herbicides. 

Restoration Activities 
Pursuant to the annual Interim Measures Project (Agreement Number 1600-2006-0204-RS) the 
Permittee hc:1s been maintaining the access road and removing up to 25,000 CY of sediment from the 
upstream dam face annually and stockpiling the sediment at Johnson Field. Sediment stockpiled at 
Johnson Field from the Interim Measures Project activities will be removed and hauled offsite. After 
the removal ot sediment, Johnson Field will be restored to support riparian habitat as part of a Habitat 
Restoration Plan (see Exhibit E and Condit1on 3.9). 

The 77.01 acres of habitat in the reservoir, referred to as the Habitat Restoration Area (see above), 
will be subject to minor surface alteration of the land, vegetation management. and application of 
herbicides to be approved in Habitat Restoration and Management Plans (see Conditions 3.9 and 
3.10 for the site). 

' Debris flow: A mix of water and debris, which may include particles ranging in size from clay to boulders and 
may contain woody debris and other materials, that flows down a stream channel or steep slope, sometimes at 
great velocity, and contains more than 60 percent debris (less than 40 percent water) by volume. 
Hyper-concentrated flood: A moving mixture of sediment and water containing between 20 and 60 percent 
sediment by volume. 
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PROJECT IMPACTS 

Existing fish or wildlife resources the project could substantially adversely affect include: 

Amphibians. western toad (Bufo boreas) , California treefrog (Hy/a cadaverina), Sierra Madre yellow­
legged frog (Rana nwscosa) ; 

Reptiles: Common side-blotch lizard (Uta stansburiana) , western fence lizard ( Sceloporus 
occidentalis), two- striped garter snake (Thamnophis hammondii), coast range newt (Taricha tarosa 
tarosa), western pond turtle (Actinemys marmorata), coastal western whiptail (Aspidosce/1s tigris 
stejnegeri); coast patch-nosed snake (Salvodora hexalepis); 

Birds: burrowing owl (Athene cunicularia), southwestern willow flycatcher (Empidonax trail/ii extimus), 
California quail (Callipep/a californica), snowy egret (Egretta thula), Cooper's hawk (Accipiter 
cooperii) , red-shouldered hawk (Buteo lineatus), red-tailed hawk (Buteo jamaicensis), killdeer 
(Charadrius vociferous) ,rock pigeon (Co/umba livia), mourning dove ( Zenaida macroura), white­
throated swift (Aeronautes saxatilis), yellow warbler (Dendroica petechia}, yellow-breasted chat 
(lcteria virens), loggerhead shrike (Lanius ludovicianus) least Bell's vireo (Vireo be/Iii pllsilllls) , belted 
kingfisher (Megaceryle afcyon) American kestrel (Falco sparverius) , Bewick's wren (Thryomanes 
bewickH), swallows (Hirundinidae), sparrows (Emberizidae), finches (Fringillidae), wood warblers 
(Parufidae) and numerous other bird species; 

Mammals: pallid bat (Antrozous pallidus)1 western mastiff bat (Eumops perotis cafifornicus), western 
yellow bat (Lasiurus xanthinus), southern grasshopper mouse (Onchomys torridus ramona) , 
American badger (Taxidea taxus), coyote (Canis latrans) , bobcat (Lynx rufus), desert cottontail 
( Sylvilagus audubonii), striped skunk (Mephit;s mephitis), western gray squirrel ( Sciurus griseus) , 
California ground squfrrel ( Spermophilus beecheyi), grey fox ( Urocyon cfnereoargenteus); and, 

Native Plants: Nevin's barberry (Berberis nevin/1) , Plummer's mariposa lily (Ca/ochortus plummerae), 
Greata's aster (Symphyotrichum gretae), Parry's spineflower (Chorizanthe parryi var. parryi) , slender­
horned spineflower (Dodecahema /eptoceras), mesa horkelia (Horkelia ctmeata ssp. puberula), white 
rabbit-tobacco (Pseudognaphalium /eucocephalum) , Parish's gooseberry (Ribes divaricatum var. 
parishii), black willow thickets, mulefat thickets, riparian herbaceous, coast live oak woodland, scale 
broom scrub, and all other aquatic and wildlife resources in the area, including the riparian vegetation 
which provides habitat for such species in the area. These resources are further detailed and more 
particularly described in the document(s) : "Devil's Gate Reservoir Sediment Removal and 
Management Project Final Environmental Impact Report • dated October 2014, prepared for Los 
Angeles County of Department of Public Works by Chambers Group; "Lake and Streambed Alteration 
Notification Package - Devil's Gate Dam and Reservoir Sediment Removal Project" dated December 
11, 2015, prepared for CDFW by Permittee complete with all attachments and exhibits, Revised 
vegetation mapping and impact analysis for Devil's Gate Dam and Sediment Removal Project dated 
May 19, 2016 by ECORP Consulting, Inc., revised assessment of temporary impact areas and 
incorporation of Episodic Maintenance area dated May 5, 2016. 
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Project Impacts 
The adverse effects the project could have on the fish or wildlife resources identified above include a 
total of 68.63 acres subject to Departmentjurisdiction to implement the Initial Sediment Removal. 
After Initial Sediment Removal 51. 78 acres will be maintained for flood capacity through Routine 
Annual Maintenance and Episodic Maintenance (see above). Additionally, in order to implement 
compensatory mitigation for the project, 77.01 acres subject to the Department's jurisdiction outside 
the Permanent Maintenance Area, will be subject to minor surface alteration of the land , vegetation 
management, and application of herbicides. The following impacts would occur to vegetation 
communities within the 68.63 acres necessary for Initial Sediment Removal. 

Total Permanent Project Impacts 
Permanent impacts to 40.80 acres of vegetation communities and land cover classifications from 
initial sediment removal include the removal of 16.27 acres of Salix gooddingii Alliance (black willow 
thickets), 1.82 acres Lepldospartum squamatum Alliance (Scalebroom scrub), 8.03 acres Baccharis 
sa!icifolia shrubland Alliance (mulefat thickets), 9.88 acre Lepidium latifolium-Conium macu/atum 
herbaceous semi-natural stand, 2.45 acre Conium macu/atum herbaceous semi-natural stand, 2.33 
acres non-native or disturbed (including 1.0 acre Xanthium strumarium herbaceous stand, 1,33 acres 
disturbed (trails/barren/IMP Area), 0.02 acre Artemisia californica-Eriogonum fascicu/atum California 
sagebrush-California buckwheat scrub. Additionally, there are expected permanent impacts to 
individual California live oak trees ( Quercus agrifolia) that vary from direct impacts, resulting in 
complete removal to a limited number of individual trees, and indirect impacts to individual oaks that 
are currently undetermined, The number of oaks subject to complete removal and indirect impact are 
undetermined at this time because the area's hilly topography may not result ih any significant effect 
or project disturbance may be avoided all together based on project design modifications made from 
incorporating avoidance of oak trees identified in project tree monitoring report required prior to 
Project Start. 

Total Temporary Project Impacts 
Temporary impacts to 27.83 acres subject to Department jurisdiction consisting of vegetation 
communities and land cover classifications will occur from Initial Sediment Removal, worksite access, 
and installation of side-slopes in Episodic Maintenance Area. These areas contain 12.70 acres 
Lepidospartum squamatum Alliance (Scalebroom scrub), 5.89 acres of Salix gooddingii Alliance 
(black willow thickets), 3.41acres Baccharis sa/icifolia shrubland Alliance (mulefat thickets), 1.97 
acres disturbed (trails/barren/IMP Area), 1.24 acre Lepidium Jatifolium-Conium maculatum 
herbaceous semi-natural stand, 1.70 acres Conium maculatum herbaceous semi-natural stand, 0.50 
acre Xanthium strumarium herbaceous stand, 0.27 acre Quercus agrifo/ia coast live oak (trees), 0.07 
acre Eucalyptus (globulus, camaldufensis) Semi-natural stand, 0.08 acre Artemisia ca/ifornica­
Eriogonum fasciculatum California sagebrush-California buckwheat scrub. 

MEASURES TO PROTECT FISH AND WILDLIFE RESOURCES 

1. Administrative Measures 
Permittee shall meet each administrative requirement described below. 
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1.1 Documentation at Project Site. Permittee shall make the Agreement, any extensions and 
amendments to the Agreement, and all related notification materials and California 
Environmental Quality Act (CEQA) documents, readily available at the project site at all times 
and shall be presented to CDFW personnel, or personnel from another state, federal, or local 
agency upon request. 

1.2 Providing Agreement to Persons at Project Site. Permittee shall provide copies of the Agreement 
and any extensions and amendments to the Agreement to all persons who will be working on the 
Project at the project site on behalf of Permittee, including but not limited to contractors, 
subcohtractors, inspectors, and monitors. 

1.3 Notification of Conflicting Provisions. Permittee shall notify CDFW if Permittee determines or 
learns that a provision in the Agreement might conflict with a provision imposed on the project by 
another local, state, or federal agency. In that event, CDFW shall contact Permittee to resolve 
any conflict. 

1.4 Project Site Entry. Permittee agrees that CDFW personnel may enter the project site at any t ime 
to verify compliance with the Agreement. 

1.5 Payment of Outstanding Fees. 

a. California Code of Regulations, Title 14, section 699.5, establishes fees for each 
maintenance project. Fees applicable to activities undertaken pursuant to this Agreement will 
be those currently in effect at the time of the activity. The 2015 paid fees include a $2,947.50 
base fee for a long term routine maintenance agreement and$ 4,912.25 for separate 
Sediment Removal Program (defined in Project Description). 

b. The annual per project fee for each routine maintenance year (July 1 to June 30) shall 
be paid by August 1 of the following routine maintenance year for work performed the previous 
routine maintenance year. For example, the annual per project fee for maintenance year July 
1, 2017 to June 30, 2018 will be paid by August 1, 2018. 

1.6 Project Initiation and Completion . The Permittee shall notify CDFW, by e-mail at 
R5LSAcompliance@wild life.ca.gov, at least five (5) days prior to Project Initiation (see 
Definitions) and at least five (5) days prior to completion of construction (project) activities, each 
time project activities occur. Notification shall be sent to CDFW's South Coast Office at the 
address above, ATTN: Streambed Alteration Program - SAA# 1600-2015-0263-RS or to 
R5lSACompliance@wildlife.ca.gov. 

1.7 Implement as Proposed Unless Directed Differently by Agreement. The agreed work includes 
activities associated with the Project Location and Project Description that is provided above. 
Specific work areas and mitigation measures are described on/in the plans and documents 
submitted by the Permittee with the Notification Package, including, and shall be implemented 
as proposed unless directed differently by this Agreement. 
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1.8 Designated Bfologist(s). The Permittee shall submit to CDFW for its review and approval a list of 
biological monitors (Designated Biologists) including their names, qualifications, business 
address, contact information, and the proposed disciplines/species for which they are proposed 
to provide monitoring. CDFW will respond in written format with concurrence as to the disciplines 
the Designated Biologists are approved to handle (birds, construction monitoring, fish , plants, 
mammals). The Designated Biologist shall be knowledgeable and experienced in the biology 
and natural history of local fish and wildlife resources present at the project site. The Designated 
Biologist shall be responsible for monitoring at specifically designated locations and conducting 
other project activities, including, but not limited to, preconstruction surveys. 

1.9 Designated Biologist Authority. The Designated Biologist shall have the responsibility to 
concurrently notify the Permittee and CDFW of any activity that is not in compliance with this 
Agreement, and/or to recommend to Permittee any reasonable measure to avoid or minimize 
impacts to fish and wildlife resources. Neither the Designated Biologist nor CDFW shall be liable 
for any costs incurred as a result of compliance with th is measure. This includes cease-work 
orders issued by CDFW. 

1.10 Permitting and Safeguards. Permittee's notification for this Agreement indicated 
permits/certification were applied for from the Army Corps of Engineers and the Regional Water 
Quality Control Board, for this project, should such permits/certification be required, a copy shall 
be submitted to CDFW, 

2. Avoidance and Minimization Measures 
To avoid or minimize adverse impacts to fish and wildlife resources identified above, Permittee shall 
implement each measure listed below. 

2.1 Work Period. Initial Vegetation Removal work within the Initial Sediment Removal Area shall be 
confined to the period starting September 15 to February 1, ir, the year(s) of 2017 to 2019, 
unless otherwise requested by Permittee and approved by CDFW in writing. Excavation shall be 
confined to April 15 to December 31 Monday through Friday from 0700 to 1800 hours Standard 
Time ( 1900 hours during Daylight Savings Time), and on Saturday between 0800 to 1700 hours 
during Standard and Daylight Savings Time. Routine Annual Maintenance or Episodic 
Maintenance work involvihg vegetation management and/or excavation is specifically addressed 
in Conditions 2.40 to 2. 72 below. 

2.2 Conditional Work during Rainfall Event. No Excavation work shall occur during an anticipated 
rainfall event. For purposes of this Agreement, "rainfall event" means events producing more 
than¼ inch per 24 hour period. No E:xcavation work shall occur during a dry-out period of 24 
hours after a rainfall event. Permittee shall monitor the National Weather Service (NWS) 72-hr 
forecast for the project area. All erosion control measures shall be initiated prior to all rainfall 
events. 

2.3 General Preconstruction Survey. Prior to Project Start a Designated Biologist shall conduct a 
preconstruction survey no more than three (3) days and no less than one (1) day before 
proposed activities for the presence of fish , wildlife, or plants within the Initial Sediment Removal 
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Area and adjacent areas with accessible Suitable Habitat and establish protective measures in 
accordance with other conditions of the Agreement hereunder. 

2.4 Leave Wildlife Unharmed . If any Protected Species (see Condition 2.8) are encountered and do 
not passively relocate, the Permittee shall contact CDFW immediately or proceed as described 
in Incidental Take Permits or Protected Species Plan that may authorize impacts or relocation 
(see Conditions 2.9 and 2.10). To greatest extent practicable, if any non-protected wildlife is 
encountered during the course of project (as defined in Project Description), said wildlife shall be 
allowed to leave the construction area unharmed including re.location by a Designated Biologist. 

2.5 Movement of Terrestrial Species. To the greatest extent practical, any newly constructed 
structure including but not limited to temporary and permanent fencing, shall be designed, 
c-0nstructed and maintained such that it does not constitute a barrier to movement of wildlife 
unless intended to be wildlife exclusionary fencing. This includes but is not limited to the ingress 
and egress of wildlife across, under, over, and around structures. If any aspect of the proposed 
project results in a long term reduction of wildlife movement, the Permittee shall be responsible 
for all future activities and expenditures necessary, as determined by CDFW, to secure passage 
of wildlife across, under, over, and around the structure. 

2.6 Bypass Flow Required. When conducting activities authorized by this Agreement, the Permittee 
shall allow sufficient water at all times to bypass dam to downstream reaches to maintain aquatic 
life below the Dam .. This bypass requirement shall not apply during periods when Dam 
operation is necessary to regulate flows to prevent downstream flooding. If Permittee desires a 
change in the operation of the Dam from the abovementioned operation, then Permittee shall 
request and receive an approved amendment to this Agreement. 

2.7 Limitations on Authorization for Water Use. This agreement does not authorize any diversion or 
use of water. All facilities that the Permittee owns, operates, or controls shall be operated and 
maintained in accordance with current law and applicable water rights. 

Biological Resources 

2.8 Protected Species Defined. This Agreement does not authorize take, incidental or otherwise, of 
any protected species. For the purpose of this Agreement, "protected species" means the 
following: a species fully protected under state law; a species listed under the California 
Endangered Species Act (Fish & G. Code§ 2050 et seq.) and/or Endangered Species Act (16 
U.S.C. § 1531 et seq.); a species identified by CDFW as a species of special concern; or any 
other species for which take is prohibited under state or federal law. 

2.9 CESA Listed Species Exception. This Agreement does not authorize take for least Bell's vireo, 
southwestern willow flycatcher, or other species listed under CESA Prior to removing, trimming, 
brushing, or damaging vegetation in the stream zone in areas containing habitat suitable for 
CESA-listed species, the Permittee shall consult with CDFW in accordance with the procedures 
described in CESA (Fish & G. Code§ 2080 et seq.). Minimization measures pertaining to least 
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Bell's vi reo and Southwestern willow flycatcher are addressed in CESA Incidenta l Take Permit 
number 2081 -2016-031-05. 

2.10 Protected Species Avoidance and Minimization Measures. The Permittee shall have a 
Designated Biologist survey the proposed work area to verify the presence or absence of 
protected species. The results of these surveys shall be provided to CDFW, along with copies of 
all field notes, prior to Project Initiation . The survey technique shall be approved by CDFW in 
writing, CDFW will provide written response within no more than 18 days of Permittee submittal. 
The biologist shall have all required permits. 

a. Protected Species Plan. The Permittee shall submit to CDFW for its review and 
approval a Protected Species Plan for the species listed in Table 1.0 below. Permittee shall 
receive written approval (email, letter, or fax) prior to Project Initiation. The Permittee shall have 
the Designated Biologist on site daily when protected species may be present to ensure that no 
impacts occur to protected species that are not authorized. 

Table 1.0: List of Protected Species to be addressed in Protected Species Plan. 

Common name Scientific name 
slender-horned spineflower (Dodecahema leptoceras) 
two- striped garter snake ( Thamnophis hammondil) 
coast range newt (Taricha tarosa tarosa) 
southwestern pond turtle (Actinemys marmorata) 
burrowinci owl (Athene cunicularia) 
yellow warbler (Dendroica petechia) 
pallid bat (Antrozous palfidus) 
western mastiff bat (Eumops perotis califomicus) 
western yellow bat (Lasiurus xanthinus) 
Coast patch-nosed snake ( Salvadora hexa!epis) 
southwestern willow flycatcher (Empidonax trail/ii extimus) 
Least Bell's vireo (Vireo be/Iii pusil/us) 
Yellow-breasted chat (lcteria vfrens) 
Loggerhead shrike (Lanius ludovicianus) 

b. Dead or Injured Protected Species. Any dead or injured protected species found along 
roads or in project areas shall be reported to CDFW within 48 hours. The biologist shall report 
the location, cause of death, species found, and any other relevant information. 

c. Seasonal and Other Restrictions. The Permittee shall not conduct any vegetation 
removal or ground disturbance with in 1000 linear feet of least Bell's vireo or southwestern willow 
flycatcher habitat ( see Exhibit C, LBVI suitable habitat) from March 1 through September 15 until 
consultation under Condition 2.9 above, is complete, and any take authorization is issued 
pursuant to FGC Section 2080 et. seq. Permittee may conduct project activities, unless 
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otherwise prohibited elsewhere in this Agreement, greater than 1000 linear feet of occupied or 
suitable least Bell's vireo or southwestern willow flycatcher species habitat from March 1 to 
September 15 until avoidanoe, minimiza.tion, and compensatory mitigation measures are 
authorized and distances prescribed in this Agreement are superseded. After any take 
authorization is issued all requirements of this Condition, 2.10 ( c), shall be superseded by CESA 
Incidental Take Permit number 2081-2016-031-R5 

d. Notification to the California Natural Diversity Database. If any Protected Species are 
observed in project surveys, the Designated Biologist shall have responsibility to submit a 
California Native Species Field Survey Form and survey map to be submitted to the Natural 
Diversity Database within 5 working days of the sightings. The form is available online at 
http://www.dfg.ca.gov/bioqeodata/cnddb/. Instructions for completing and submitting the form are 
available at http://www.dfg.ca.gov/biogeodata/cnddb/submitting data to cnddb.asp . 

2.11 Inventory of Native Oak Trees. Within 90 days prior to Project Start the Permittee shall submit to 
the CDFW a complete inventory of native oak trees, by species and Diameter at Breast Height 
(DBH) that will be directly removed or have root protective zone impacted (see Condition 2.11a) 
by the project. The removal of oak trees that are approved by CDFW shall be conducted to be in 
compliance with other Conditions of this Agreement and any other federal , state, or local laws or 
ordinances protecting trees. Nothing in this Agreement authorizes Permittee to conduct 
removals in violation of existing federal , state, or local laws or ordinances protecting trees and 
shall be responsible for maintaining compliance with federal, state, or local laws or ordinances 
protecting trees. The Permittee shall replace trees that cannot be directly avoided, deemed to be 
in fair health, and not designated as seedling or sapling (less than 3" DBH). CDFW shall 
determine final replacement amounts for native oak trees based on inventory, and it shall be no 
less than 1 :1 by acreage or greater than 1 :1 if mitigated by individual tree. CDFW will review the 
Inventory of Trees and provide written direction on what native oak trees identified within in 
undeveloped areas subject to Oak Tree Root zone avoidance and monitoring (if any) . 

a. Oak Tree Root Avoidance. Heavy equipment shall not encroach on the root protection 
zone, nor shall equipment or soil be staged/stockpiled in the root protection zone. For purposes 
of this Agreement, the root protection zone shall be identified by a certified arborist In cases 
where a certified arborist has not identified the root protection zone, the root protection zone 
shall extend from the dripline outward no less than 1.5 times the distance from the drip line to 
the trunk with in undeveloped areas. Permittee shall flag root protection zones as off-limits where 
identified above, prior to starting work. If the oak tree is not directly removed, but the root 
protective zone is encroached the Permittee shall monitor pursuant to sub-measure (b) below. 

b. Oak Tree Monitoring. All oak trees that have root protection zone encroached shall be 
monitored for survival annually for 5 years with subsequent reports in years 7 and 10. Any tree 
that does not survive by year 10 shall be replaced in method determined by CDFW. 
Replacement trees/plants shall be monitored for survival and growth requirements for 1 O years 
after planting. Oak tree planting shall be achieved through small-sized container stock (1-to 5 
gallon or liner) and/or caged acorns (3 acorns/site). Replacement oaks shall be caged for the 
first 5 years or until the main trunk reaches height of 10 feet. 
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2.12 Initial Vegetation Removal Seasonal Restrictions. The Permittee shall not conduct Initial 
Ve~etation Removal within areas regulated by this Agreement from February 1st to September 
15 to avoid impacts to bird nesting season. Pursuant to Condition 4.9, Permittee may conduct 
ground disturbing activities including Excavation and on-site habitat restoration between 
February 1st to September 15th

, 

2.13 Nesting Bird Avoidance and Impact Minimization. The Permittee shall not take or destroy nests 
(or eggs) of birds that are designated under Federal and California State laws, MBTA and FGC 
Section 3503, 3503.5, 3505, 3513. The Permittee in consultation with Designated Biologist shall 
employ bird exclusionary devices prior to February fst and maintain through September 15th

. If 
Excavation, on- site habitat restoration, or other ground disturbing activities must occur from 
February 1st through September 15th

, the Designated Biologist shall begin bird nestfng surveys 
30 days prior to the direct or indirect disturbance of Suitable Nesting Habitat and continue the 
surveys on a weekly basis, with the last survey being conducted no more than three (3) days 
prior to the proposed ground disturbance. If Excavation, on-site habitat restoration, or other 
ground disturbing activities must occur from February 1st to September 15th Permittee shall 
implement a Nesting Bird Management Plan (see condition 4.9) to facilitate avoidance and 
minimization of impacts to nesting birds. The Nesting Bird Management Plan shall be submitted 
to CDFW for review and comment no less than 30 days before the start of Excavation, on-site 
habitat restoration, or other ground disturbing activities within the breeding season. 

2.14 Bat Roost Avoidance and Impact Minimization. To avoid the direct loss of bats that cou ld result 
from removal of trees and/or structures that may provide day or night roost habitat (e.g., in 
cavities or under loose bark), the Permittee shall implement the following measures for all Initial 
Vegetation Removal and structure removal authorized under this Agreement: 

a. Permittee should avoid suitable bat roosting tree/structure removal from March 1st to 
September 30 th to avoid impacts to bat maternity season. Trees and/or structures determined to 
be maternity roosts shall be left in place until the end of maternity season or until Designated 
Biologist verifies no pregnant females and young in non-volant stage are present. Where 
suitable bat roosting tree and vegetation removal is restricted elsewhere in this Agreement the 
more restrictive condition shall apply. 

b. To minimize disturbance to night roosts the Permittee shall not allow tree removal 
activities or conduct work activities within 100 feet of bridges between 0700 hours and 1800 
hours Standard Time (1900 hours during Daylight Savings Time) at any time of the year work is 
conducted. 

c. Bird exclusion netting shall not be used on underside of bridges, unless agreed to in 
writing ( email, letter, fax) by CDFW. 

d. Lights shall not be used under bridges. 

e. Combustion equipment, such as generators, pumps, and vehicles, shall not be parked 
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or operated under bridges. 

f . Personnel shall not be present under bridges from ½ hour before sunset to ½ hour after 
sunrise. 

g. No less than 30 days before scheduled Initial Vegetation Removal and structure 
removal Permittee shall have a the Designated Biologist approved by CDFW, specifically for 
bats, conduct a pre-construction reconnaissance survey to identify those trees and/or structures 
proposed for disturbance that could provide hibernacula, roosting, or nursery colony habitat for 
bats. 

h. Trees that are observed to have bat roosts shall not be sawed up or mulched 
immediately. A period of at least 24 hours, and preferably 48 hours at discretion of Designated 
Biologist and/or CDFW, shall elapse prior to such operations to allow bats to escape. 

i. If bats are not detected, but the Designated Biologist determines that roosting bats may 
be present at any time of year, it is preferable to slowly push any tree/structure down under 
operator1s control using heavy machinery rather than felling it with a chainsaw. In order to 
ensure the optimum warning for any roosting bats that may still be present, the tree should be 
pushed lightly two to three times, with a pause of approximately 30 seconds between each 
nudge to allow bats to become active. The tree should then be pushed to the ground slowly and 
should remain in pJace until it is inspected by the Designated Biologist and submeasure h above 
is implemented. Bats should be allowed to escape prior to demolition of structures. This may be 
accomplished by placing one way exclusionary devices into areas where bats are entering a 
building that allow bats to exit but not enter the structure. 

j . The Designated bat biologist shall document all pre-construction reconnaissance survey 
activities, and prepare a summary report including a rnap of confirmed locations of bat roosts to 
CDFW upon completion of pre-construction reconnaissance survey. 

2.15 Educational Program. Permittee shall conduct an Education Program for all persons employed 
or otherwise working on the Initial Sediment Removal prior to performing any work on site. The 
program shall cons·ist of a presentation from a Designated Biologist that includes a discussion of 
the biology of the habitats and species identified in this Agreement, including invasive species 
see Condition 2.15a, and present at this site. The Designated Biologist shall also include as part 
of the education program information about the distribution and habitat needs of any Protected 
Species that may be present, legal protections for those species, penalties for violations and 
project-specific protective measures included in this Agreement. Interpretation shall be provided 
for non-English speaking workers, and the same instruction shall be provided for any new 
workers prior to their performing work on site. The Permittee shall prepare and distribute wallet­
sized cards or a fact shee\ that contains th is information for workers to carry on site. Upon 
completion of the education program, employees shall sign a form stating they attended the 
program and understand all protection measures. These forms shall be filed at the worksite 
offices and be available to CDFW upon request. The Education Program shall be repeated 
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annually for part of the project extending more than one (1) year. Copies of program materials 
shall be maintained at the project site for workers to reference as needed. 

a. Invasive Species Education Program. Permittee shall include invasive species in 
Education Program for all persons working on the Initial Sediment Removal prior to the 
performing any work on site. The program shall consist of a presentation from a Designated 
Biologist that includes a discussion of the invasive species currently present within the project 
site as well as those that may pose a threat to or have the potential to invade the project site. 
The discussion shall include a physical description of each species and information regarding 
their habitat preferences, local and statewide distribution, modes of dispersal, and impacts. The 
program shall also include a discussion of BMPs to be implemented at the project site to avoid 
the introduction and spread of invasive species into and out of the project site. 

2.16 Project Lighting. Permittee's work activities shall be limited to daylight hours. If lighting is 
required to complete project activities or to illuminate equipment storage/staging areas at night 
the lighting shall not illuminate adjacent Suitable Habitat. Light fixtures near streams shall 
incorporate shields to direct light away from Suitable Habitat. 

2.17 Disturbance or Removal. Disturbance or removal of vegetatton shall not exceed the limits 
approved by this Agreement. Any disturbed portions of any stream channel or reservoir margin 
outside of the project limits shall be restored to their original condition under the direction of 
CDFW. 

2.18 Disturbance or Removal for Access Areas. Disturbance, removal, or trimming of vegetation for 
equipment access and construction shall not exceed the limits approved by this Agreement. 

2.19 Temporary Disturbance. The Permittee shall restore all areas within the reservoir temporarily 
impacted by construction, such as staging areas and temporary access areas. Temporary 
impact areas altered during the project and identified for restoration designated as OG-7-9, and 
DG-3B (see Exhibit E, Habitat Restoration Areas) shall be returned to natural contours without 
creating a possible future bank erosion problem. 

2.20 Stockpiled Vegetation. Vegetation removed from the Initial Sediment Removal Area shall not be 
stockpiled in the low flow channel of the lake/stream. Any materials placed in seasonally dry 
portions of the lake/stream that may be washed downstream shall be removed from these areas 
prior to inundation by high flows. The sites selected on which to push this material out of the 
stream should be selected in compliance with the other provisions of this Agreement. Where 
possible, brush piles shall be left outside the channel in upland areas to provide wildlife habitat, 
except where rodent populations may be deemed a nuisance (e.g. near residential properties). 
Brush piles shall not be placed in areas that may impact sensitive floral resources or dormant 
seeds. 

2.21 Demarcate Work Area Boundary. In consultation with the Designated Biologist, the Permittee or 
assignee shall demarcate the outer perimeter of the work area to prevent damage to adjacent 
habitat, and to provide visual orientation to its limits. Marking shall be in place during all periods 
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of operation. All persons employed or otherwise working on the project site shall be instructed 
about the restrictions that the marking represents. 

2.22 Non-native Vegetation. Permittee shall remove non-native vegetation from the work area and 
shall dispose of it in a legal manner; in all cases it shall be placed in a manner which prevents its 
reestablishment in the Waters of the State, and in such a manner so that it does not negatively 
affect other sensitive native habitat communities. 

2.23 Staging and Storage Areas. Staging/storage areas for equipment and materials shall be located 
outside of the low flow channel of the stream/lake. Any materials placed in seasonally dry 
portions of a stream or lake that could be washed downstream or could be deleterious to aquatic 
life shall be removed from the project site prior to inundation by high flows. 

2.24 Work Site Access. Access to the work site for Initial Sediment Removal shall be limited to two 
sites. One site is a new maintenance road to the east of the Reservoir accessed directly from 
Oak Grove Drive. The access road will allow for one-way traffic into the Reservoir. The second 
site is from the west via existing dirt access road from Oak Grove Drive which shall be modified 
to allow easy and safe access on and off site (see Exhibit A). 

2.25 Fill and Spoil. Fill length, width, and height dimensions shall not exceed those of the original 
design/installation or the original naturally occurring topography, contour, and elevation. Fill shall 
be limited to the minimal amount necessary to accomplish the agreed activities. Except as 
otherwise specified in this Agreement, fill construction materials other than on-site alluvium, shall 
consist of clean silt-free gravel or river rock. 

2.26 Cover Trenches and Other Hazards. All steep-walled trenches or excavations used during the 
project shall be covered at all times except when being actively used, to prevent entrapment of 
wildlife (e.g., reptiles and small mammals). If trenches cannot be covered, exclusion fencing 
shall be installed around the trench or excavation . Open trenches, or other excavations, shall be 
inspected by the Designated Biologist daily and immediately before backfilling. 

2.27 Surface Water Diversion. In the event vehicles/equipment are to be driven/operated within the 
reservoir/stream when surface water inflow is present, the entire surface water flow shall be 
diverted around the work area. The Permittee sl1all notify CDFW of its intent to access the 
reservoir/stream and submit to CDFW for its review and approval a Surface Water Diversion 
Plan prior to diversion activities. This plan shall address, at a minimum, the location of upstream 
and downstream diversion points, access point to the reservoir/ stream, and method and 
duration of diversion. Construction of the barrier and/or the new channel shall normally begin in 
the downstream area and continue in an upstream direction , and the flow shall be diverted only 
when construction of the diversion is completed. Channel bank or barrier construction shall be 
adequate to prevent seepage into or from the work area. The enclosure and the supportive 
material shall be removed when the work is completed and removal shall normally proceed from 
downstream in an upstream direction. 
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a. Continuous Flow. Surface Water Diversions shall be done in a manner that shall 
prevent pollution and/or siltation from Initial Sediment Removal Area and shall provide f lows to 
downstream reaches. Flows to downstream reaches shall be provided during all times that the 
natural flow would have supported aquatic life. Said flows shall be sufficient quality and quantity, 
and of appropriate temperature to support fish and other aquatic life both above and below the 
diversion. Normal flows shall be restored to the affected stream immediately upon completion of 
work at that location. 

b. Temporary Dam. Any temporary dam or other artificial obstruction for Surface Water 
Diversion shall be built pursuant to FGC Section 5937, and only from materials such as clean 
gravel which will cause little or no siltation, and shall be approved by the CDFW prior to 
construction. 

Pollution, Sedimentation, and Litter 

2.28 Pollution and Litter Laws. The Permittee shall comply with all litter and pollution laws. All 
contractors, subcontractors and employees shall also obey these laws and it shall be the 
responsibility of the Permittee to insure compliance. 

2.29 Trash Receptacles. Permittee shall install and use fully covered trash receptacles with secure 
lids (wildlife proof) to contain all food , food scrapes, food wrappers, beverage and other 
miscellaneous trash. Trash containers shall be emptied daily and removed from the project site 
when construction is complete. 

2.30 Emergency Spill Response Plan Required. Permittee shall submit to CDFW an Emergency Spill 
Response Plan prior to the start of ground disturbance. The plan shall identify the actions that 
shall be taken in the event of a spill of petroleum products, or other material harmful to aquatic or 
plant life, and the identification and uses of emergency response materials. 

2.31 Spill Containment. All activities performed in or near a stream shall have absorbent materials 
designated for spill containment and cleanup activities on-site for use in an accidental spill. If a 
spill occurs the Permittee shall immediately notify the California Emergency Management 
Agency at 1-800-852-7550 and immediately initiate the cleanup activities. CDFW shall also be 
notified by the Permittee and consulted regarding clean-up procedures. 

2.32 Equipment and Vehicles. Any equipment or vehicles driven and/or operated within or adjacent to 
the stream/lake shall be checked and maintained daily, to prevent leaks of materials that if 
introduced to water could be deleterious to aquatic life. 

2.33 Stationary Equipment. Stationary equipment such as motors, pumps, generators, and welders, 
located within or adjacent to the stream/lake shall be positioned over drip pans. Stationary heavy 
equipment shall have suitable containment to handle a catastrophic spill/leak. Clean up 
equipment such as extra boom, absorbent pads, skimmers, shall be on site prior to the start of 
construction. 
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2.34 Equipment Maintenance. No equipment maintenance shall be done within or near any stream 
channel or lake margin where petroleum products or other pollutants from the equipment may 
enter these areas under any flow. 

2.35 Cement and Concrete. Cement and concrete shall not be poured with in 150 feet of a stream 
during the rainy season. The Permittee shall monitor the 7-day forecast; cement or concrete 
materials may be poured only if a 7-day clear window is predicted. Cement shall not be poured 
in or near a flowing stream, to reduce the potential for significant adverse impacts to the stream , 
water, or biota. 

2.36 Turbidity and Siltation. All equipment that enters the streambed or habitat assoc1ated with the 
stream shall be clean and dry. Upon CDFW determination that turbidity/siltation levels resulting 
from project-related activities constitute a threat to aquatic life, activities associated with the 
turbidity/siltation, shall be halted until effective CDFW approved control devices are installed, or 
abatement procedures are initiated. 

Invasive Species 

2.37 Prohibited Plant Species. Permittee shall not plant, seed or otherwise introduce invasive exotic 
plant species. Prohibited exotic plant species include those identified in the California Exotic 
Pest Plant Council's database, which is accessible at: http://cal-ipc.org/paf/. 

2 .38 Unlawful to Possess Dreissenid Mussels. Pursuant to California Code of Regulations (CCR) Title 
14 Section 681 and FGC Section 2301 it is unlawful for any person to possess, import, ship, or 
transport in the state live or dead dreissenid mussels except as authorized in a permit issued by 
the CDFW. A Restricted Species Permit pursuant to CCR Title 14 Section 671 .1 is required for 
the collection, possession, and/or research of live dreissenid mussels. 

2.39 Clean Equipment Prior to Entering Area Regulated by Agreement. All Equipment shall be free of 
materials deleterious to aquatic life including noxious and nuisance weeds, aquatic invasive 
species, oil, grease, hydraulic fl'uid, soil and other debris. The Permittee or their designee shall 
follow equipment washing guidelines (see sub-measures below) and complete the Certification 
of Clean Equipment (see Exhibit 0). The Certification of Clean Equipment shall be completed by 
the Permittee for all Equipment prior to project equipment initially entering areas regulated by 
this Agreement. 

a. Exemption for Haul Trucks. Permittee or designee shall ensure that all haul trucks (e.g. 
double-dump trucks with 18 cy capacity) comply with Condition 2.39 upon initial entry to areas 
regulated by this Agreement. Permittee shall ensure that all haul truck operators have received 
Education Program training (see Condition 2.15 ) and understand how to avoid contamination of 
haul truck and maintain truck free of materials deleterious to aquatic life including noxious and 
nuisance weeds, aquatic invasive species, oil, grease, hydraulic fluid, soil and other debris. 

b. Other Project Equipment Except for trucks used for hauling sediment (see Condition 
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2.39a above) Permittee or designee shall require operators of equipment to Re-certify 
equipment upon reentry to Areas Regulated by this Agreement. Permittee or designee shall 
require operators of equipment subject to recertification that are reentering after contact with 
water and/or wet soil from a stream or lake in areas outside those regulated under this 
A.greement to follow equipment washing guidelines ( see sub-measures below). If requested by 
CDFW the Permittee shall submit copies of the Certification of Clean Equipment by email to 
R5LSACompliance@wildlife.ca.gov. 

c. Inspection of Project Equipment. Permittee shall inspect all vehicles, tools, waders and 
boots, and other project-related equipment and remove all visible soil/mud, plant materials, and 
animal remnants prior to initially entering Areas regu lated by th is Agreement, and upon 
Equipment Operator recertification following Decontamination. 

d. Decontamination of Project Equipment. Permittee shall decontaminate all tools, waders 
and boots, vehicles, trailers, and other equipment that will be used in Areas regulated by this 
Agreement and make contact with water or wetted soils prior to initially entering and upon 
reentering with verification that subsequent decontamination is required with the following 
specific guidance. Permittee shall decontaminate project gear and equipment utilizing one of 
three methods: drying, using a hot water soak, or freezing , as appropriate to the type of gear or 
equipment. For all methods, Permittee shall begin the decontamination process by thoroughly 
scrubbing equipment, paying close attention to hard to reach and clean areas with a stiff-bristled 
brush to remove all plant, seeds, soil, and other organisms. To decontaminate by drying, 
Permittee shall allow equipment to dry thoroughly (i.e., until there is a complete absence of 
water and all plant, seeds, and soil), preferably in the sun, for a minimum of 48 hours. To 
decontaminate using a hot water soak, Permittee shall immerse equipment in 140°F or hotter 
water and soak for a minimum of 5 minutes. To decontaminate by freezing, Permittee shall place 
equipment in a freezer 32°F or colder for a minimum of 8 hours. Repeat decontamination is 
required only if the equipment/clothing is removed from the site, used in contact with water or 
wet soil within a different watershed, and returned to the project site. 

e. Decontamination of Vehicles and Equipment. Permittee shall decontaminate vehicles 
and other project-related equipment too large to immerse in a hot water bath by pressure 
washing with hot water a minimum of 140°F at the point of contact or 155°F at the nozzle. 
Additionally, Permittee shall flush watercraft engines and all areas that could contain standing 
water (e.g. , storage compartments) for a minimum of 10 minutes. Following the hot water wash, 
Permittee shall dry all vehicles, watercraft, and other large equipment as thoroughly as possible. 
Repeat Decontamination Is required only if vehicles and/or equipment is removed from the site 
used in contact with water or wet soil within a different watershed , and returned to the project 
site. 

f. Decontamination Sites. Permittee shall perform decontamination of vehicles, watercraft, 
and other project gear and equipment in a designated location where runoff can be contained 
and not allowed to pass into CDFW jurisdictional areas and other sensitive habitat areas. 
Cleaning of equipment may occur at a location that contains and recycles resulting waste water. 
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g. Notification of Invasive Species. Permittee shall notify CDFW immediately if an invasive 
species not previously known to occur within the project site is discovered during project 
activities by submitting a completed Suspect Invasive Species Report (available online at: 
https://www.wildlife.ca.gov/Conservation/lnvasives/Report) and photos to the Invasive Species 
Program by email at: invasives@wi ldlife.ca.gov. Notification may also be provided by 
calling (866) 440-9530. Upon receiving notification, CDFW will provide Permittee with guidance 
for further action as appropriate to the species. 

ROUTINE ANNUAL AND EPISODIC MAINTENANCE PROGRAM CONDITIONS 

2.40 All Administrative Conditions Applicable. Under Routine and Episodic Maintenance Program all 
Conditions in Section 1.0 of this Agreement shall be complied with by Permittee. 

2.41 Routine Annual and Episodic Maintenance. Permittee shall implement Routine Annual and 
Episodic Maintenance in conformance with the Project Description and the following Conditions 
in this Agreement. The Permittee shall remove all human generated debris, such as cuttings, 
garbage and trash. The Permittee shall remove washed out culverts, and other construction 
materials, that the Permittee places within, or where they may enter the stream. Routine Annual 
Maintenance activities shall be limited to the inspection, routine maintenance (e.g. , fence repair, 
minor maintenance of access roads, graffiti removal , trash removal, weed abatement, etc.) 
sediment removal, and vegetation management (annually) within the approved Routine Annual 
Maintenance Area (40.80 acres) footprint. Vegetation may be mowed annually and when 
necessary for capacity reasons the root zone may be grubbed. Sediment removal may be 
implemented by: 1) sediment excavation and hauling off site; and 2) Flow-Assisted Sediment 
Transport (FAST). Episodic Maintenance within the 10.98 acre (horizontal projection) side slope 
area may include annual undesirable plant control (including herbicides, hand tools, and 
mechanically operated hand tools (e.g., chainsaws and motor powered winches), and in the 
event of a large debris flow or hyper concentrated flood sediment excavation/trucking off site. If 
additional major maintenance/repair work is required a separate Agreement is required for said 
repairs. 

2.42 Work Period. Vegetation Management work shall be confined to September 15 to February 1 
starting approximately in 2023 until 2037. The general days and hours of the week that 
Permittee should conduct Routine Annual Maintenance is Monday through Friday from 0700 to 
1800 hours Standard Time ( 1900 hours during Daylight Savings Time), and on Saturday 
between 0800 to 1700 hours during Standard and Daylight Savings Time .. 

Biological Resources 

2.43 Protected Species Defined . This Agreement does not authorize take, incidental or otherwise, of 
any protected species. For the purpose of this Agreement, "protected species" means the 
following : a species fully protected under state law; a species listed under the California 
Endangered Species Act (Fish & G. Code§ 2050 et seq.) and/or Endangered Species Act (16 
U.S.C. § 1531 et seq.); a species identified by CDFW as a species of special concern; or any 
other species for which take is prohibited under state or federal law. 
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2.44 CESA Protected Species Exception. This Agreement does not authorize take for least Bell's 
vireo, southwestern willow flycatcher, or other species protected by CESA Prior to removing , 
trimming, brushing, or damaging vegetation in the stream zone in areas containing habitat 
suitable for CESA-listed species, the Permittee shall consult with CDFW in accordance with the 
procedures described in CESA (Fish & G. Code§ 2080 et seq.). Minimization measures 
pertaining to least Bell's vireo and Southwestern willow flycatcher are addressed in CESA 
Incidental Take Permit number 2081-2016-031-05. 

2.45 Protected Species Avoidance and Minimization Measures. The Permittee shall have a 
Designated Biologist survey the proposed work area to verify the presence or absence of 
protected species. The results of these surveys shall be provided to CDFW, along with copies of 
all field notes, prior to Routine Annual and/or Episodic Maintenance. The survey technique shall 
be approved by CDFW in writing. CDFW will provide written response within no more than 18 
days of Permittee submittal. The biologist shall have all required permits. 

a. Protected Species Plan. The Permittee may utilize the previously approved Protected 
Species Plan (see Condition 2.1 Oa) without subsequent approvals from CDFW. The Protected 
Species Plan may be updated at any time by CDFW or the Permittee with prior approval of 
CDFW. The Protected Species Plan shall be submitted to CDFW for its review and approval for 
the species listed in Table 1.0 below. Permittee shall receive written approval (email, letter, or 
fax) prior to Routine Annual Maintenance and/or Episodic Maintenance. The Permittee shall 
have the Designated Biologist on site daily when protected species may be present to ensure 
that no impacts occur to protected species that are not authorized. 

Table 1.0: List of Protected Species to be addressed in Protected Species Plan. 

Common name Scientific name 
slender-homed spineflower (Dodecahema leptoceras) 
two- stri~arter snake ( Thamnophis hammondii) 
coast ranQe newt (Taricha tarosa tarosa) 
southwestern pond turtle (Actinemys marmorata') 
burrowing owl (Athene cunicularia) 
vellow warbler (Dendroica petechia) 
pallid bat (Antrozous pallidus) 
western mastiff ba.t (Eumops perotis californicus) 
western yellow bat (Lasiurus xanthinL1s) 
Coast patch-nosed snake ( Salvadora hexalepis) 
southwestern willow flycatcher (Empidonax trail/ii extimus) 

1, 

Least Bell's vireo (Vireo be/Iii pusillus) 
Yellow-breasted chat (lcteria virens) 
Loqqerhead shrike (Lanius ludovicianus) 
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b. Dead or Injured Protected Species. Any dead or injured protected species found along 
roads or in project areas shall be reported to CDFW within 48 hours. The biologist shall report 
the location, cause of death, species found, and any other relevant information. 

c. Seasonal and Other Restrictions. The Permittee shall not conduct any grading, 
excavation or other vegetation management activities within 1000 linear feet of least Bell's vireo 
or southwestern willow flycatcher habitat (see Exhibit C, LBVI suitable habitat) from March 1 
through September 15th until consultation under Condition 2.44, is complete, and any take 
authorization is issued pursuant to FGC Section 2080 et. seq. Permittee may conduct project 
activities greater than 1000 linear feet of occupied or suitable protected species habitat from 
March1 through September 15 until avoidance, minimization, and compensatory mitigation 
measures are authorized and distances prescribed in this Agreement are superseded. After any 
take authorization is issued all requirements, of this Condition 2.45c, shall be superseded by 
CESA Incidental Take Permit number 2081-2016-031-R5. 

2.46 Nesting Birds. 

a. To avoid impacts to nestin~ birds no vegetation management shall occur during 
February 1st through September 15 h, the "restricted work period". Other Routine Annual and 
Episodic Maintenance authorized activities should not take place within areas regulated by tnis 
Agreement within the ''restricted work period". 

b. If avoidance of the restricted work period is not feasible , vegetation manaiement and 
other authorized activities may occur between February 1st through September 15t if a 
Designated Biologist, approved by CDFW pursuant to Condition 1.8 conducts focused surveys 
for active nests within seven (7) days of the proposed activity, the final survey no more than 48 
hours prior to work in the area. The study area shall extend into Suitable Habitat adjacent to 
construction limits. 

c. The results of the survey shall be retained by the Permittee prior to any project activities 
in the form of a written report and shall include the following information: 

i. Dates of survey; 
ii. Total field time of survey efforts; 
iii. Map of survey routes, names of investigators; and, 
iv. Location of any active nests that were found. 

d. If the survey identifies an active nest, a buffer shall be established between the 
construction activities and the active nest so that nesting activities are not interrupted. The buffer 
shall be delineated by temporary fencing if site conditions allow and does not create additional 
disturbance, and shall be in effect throughout construction or until the nest is no longer active. 

e. The buffer shall be a minimum of 300 feet (500 feet for raptors) of a non-CESA/ESA 
listed nesting migratory bird nest, and 500 feet of a CESA/ESA listed bird nest. Reductions in the 
nest buffer distance may be appropriate depending on the avian species involved, ambient 
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levels of human activity, screening vegetation, or possibly other factors. 

f. Absent a 300/500 foot no impact buffer, the Permittee shall prepare and submit to CDFW a 
Nesting Bird Management Plan that includes survey resuTts and establishes the necessary 
buffers to avoid take of nest as defined in FGC 3503 and 3503.5, see Condition 4.9. 

g. The Nesting Bird Management Plan design shall be based upon site conditions, project 
activities, and specf es present or likely to be present during all construction activities. The 
buffer( s) shall be determined based upon the life history of the individual species, species 
sensitivity to noise, vibration, and general disturbance, current site conditions (screening 
vegetation, terrain, etc.), ambient levels of human activity, the various project-related activities 
necessary to construct the project, and other features . 

h. Permittee, or any person acting on behalf of Permittee, is not relieved from complying 
with FGC sections 3503 (bird nests and eggs) and 3503.5 (birds of prey). 

2.47 Notification to the California Natural Diversity Database. If any Protected Species are observed 
in project surveys, the Designated Biologist shall have responsibility to submit a California Native 
Species Field Survey Form and survey map to be submitted to the Natural Diversity Database 
within 5 working days of the sightings. The form and instructions for completing and submitting 
the form are available online at https://www.wildlife.ca.gov/Data/CNDDB/Submitting-Data. 

2.48 Leave Wildlife Unharmed. If any Protected Species (see Condition 2.43) are encountered and do 
not passively relocate , the Permittee shall contact CDFW immediately or proceed as described 
in Incidental Take Permits or Protected Species Plan that may authorize impacts or relocation 
(see Conditron 2.45a). To greatest extent practicable, if any non~protected wildlife is 
encountered during the course of project (as defined in Project Description), said wildlife shall be 
allowed to leave the construction area unharmed including relocation by a Designated Biologist. 

a. Minimization of Stranding During Reservoir Draining. Once Permanent Maintenance 
Program is initiated (i.e. all Initial Sediment Removal is completed), and at the end of the storm 
season (October 1- April 15), any pool of surface water behind the dam should be released 
downstream at a rate such that the water elevation within the reservoir should be gradually 
reduced over a 30-45 day period, if feasible. This requirement shall not apply during periods 
when Dam operation is necessary to regulate flows to prevent downstream flooding. 

2.49 Bypass Flow Required. When conducting activities authorized by this Agreement the Permittee 
sha.11 allow sufficient water at all times to bypass dam to downstream reaches to maintain aquatic 
life below the Dam. This bypass requirement shall not apply during periods when Dam operation 
is necessary to regulate flows to prevent downstream flooding. If Permittee desires a change in 
the operation of the Dam from the abovementioned operation, then Permittee shall request and 
receive an approved amendment to this Agreement. 
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2.50 Limitations on Authorization for Water Use. This agreement does not authorize any diversion or 
use of water. All facilities that the Permittee owns, operates, or controls shall be operated and 
maintained in accordance with current I.aw and applicable water rights. 

2.51 Project Lighting. Lighting required for project activities shall not illuminate adjacent suitable 
vegetation. Light fixtures near streams shall incorporate shields to direct light away from Suitable 
Habitat. 

Pollution, Sedimentation, and Litter 

2.52 Conditional Work during Rainfall Event. No excavation work shall occur during an anticipated 
rainfall event. For purposes of this Agreement, "rainfall event" means events producing more 
than ¼ inch per 24 hour period. No excavation work shall occur during a dry-out period of 24 
hours after a rainfall event. Permittee shall monitor the National Weather Service (NWS) 72-hr 
forecast for the project area. All erosion control measures shall be initiated prior to all rainfall 
events. 

2.53 Spill Containment. All activities performed in or near a stream shall have absorbent materials 
designated for spill containment and cleanup activities on-site for use in an accidental spill. If a 
spill occurs the Permittee shall immediately notify the California Emergency Management 
Agency at 1-800-852-7550 and immediately initiate the cleanup activities. CDFW shall also be 
notified by the Permittee and consulted regarding clean-up procedures. 

2.54 Pollution and Litter Laws. The Permittee shall comply with all litter and pollution laws. All 
contractors, subcontractors and employees shall also obey these laws and it shall be the 
responsibility of the Permittee to insure compliance. 

2.55 Staging and Storage Areas. Staging/storage areas for equipment and materials shall be located 
outside of the low flow channel of the stream/lake. Any materials placed in seasonally dry 
portions of a stream or lake that could be washed downstream or could be deleterious to aquatic 
life shall be removed from the project site prior to inundation by high flows. 

2.56 Discharge of Silty/Turbid Water Prohibited. To extent practicable, silty/turbid water resulting from 
maintenance activities shall not be discharged into the stream or into storm drains. Such water 
shall be sufficiently settled to avoid substantial adverse impacts to aquatic life prior to discharge 
below Dam into the stream channel. Upon CDFW determination that turbidity/siltation levels 
resulting from maintenance activities are in excess of existing conditions prior to maintenance at 
the time and constitute a threat to aquatic life, activities associated with the turbidity/siltation 
shall be halted until effective CDFW approved control devices are installed or abatement 
procedures are initiated. 

2.57 Surface Water Diversion. In the event vehicles/equipment are to be driven/operated within the 
reservoir/stream when surface water inflow is present, the entire surface water flow shall be 
diverted around the work area. The Permittee shall notify CDFW of its intent to access the 
reservoir/stream and submit to COFW for its review and approval a Surface Water Diversion 
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Plan prior to diversion activities. This plan shal l address, at a minimum, the location of upstream 
and downstream diversion points, access point to the reservoir/ stream. and method and 
duration of diversion. Construction of the barrier and/or the new channel shall normally begin in 
the downstream area and continue in an upstream direction, and the flow shall be diverted only 
when construction of the diversion is completed. Channel bank or barrier construction shall be 
adequate to prevent seepage into or from the work area. The enclosure and the supportive 
material shall be removed when the work is completed and removal shall normally proceed from 
downstream in an upstream direction. 

2.58 Maintenance of Access Roads. The Permittee may remove herbaceous vegetation, fallen trees, 
and branches from approved access roads. Permittee should conduct maintenance of access 
roads between September 15th and February 1st, and may conduct maintenance of access roads 
between July 1st and September 15th if Permittee implements measures in the Nesting Bird 
Management Plan (see Condition 4.9). Minor pruning of trees and brush interfering with vehicle 
access and/or growing into access roads is also acceptable. · 

2.59 Repair of Slopes with in Permanent Maintenance Area. The Permittee may repair damage to 
slopes within Routine Annual Maintenance Area. Fills needed to repair slopes shall not extend 
beyond the dimensions that existed prior to needing repair. Fills shall consist of on-site alluvium 
containing clean sand and rock. Repair work shall be accomplished with minimum amount of 
disturbance to slope that existed prior to needing repair. New sites requiring bank protection, 
expansions in the size of protected sites, or changes in the materials to be used, are not covered 
by this Agreement. This Condition does not address repairs to Episodic Maintenance Area. 
Repairs to Episodic Maintenance Area slopes shall be in accordance with Project Description in 
response to a large debris flow or hyper concentrated flood. Repairs to slopes in Routine Annual 
Maintenance Area or Episodic Maintenance Area not specifically described in this Agreement 
shall be subject to a separate notification and Agreement. 

2.60 Vegetation Management and Sediment Removal. Except as otherwise permitted in this 
Agreement, the removal of sediment, vegetation, and vegetative debris from the Permanent 
Maintenance Area is prohibited. The Permittee may remove all human generated debris, such 
as vegetative cuttings, garbage and trash. 

2.61 On-going Maintenance of Mitigation Site. The on-site Habitat Restoration and Episodic 
Maintenance Areas shall be maintained by the Permittee for the benefit of wildlife throughout the 
life of the project. The Permittee shall not remove or trim native vegetation except to the extent 
required by Habitat Restoration and Management Plans (see Condition 4.1 ). Native vegetation 
within on-site Habitat Restoration or Episodic Maintenance Areas shall not be trimmed or 
removed for purposes of aesthetics or recreational access. Except as otherwise permitted in this 
Agreement, any trimming or removal of native vegetation shall be subject to the Permittee 
obtaining a separate Stre.ambed Alteration Agreement. 

2.62 Rodenticides. The Permittee or its assignee shall not apply rodenticides without CDFW approval 
to areas regulated by this Agreement. Permittee may propose an Integrated Pest Management 
Plan for the CDFW review and approval. 
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2.63 Herbicide Approved for Use Near Water·. The Permittee shall only use an herbicide approved for 
use in an aquatic environment. Great care shall be taken to avoid contact with any native 
vegetation, and it shall only be applied on calm days (wind less than 5 miles per hour) to prevent 
airborne transfer of herbicide. No herbicides shall be used where Threatened or Endangered 
species would be directly exposed to liquid solution. Herbicide mixing sites shall only be located 
at existing road sites outside of the stream. All removed vegetation shall be disposed of properly, 
outside the flood plain. Spoil sites of Arundo or other exotic species shall not be located within a 
flowing stream or where it will cover aquatic or riparian vegetation. 

a. Adjuvants. Only adjuvants and non-ionic surfactants registered for aquatic use shall be 
used. Non-ionic surfactants containing Nonylphenol (NP) and nonylphenol ethoxylates (NPEs) 
shall not be used. 

b. Pre-emergent Herbicide. Permittee shall not use pre-emergent herbicide without prior 
written approval by CDFW. Permittee may propose method and species targeted for pre­
emergent herbicide use within an Integrated Pest Management Plan (see also Condition 4.13) or 
if approved as part of Habitat Management Plan (see Condition 4.1) approved in writing by 
CDFW. 

c. Herbicide Spray Dye. Permittee shall ensure all herbicide sprays utilized within and 
within 25 feet of CDFW jurisdictional waters and sensitive habitat areas contain a dye (registered 
for aquatic use by California Department of Pesticide Regulation (CDPR) to prevent overspray. 

d. Pest Control Advisor Recommendation. CDFW recommends Permittee obtain a Pest 
Control Advisor's (PCA) recommendation and register it with the County Agricultural 
Commissioner where application will occur prior to applying herbicide in streambed areas. The 
Permittee may have additional requirements or recommendations necessary for application on 
municipal/government property and Permittee shall supply CDFW with written notifications or 
copies of paperwork required by other local, State, or Federal agencies related to pesticide use. 

e. Herbicide Use in Conformance with Applicable Laws. Nothing in this Agreement 
represents a PCA recommendation that allows for an action that conflicts with herbicide use 
regulations. All herbicide use condit[ons for mixing, application and clean-up shall conform to all 
applicable Federal, State, and local regulations. Any application of herbicide shall be done by a 
licensed or certified applicator in accordance with all applicable, federal , state, and local laws. 

f. Pesticide Use Bordering Anadromous Fish Supporting Waters. The Arroyo Seco is 
considered an anadromous fish supporting water according to current taw.4 The Permittee shall 

4 
The 9th District Court Order for Washi11gton Toxics Coalition, et al,,. £PA, <!Stablishes pesticide buffer zones adjacen t to 

anadromous fish supporti ng waters in Washing, Oregon, and C;i l ifomia. For more info on this, see 
htlp://www .epa, rwv/o pp lead 1 /endanaer/1 itstatus/ l'i nal -4th-
biop.pd for hthJ://w ww.cdpr.ca.gov/docs/cndspec/espdts/Buffer.; Website lufo.pdf. The Permiltee may confirm U1e locations of 
anadromous fish supporting waters, pesticide use limitations, and buffers zones v1a ttie Internet at htlp://www2.epa.gov/endanqered­
species/salmon-mapper. 
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observe the no-spray buffer zones for pesticides with active ingredients listed below, subject to 
update, in Table 2.0 near anadromous fish supporting waters. The Permittee shall confirm the 
list of prohibited active ingredients and ensure that pesticide use conditions are consistent with 
the law. The no-spray buffers for ground application shall be no less than 20 yards and 100 
yards for aerial application of the following pesticides, or as subsequently amended. 

Table 2. 0. List of Prohibited Active Ingredients within buffer zones as of the date of execution of this 
A t 1areemen . 

carbaryl 1,3-dichloropropene 
chlorpyrifos bromoxynil 
diazinon metolachlor 
malathion prometryn 
methomyl 

INVASIVE SPECIES 

2.64 Unlawful to Possess Dreisse.nid Mussels. Pursuant to California Code of Regulations (CCR) Title 
14 Section 681 and FGC 2301 it is unlawful for any person to possess, import, ship, or transport 
in the state live or dead dreissenid mussels except as authorized in a permit issued by the 
CDFW. A Restricted Species Permit pursuant to CCR Title 14 Section 671 .1 is required for the 
collection, possession, and/or research of live dreissenid mussels. 

2.65 Invasive Spedes Education Program. 

a. Permittee shall conduct an Invasive Species Education Program for all persons working 
within the project site prior to the commencement of any project maintenance activities. 
Additionally, this instruction shall be included for any new workers starting work after initial 
commencement of project maintenance activities prior to their performing any work within the 
project site. 

b. The program shall consist of a presentation from a Designated Biologist, pursuant to 
noticing and review process in Condition 1.8 that includes a discussion of the invasive species 
currently present within the project site as well as those that may pose a threat to or have the 
potential to invade the project site. The discussion shall include a physical description of each 
species and information regarding their habitat preferences. local and statewide distribution, 
modes of dispersal, and impacts. 

c. The program shall also include a discussion of BMPs to be implemented at the project 
site to avoid the introduction and spread of invasive species into and out of the project $ite. 
Permittee shall provide a translator for non-English speaking on-site workers, if necessary. 

d. The program shall be repeated annually for projects extending more than one year. 
Copies of program materials shall be maintained at the project site for workers to reference as 
needed. For this requirement an electronic copy of the program materials shall suffice. 
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2.66 Invasive Aquatic Species. Permittee shall conduct project activities in a manner that prevents the 
introduction, transfer, and spread of invasive species, including plants, animals, and microbes 
(e.g., algae, fungi , parasites, bacteria, etc.), from one project site and/or watershed to another. 
Prevention BMPs and guidelines for invasive plants can be found on the California Invasive 
Plant Council's website at: http://www.cal-ipc.org/ip/prevention/index.php and for invasive 
mussels and aquatic species can be found at the Stop Aquatic Hitchhikers website: 
http://www. protectyourwa ters. net/. 

2.67 Inspection of Project Equipment. Permittee or Permittee's appointee shall inspect all vehicles, 
tools, waders and boots, and other project-related equipment and remove all visible soil/mud, 
plant materials, and animal remnants prior to entering and exiting areas regulated by this 
Agreement or upon initial entry into the Upper Los Angeles River Watershed (designated by 
boundaries as represented in the Watershed Boundary Dataset (WBD) included with the 
Cal iforn ia-statewide National Hydrography Dataset (NHD) for Hydrologic Unit Codes 10 (HUC-
10)) and pursuant to sub-conditions below: 

a. Permitt.ee may choose to implement a quarantine by watershed (designated by Upper 
Los Angeles River Watershed in Exhibit F) of all vehicles, tools, waders and boots, and other 
project-related equipment that move among stream/riparian areas where decontamination is not 
necessary, pursuant to Agreement Conditions and Exhibit F. All vehicles, tools, waders and 
boots, and other project-related equipment maintained in accordance to quarantine may be 
transported and used between Reaches designated as "low" risk, areas regulated by this 
Agreement, and within the same watershed without decontamination pursuant to this Agreement 
Conditions 2.68 through 2.70 between sites. Permittee would not be relieved from compliance 
with Agreement Condition 2.66 if implementing this Condition. The Permittee shall implement 
this condition through: 

b. Permittee shall propose a quarantine plan for CDFW review and approval for 
documenting chain of custody. The purpose of quarantlne plan is to document methods and 
materials for all vehicles, tools, waders and boots, and other project-related equipment proposed 
for temporary or permanent use in quarantine areas in accordance with Agreement Condition 
2.67 et seq. AND; 

c. Permittee shall perform initlal decontamination and make written record of 
decontamination by methods in Conditions 2.68, 2.69, and 2.70 of all the vehicles, tools, waders 
and boots, and other project-related equipment. This documentation shall be made available to 
CDFW upon request AND; 
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d. Subsequent to initial decontamination, upon entry to watershed, all the vehicles, tools, 
waders and boots, and other project-related equipment used within wetted areas and wetted 
soils shall remain continuouslywithin the same watershed (designated by Exhibit F) and in 
reaches designated as low risk (see Exhibit F Table 1.0). Exhibit F Table 1.0 designates risk 
under column "Aquatic Invasive Species Risk". 

Permittee shall not implement Condition 2.67 et. seq. without prior approval by CDFW. 

2.68 Decontamination of Project Equipment. Permittee shall decontaminate all tools, waders and 
boots, and other equipment that will enter the stream bed and make contact with water or wetted 
soils prior to entering and when designated after exiting in areas regulated by this Agreement. 

If equipment is operating to avoid contact with water or wetted soils, then it is otherwise 
permissible to conduct the work without specialized decontamination procedures for aquatic 
invasive animal species (Conditioned in this Agreement), but such activities would need to be in 
compliance with other Conditions of this Agr,eement and any other federal, state, or local laws or 
ordinances. For example, general conditions in the existing Agreement to make sure visible dirt, 
mud, and plant materials are removed from equipment prior to entering the stream, but don't 
requi re the specialized thermal , freezing, and/or drying methods developed for aquatic invasive 
animal species. 

If decontamination for aquatic invasive animal species is applicable, Permittee shall 
decontaminate project gear and equipment, as appropriate to the type, utilizing one of the 
following four methods: 

a. Drying. Permittee shall allow equipment to dry thoroughly and verify there is a complete 
absence of water on equipment and all sources of standing water in the equipment. Permittee 
shall dry all equipment for a minimum of either 48 hours, preferably in the sun, or minimum 
calculated dry time using "Dry Time Estimatorq accessible at 
http://www. 1OOthmeridian.org/Emersion.asp using whichever time period is greater. These 
guidelines provide a minimum quarantine time that Permittee may need to adjust upward if 
situation includes additional contributing factors (e.g., humidity, exposure, wind). 

b. Hot Water Soak. Permittee shall immerse equipment in 140" For hotter water and soak 
for a minimum of five (5) minutes; 

c. Hot Water Wash. Decontaminate project-related tools and vehicles by pressure washing 
with hot water at a minimum of 140°F at the point of contact or 155"F at the nozzle; or, 

d. Freezing. Permittee shall place equipment in a freezer 32°F or colder for a minimum of 
8 hours. 

For all methods, Permittee shall begin the decontamination process by thoroughly scrubbing 
equipment, paying close attention to small crevices such as boot laces, seams, net corners, etc., 
with a stiff-bristled brush to remove all organisms. Repeat decontamination is required only if the 
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equipment/clothing is removed from the site, used within a different watersheds, and returned to 
the project site. 

2.69 Decontamination of Equipment. If decontamination for aquatic invasive animal species is 
applicable and Permittee finds it infeaslble to use one of the methods identified above in 
Condition 2.68 Permittee shall: 

a. Decontaminate vehicles and other project-related equipment too large to immerse in a 
hot water bath by pressure washing with hot water a minimum of 140°F at the point of contact or 
155°F at the nozzle. 

b. Permittee shall flush equipment engines and all areas that could contain standing water 
(e.g. storage compartments) for a minimum of ten (10) minutes. 

c. Dry all vehicles, watercraft, and other large equipment as thoroughly as possible, 
following the hot water wash. 

2.70 Decontamination of Vehicles. If decontamination for aquatic invasive animal species is 
applicable and Permittee finds it infeasible to use one of the methods identified above in 
Condition 2.68, Permittee shall: 

a. Decontaminate vehicles by pressure washing with hot water at a minimum of 140°F at 
the point of contact or 155°F at the nozzle; 

b. Flush all areas that could contain standing water (e.g. storage compartments) for a 
minimum of 10 minutes; 

c. Vehicles decontaminated by pressure washing shall be dried as thoroughly as possible, 
following the hot water wash; or, 

d. In lieu of 2.70 (a) or (b) the Permittee may take the vehicles to a car wash for washing 
and decontamination. Permittee shall dry all vehicles for a minimum of either 48 hours, 
preferably in the sun, or minimum calculated dry time using "Dry Time Estimator" accessible at 
www.1 00thmeridian.orq/Emersion .asp us ing whichever time period is greater. 

2.71 Decontamination Sites. If decontamination for aquatic invasive animal species is applicable, 
Permittee shall perform decontamination of vehicles, watercraft, and other project gear and 
equipment in a designated location where runoff can be contained and not allowed to pass into 
CDFW jurisdictional areas and other sensitive habitat areas. 

2.72 Notification of Invasive Species. Permittee shall notify CDFW immediately if an invasive species 
not previously known to occur within the project site is discovered during project activities by one 
of the following methods: 

a. Email the COFW Invasive Species Program at invasives@wildlife.ca.gov including 
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photos and a completed Suspect Invasive Species Report (available online at: 
https://www.wildlife.ca.gov/Conservation/lnvasives/Report); 

b. Telephone by calling_(866) 440-9530; or, 

Upon receiving notification, CDFW will provide Permittee with guidance for further action as 
appropriate to the species. 

3. Compensatory Measures 
To compensate for adverse impacts to fish and wildlife resources identified above that cannot be 
avoided or minimized, Permittee shall implement each measure listed below. 

3.1 Mitigation for Permanent Impacts. The Permittee shall mitigate the permanent impacts at a 
location and in a manner to be approved by CDFW. The Permittee has a total Compensatory 
Mitigation Requirement outlined in Table 3.0. The Permittee has proposed compensatory 
mitigation to partially mitigate the permanent impacts with restoration of habitats bordering the 
Permanent Maintenance Area and within Hahamonga Watershed Park. The Permittee shall 
propose an off site compensatory mitigation plan for an additional 25.6 acres of native habitats. 
The remaining 25.6 acres should consist of the creation of willow and mulefat thickets 
( composing approximately 50-93% of the site) and alluvial shrubland. Any remaining acres of 
compensatory mitigation may be in the form of restoration and may by composed of riparian 
herbaceous habitats associated with intermittently or seasonally flooded ponds, wetlands, 
seeps, swales, or margins of riparian areas. In lieu of the restoration, or creation CDFW may 
consider enhancement and/or preservation of habitat classifications for a larger area. 

T bl 3 0 C a e ompensa ory , ,ga ,on . ermanen t M'f t· [P eqwremen s or rea /On an t] R t fi C f dR t' estora ,on 
IMPACTS TO VEGETATION COMMUN'IT1£S COMPENSATORY MITIGATION REQUIREMENT 

PERMAN:NT 
Creation Restoration Total IMPACTS 

Salix gooddingii Woodland Allfance 16.27 16.27 22.31 38.58 
Baccharis sa!icifo/ia Shrubland Alliance 8.03 8.03 4.83 12.86 
Lepidospartum squamatum Shrubland Alliance 1.82 1.82 7.28 9.1 
Artemis/a ca/ifomica - Er/ogonum fasclcu/atum Shrubland Alliance 0.02 0.02 0.04 0.06 
Conium macu/atum Herbaceous Semi-Natural Affiance* 2.45 0.00 1.23 1.23 
Lepidium /atifolium - Con/um maculatum Herbaceous Semi-Natural AIHance* 9.88 0.00 4.94 4.94 
Xanthium strumarium Herbaceous Aliance (Unofficial Alliance) 1.00 0.00 1.50 1.50 
Disturbed/Devebped 1.33 0.00 0,00 0.00 

TOTAL COMPENSATORY MITIGATION REQUIRED 26.14 42.13 68.27 
TOTAL PERMANENT IMPACTS 40.80 

* Conium maculatum Herbaceous Semi-Natural Alliance and Lepidium Jatifolium - Conium 
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macu/atum Herbaceous Semi-Natural Alliance are considered non-native plants and restoration 
designated in Table 3.0 {above) is proposed with California native plants. 

3.2 Mitigation for Temporary Impacts. The total of 27.83 acres of temporary impacts, described in 
detail in the Project Description, shall be established and maintained pursuant to the following 
requirements: 
a. The Permittee shall mitigate the temporary impacts to 16.85 acres of vegetation and 
habitat communities located in restoration areas designated (DG3B, DG 7, DG 8, DG 9, See 
Exhibit E) by delaying Impacts to ternporary impact areas until 3rd year of sediment removal 
project and implement restoration pursuant to Habitat Restoration Plan (see Condition 3.9, 
below) with 24 months of impacts (see Condition 3.5), and mc;tintained pursuant to Habitat 
Management Plan (see Condition 3.10). 

b. The 10.98 acre (horizontal projection, see Exhibit B) Episodic Maintenance Area will 
include initially planting with appropriate native plants and thereafter annual undesirable plant 
control (including herbicides, hand tools, and mechanically operated hand tools (i.e., chainsaws 
and motor powered winches), and in the event of a large debris flow or hyper concentrated flood 
Episodic Maintenance would involve the need for sediment excavation/trucking off site. After 
Episodic Maintenance the side slopes would be returned to proposed 3:1 (V:H) grade, and the 
10.98 acre area will be subject to the continuing annual undesirable plant control. 

3.3 Conceptual Off-site Mitigation Package. The Permittee shall submit to CDFW for its review and 
approval a Conceptual Off-site Mitigation Package prior to Project Start. Prior to initiation of any 
vegetation or ground disturbing project activities a final mitigation package shall receive written 
approval by CDFW, and Permittee shall request an amendment of this Agreement to incorporate 
the specific location(s), amount of acreage, and existing and proposed vegetation communities 
to be restored from final mitigation package. The Conceptual Off-site Mitigation Package shall 
include adequate information for each proposed site for CDFW to evaluate it's suitability as 
compensatory mitigation for project impacts. The Permittee shall develop the mitigation 
proposal, including the entity (e.g., the Santa Monica Mountains Conservancy or The Nature 
Conservancy) to maintain the site in perpetuity and submit to CDFW for approval. The 
acquisition/restoration site(s) and acreages shal l be within the Los Angeles River watershed and 
be approved by CDFW. The mitigation site shall be consistent with the stream and vegetation 
communities lost on the subject project site as a result of the Permittee's project-related 
activities. 

3.4 Establish Permanent Cross-Section. Permittee shall establish single cross section, established 
by monument, at upstream limit of Permanent Maintenance Area to document condition and be 
comparable over time. The annual monitoring of cross section should be conducted immediately 
following the high f low season and include the physical measurements of the site, photos from a 
fixed photographic station, and if applicable results from interviews with local persons, Permittee, 
or Permittee's assignees that had important observations. The cross~section and photographic 
station shall be monitored and reported to CDFW according to the following sub-measures. 
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a. Initial Monitoring. Permittee shall monitor cross section annually for the first 5 years 
following Initial Sediment Removal , estimated at 2.4 mcy plus any additional annual deposits, 
and as soon as feasible after the first major high flow event. If major high flow event occurs in 
the first 5 years of monitoring then frequency of future monitoring will be adjusted by CDFW 
based on consultation with Permittee. Monitoring frequency adjustments shall be based on 
results of annual monitoring and high flow observations. 

b. Long-term Monitoring. Permittee shall monitor cross section every once every 5 years 
and immediately after a major high flow event for the duration of th is Agreement. 

3.5 Restoration of temporary impacts. The Permittee shall restore temporary impacts specified in 
Condition 32 within 24 months of initial vegetation removal in temporary impact areas, and 
initiate restoration planting or seeding during appropriate seasonal time frame to maximize 
growth and survival. If after 24 months restoration has not occurred, and CDFW determines that 
the delay has a substantial adverse effect, CDFW shall require additional mitigation to address 
the extent, severity, and duration of new impacts to fish and wildlife resources. 

3.6 Financial Security. Prior to Project Start the Permittee shall establish in favor of CDFW an 
Original Security, in an estimated principal sum sufficient to pay for the cost of the Permittee's 
mitigation obligations under this Agreement. Any revisions to the Original Security by the 
Permittee shall be conducted according to Condition 3.8. After CDFW approves the Original 
Security, then the Permittee shall prepare a draft Security and submit it to CDFW for its written 
approval. The Security shall allow CDFW to immediately draw on the Security if CDFW 
determines in its sole discretion that the Permittee has failed to meet its mitigation obligations. 

3.7 Approval of Financial Security. After CDFW approves the draft Original Security, it will notify the 
Permittee, after which the Permittee may finalize and execute the Security. Upon receipt of the 
Original Security in the principal sum in the form approved by CDFW, CDFW shall notify the 
Permittee that it may begin the project, provided the Permittee has complied with any other pre­
project requirements specified in this Agreement. 

3.8 Renewal or Replacement of Security. If the Permittee has not met its mitigation obligations 
within 60 days prior to the Security's expiration date, the Permittee shall confirm with the 
ihstitution holding the funds that the expiration date Will be extended. If the bank elects not to 
extend the expiration date, the Permittee shall establish a new Security to replace the original in 
the same principal sum, unless CDFW agrees otherwise. The new Security shall be subject to 
CDFW's approval following the same procedure described above. The Permittee shall have in 
place a Security at all time until Permittee receives CDFW written approval it has met its 
mitigation obligation. 

a. Upon CDFW's written request the Permittee shall revise the Original Security within 60 
days. The Permittee may request revisions to Original Security to account for refined estimated 
costs from Final Conceptual Off-site Mitigation Package, Habitat Restoration Plan, and Habitat 
Management Plan, once approved by CDFW. Any revisions to the Original Security by the 
Permittee shall require a written request explaining the need for revision, a revised cost 
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estimate, and CDFW's written approval. After CDFW approves revisions to the Original Security, 
then the Permittee shall prepare a revised draft Security and submit it to CDFW for its written 
approval pursuant to Condition 3.6. 

3 .9 Habitat Restoration Plan. The Permittee shall submit to CDFW a Habitat Restoration Plan prior 
to Initial Vegetation Removal. Permittee shall not conduct Initial Vegetation Removal until 
Habitat Restoration Plan receives CDFW written approval. This plan shall address all temporarily 
impacted areas within the Initial Sediment Removal Area and on-site compensatory mitigation 
project areas. Restoration involves planting seed and/or container ,stock, and maintaining (i.e. , 
weeding, replacement planting, supplemental watering, etc.) and monitoring the restored area 
for a period of five years ( or less if the restoration meets all success criteria). The plan shall 
include, at a minimum: 1) recontouring the land; 2) measures to alleviate soil compaction; 3) 
pitting or imprinting the surface to altow small areas where seeds and rain water can be 
captured , hydroseeding, and hand-broadcasting seed (where appropriate); 4) the native plant 
species to be used, container sizes, and seeding rates; 5) collection, storage and replacement of 
the topsoil (if it was collected); 6) seed collection procedures and permits needed ; 7) planting 
schedule; 8) a description of the irrigation methodology; 9) measures to control non-native or 
nuisance vegetation and non-native invasive animals on site; 10) specific success criteria; 11) a 
detailed monitoring program including Adaptive Management Program ; 12) contingency 
measures should the success criteria not be met; and 13) identification of the party responsible 
for meeting the success criteria and providing for restoration . 

3.10 Habitat Management Plan. The Permittee shall submit to CDFW for its review and approval a 
Habitat Management Plan. This plan shall address both on-site and off-site mitigation properties, 
that includes: 1) legal description of all parcels, a location map, and a plat map showing 
easements 2) management specifications, 3) baseline biologieql and hydrology data for all 
parcels, 4) designation of land management entity, 5) a Property Analysis Record, or equivalent, 
with assumptions specified, and 6) designation of responsible parties, and the entity or entities 
identified to hold and manage the land in perpetuity. The management specification shall 
provide: 1) information on public uses and facilities and operations found on the property; 
2) CEQA documentation for any management practices or activities which are not exempt; 
3) avoidance measures under CESA for any state-listed species found on the property; 4) a 
complete description of the management goals needed to protect, enhance, manage and 
conserve the habitat values for which the property was acquired which includes long-term as 
well as immediate management goals; 5) Adaptive Management Program (e.g. include 
monitoring for non-native and invasive animals to determine when and what control measures 
should be implemented); 6) general operations and maintenance staffing and equipment and 
associated costs; 7) start-up or infrastructure costs; 8) management constraints (physical or 
political); 9) acceptable public uses; 10) anticipated public use or natural resource conflicts; and 
11) document any additional agreements, memoranda of understanding, Department internal 
coordination for state listed species or Section 7 consultations under the federal Endangered 
Species Act, or cooperative management agreements. 

4. Reporting Measures 
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Petmittee shall meet each reporting requirement described below. 

4.1 Habitat Restoration and Management Plans. The Permittee shall submit a draft Habi1at 
Restoration and draft Habitat Management Plan, as described in Conditions 3.9 and 3.10 above, 
to CDFW for review and written approval prior to Initial Vegetation Removal. CDFW will provide 
written response within 20 days of Permittee submittal. The Permittee shall not proceed with 
Initial Vegetation Removal until receiving written approval of Final Habitat Restoration and 
Habitat Management Plans by CDFW. 

4.2 Mitigation Monitoring Report. The Permittee shall provide a Mitigation Monitoring Report to 
CDFW every (4) four years in accordance with FGC section 1605(9), with the first (4) four-year 
period beginning on the effective date of this Agreement. Upon receipt of the Mitigation 
Monitoring Report, CDFW shall comply with the provisions of FGC §1605(9)(3). If the Permittee 
fails to provide timely Mitigation Monitoring Reports as required by this Agreement and FGC 
Section 1605(9), CDFW may suspend or revoke this Agreement. The Mitigation Monitoring 
Report shall be delivered to CDFW no later than 90 days prior to the end of each ( 4) four-year 
period, and shall include all of the following : 

a. A copy of the original Agreement; 

b. The status of the activities covered by thf s Agreement; 

c. An evaluation of the success or failure of the measures in this Agreement to protect the 
fish and wildlife resources that the activities may substantially adversely affect; and, 

d. A discussion of any factors that could increase the predicted adverse impacts on fish 
and wildlife resources, and a description of the resources that may be adversely affected; 

4.3 Mitigation Proposal. The Permittee shall submit a Conceptual Mitigation Package as described 
in Condition 3.3 above to CDFWfor review within 60 days of execution of this Agreement. 
CDFW will provide written response within 30 days of Permittee submittal. The final Mitigation 
Package shall receive written approval by CDFW prior to Project Start. 

4.4 Initial Sediment Removal Area Site As-Built Report. The Permittee shall submit a report to 
CDFW within 60 days of completion of final site preparation and planting, acknowledging the 
completion of the installation phase and documenting the as-built status of the area subject to 
temporary impact and project restoration. The report shall include a plan or map diagram 
showing the restored area and the final as-built locations of structural improvement listed in 
Project Description. Photographs from representative vantage points shall also be included to 
document the final site conditions. 

4.5 Mitigation Site As-Built Report. The Permittee shall submit a Mitigation Site As-Built Report to 
CDFW within 60 days of completion of the Habitat Restoration Plan installation phase. The 
report shall include a plan or map diagram showing the restored area and the final as-built 
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locations of structural improvement Hsted in Project Description. Photographs from 
representative vantage points shall also be included to document the final site conditions 

4.6 List of Designated Biologists. The Permittee shall submit a proposed list of Designated Biologists 
to COFW for review 60 days prior to Project Start (see Condition 1.8). CDFW will provide written 
response within 18 days of Permittee submittal, unless otherwise agreed to by CDFW in writing 
( emai l, letter, fax). The Permittee may utilize any of the Designated Biologists with the 
appropriate qualifications from the approved list without subsequent approvals from CDFW . The 
list may be updated at any time by CDFW or the Permittee with the prior approval of CDFW . 

4.7 Inventory of Native Oaks. The Permittee shall submit an Inventory of Native Oak Trees to CDFW 
for review within 90 days prior to Project Start. CDFW will provide written response within 18 
days of Permittee submittal , unless otherwise agreed to by CDFW in writing (email , letter, fax). 
The inventory shall identify oak trees by species with Diameter at Breast Height over 3" (DBH) 
that wil l be directly removed or have root protection zone impacted as described in Condition 
2.11. 

4 .8 Oak Tree Rep.arts. The Permittee shall submit an Oak Tree Report to CDFW annually for 5 
years with an additional report at years 7 and 1 O for native oaks after encroachment in root 
protective zone (see Condition 2.11 above) or restoration/planting. This report shall cover the 
monitoring of existing native oaks after encroachment and creation , enhancement, and the 
revegetation of native oaks, and shall include the survival,% cover, and height of both tree and 
shrub species. The number by species of plants replaced, an overview of the revegetation effort, 
and the method used to assess these parameters shall also be included . Photos from 
designated photo stations shall be included. 

4 .9 Nesting Bird Management Plan. If necessary, the Permittee shall submit a Nesting Bird 
Management Plan to CDFW for Project activities that may occur between February 1st through 
September 15th as described in Conditions 2 .12, 2.13, ahd 2.46. The plan shall include survey 
results and establish the necessary buffers to avoid take of nests as defined in FGC Sections 
3503 and 3503.5. The Nesting Bird Management Plan shall be submitted to CDFW prior to ahy 
work between February 15th through September 15th

• 

4.10 Protected Species Plan. The Permittee shall submit a Protected Species Plan as described in 
Condition 2 .10a to CDFW for review 60 days prior to the proposed Project Start. CDFW will 
provide written response within 18 days of Permittee submittal. The final Protected Species Plan 
shall receive written approval by CDFW prior to ground disturbing activities. 

4.11 Surface Water Diversion Plan . If necessary, the Permittee shall submit a Surface Water 
Diversion Plan to CDFW for review as described in Condition 2.27. The plah shall be consistent 
with the terms and conditions of this.Agreement. CDFW will provide written response within 18 
days of Permittee submittal. The final Surface Water Diversion Plan shall receive written 
approval by CDFW prior to diversion activities. Any changes in the original project description or 
approved Surtace Water Diversion Plan shall be coordinated with the CDFW. Coordination shall 
include the negotiation of additional Agreement provisions. 
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4.12 Emergency Response Plan The Permittee shall submit an Emergency Respohse Plan to COFW 
prior to start of ground disturbance as described in Condition 2.30. The plan shall identify the 
actions that shall be taken in the event of a spill of petroleum products, or other material harmful 
to aquatic or plant life, and the identification and uses of emergency response materials. 

4.13 Integrated Pest Management Plan. If necessary, the Permittee shall submit an Integrated Pest 
Management Plan to CDFW for review as described ih Condition 2.62. The plan shall be 
consistent with the terms and conditions of this Agreement. The final Integrated Management 
Plan shall receive written approval by CDFW prior to implementation. 

4.14 Monitoring of Permanent Cross-Section. Pursuant to duration and frequency specified in 
Condition 3.4, the monitoring reports for initial monitoring shall be submitted to CDFW by July 1st 

of each year monitoring is required . 

4.15 Written Release from Monitoring Obligation. The Permittee shall not be released from these 
maintenance and monitoring obligations until such time as the Permittee has requested and 
received written concurrence from CDFW that the success criteria have been met in the Habitat 
Restoration Plan. 

CONT ACT INFORMATION 

Any communication that Permittee or CDFW submits to the other shall be in writing and any 
communication or documentation shall be delivered to the address below by U.S. mail , fax, or email, 
or to such other address as Permittee or CDFW specifies by written notice to the other. 

To Permittee: 

Los Angeles County Flood Control District 
ATTN: Christopher Stone 
900 S . Freemont Ave. 
Alhambra, CA 91803 
FAX (626) 979-5436 
cstone@dpw.lacounty.gov 

To CC: 

Los Angeles County Flood Control District 
ATTN: Ken Zimmer 
900 S. Freemont Ave. 
Alhambra, CA 91803 
FAX (626) 979-5436 
kzimmer@dpw.lacounty.gov 

Los Angeles County Flood Control District 
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ATTN: Sree Kumar 
900 S. Freemont Ave. 
Alhambra, CA 91803 
FAX (626) 458-4150 
skumar@dpw.lacounty.gov 

To CDFW: 

Department of Fish and Wildlife 
South Coast Region 
3883 Ruffin Rd. 
San Diego, CA 92123 
Attn: Lake and Streambed Alteration Program 
Notification #1600-2015-0263-RS 
(858) 467-4299 
R5LSACompliance@wildlife.ca.gov 

LIABILITY 

Permittee shall be solely liable for any violations of the Agreement, whether committed by Permittee 
or any person actihg on behalf of Permittee, including its officers, employees, representatives, agents 
or contractors and subcontractors, to complete the project or any activity related to it that the 
Agreement authorizes. 

This Agreement does not constitute CDFW's endorsement of, or require Permittee to proceed with 
the project. The decision to proceed with the project is Permittee's alone. 

SUSPENSION AND REVOCATION 

CDFW may suspend or revoke in its entirety the Agreement if it determines that Permittee or any 
person acting on behalf of Permittee, including its officers, employees, representatives, agents, or 
contractors and subcontractors, is not in compliance with the Agreement. 

Before CDFW suspends or revokes the Agreement, it shall provide Permittee written notice by 
certified or registered mail that it intends to suspend or revoke. The notice shall state the reason(s) for 
the proposed suspension or revocation , provide Permittee an opportunity to correct any deficiency 
before CDFW suspends or revokes the Agreement, and include instructions to Permittee, if 
necessary, including but not limited to a directive to immediately cease the specific activity or 
activities that caused CDFW to issue the notice. 

ENFORCEMENT 

Nothing in the Agreement precludes CDFW from pursuing an enforcement action against Permittee 
instead of, or in addition to, suspending or revoking the Agreement. 
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Nothing in the Agreement limits or otherwise affects COFW's enforcement authority or that of Its 
enforcement personnel . 

OTHER LEGAL OBLIGATIONS 

This Agreement does not relieve Permittee or any person acting on behalf of Permittee, including its 
officers, employees, representatives, agents, or contractors and subcontractors, from obtaining any 
other permits or authorizations that might be required under other federal, state, or local laws or 
regulations before beginning the project or an activity related to it. 

This Agreement does not relieve Permittee or any person acting on behalf of Permittee, including its 
officers, employees, representatives, agents, or contractors and subcontractors, from complying with 
other applicable statutes in the FGC including, but not limited to, FGC sections 2050 et seq. 
(threatened and endangered species), 3503 (bird nests and eggs), 3503.5 (birds of prey) , 5650 
(water pollution), 5652 (refuse disposal into water), 5901 (fish passage), 5937 (sufficient water for 
fish), and 5948 (obstruction of stream). 

Nothing in the Agreement authorizes Permittee or any person acting on behalf of Permittee, including 
its officers, employees, representatives, agents, or contractors and subcontractors, to trespass. 

AMENDMENT 

COFW may amend the Agreement at any time during its term if CDFW determines the amendment is 
necessary to protect an existing fish or wildlife resource. 

Permittee may amend the Agreement at any time during its term. provided the amendment is 
mutually agreed to in writing by COFW and Permittee. To request an amendment, Permittee shall 
submit to CDFW a completed CDFW "Request to Amend Lake or Stream bed Alteration" form and 
include with the completed form payment of the corresponding amendment fee identified in CDFW's 
current fee schedule (see Cal. Code Regs. , tit. 14, § 699.5). 

TRANSFER AND ASSIGNMENT 

This Agreement may not be transferred or assigned to another entity, and any purported transfer or 
assignment of the Agreement to another entity shall not be valid or effective, unless the transfer or 
assignment is requested by Permittee in writing, as specified below, and thereafter CDFW approves 
the transfer or assignment in writing. 

The transfer or assignment of the Agreement to another entity shall constitute a minor amendment, 
and therefore to request a transfer or assignment, Permittee shall submit to CDFW a completed 
COFW "Request to Amend Lake or Streambed Alteration '' form and include with the completed form 
payment of the minor amendment fee identified in CDFW's current fee schedule (see Cal. Code 
Regs., tit. 14, § 699.5). 

EXTENSIONS 
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In accordance with FGC section 1605(b), Permittee may request the Agreement to be extended for 
one (1) 5 year extension, provided the request is made prior to the expiration of the Agreement's 
term. To request an extension, Permittee shall submit to CDFW a completed CDFW "Request to 
Extend Lake or Stream bed Alteration" form and include with the completed form payment of the 
extension fee identified in CDFW's current fee schedule (see Cal. Code Regs., tit. 14, § 699.5). 
CDFW shall process the extension request in accordance with FGC 1605(b) through ( e ). 

If Permittee tails to submit a request to extend the Agreement prior to its expiration, Permittee must 
submit a new notification and notification fee before beginning or continuing the project the 
Agreement covers (FGC section 1605(f)). 

EFFECTIVE DATE 

The Agreement becomes effective on the date of CDFW's signature, which shall be: 1) after 
Permittee's signature; 2) after CDFW complies with all applicable requirements under the California 
Environmental Quality Act (CEQA); and 3) after payment of the applicable FGC section 71 1.4 filing 
fee listed at https://www.wildlrfe.ca.gov/Conservation/CEQA/Fees. 

TERM 

This Agreement shall expire on March 31, 2037, unless it is terminated or extended before then. All 
provisions in the Agreement shall remain in force throughout its term. Permittee shall remain 
responsible for implementing any provisions specified herein to protect fish and wildlife resources 
after the Agreement expires or is terminated, as FGC section 1605(a)(2) requires. 

EXHIBITS 

The documents listed below are included as exhibits to the Agreement and incorporated herein by 
reference. 
A. Exhibit A. [Access Road Detail] 
B. Exhibit B [Work Plan Map) 
C. Exhibit C [LBVI suitable habitat] 
D. Exhibit D [Certification of Clean Equipment] 
E. Exhibit E (Habitat Restoration Areas] 
F. Exhibit F [Map of Upper Los Angeles River Watershed & Table 1] 

AUTHORITY 

If the person signing the Agreement (signatory) is doing so as a representative of Permittee, the 
signatory hereby acknowledges that he or she is doing so on Permittee's behalf and represents and 
warrants that he or she has the authority to legally bind Permittee to the provisions herein. 
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AUTHORIZATION 

. -

This Agreement authorizes only the project described herein. If Permittee begins or completes a 
project different from the project the Agreement authorizes, Permittee may be subject to civil or 
criminal prosecution for failing to notify CDFW in accordance with FGC section 1602. 

CONCURRENCE 

The undersigned accepts and agrees to comply with all provisions contained herein . 

FOR LOS ANGELES COUNTY FLOOD CONTROL 
DISTRICT 

Christopher Stone 

Assistant Deputy Director 

FOR DEPARTMENT OF FISH AND WILDLIFE 

Betty Courtney 

Environmental Program Manager 

Prepared by: Matthew Chirdon 
Senior Environmental Scientist (Specialist) 

Date 

Y[f½ch .21, c2.0 I 7 
Date 
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SEDIMENT REMOVAL AND
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Initial Sediment Removal Area (68.63 acres)
Permanent Maintenance Area (51.78 acres)
Routine Annual Maintenance Area (40.80 acres)
Episodic Maintenance Area (10.98 acres)
Revegetation (Temporary Impact) Area
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LACFCD Easement (258 acres)
SCALE 

AS SHOWN
DATE

08/03/2017
PREPARED BY

V.MARDIS

EXHIBIT B
WORK PLAN MAP



Map Date: 5/19/2016

 Figure X. 
Vegetation Communities (2016) 
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Map Features
Initial Project Footprint 1

Annual Maintenance
Footprint 1

Access Roads1

Vegetation Name
Artemisia californica - Eriogonum fasciculatum Shrubland
Alliance
Baccharis salicifolia Shrubland Alliance
Brassica nigra and other mustards Herbaceous Semi-Natural
Alliance
Conium maculatum Herbaceous Semi-Natural Alliance 30%
Lepidium latifolium
Depression/Bare ground
Disturbed
Eucalyptus (globulus, camaldulensis) Woodland Semi-Natural
Alliance
Fraxinus velutina Forest Alliance
Landscaped
Lepidium latifolium Herbaceous Semi-Natural Alliance
Lepidium latifolium-Conium maculatum Herbaceous Semi-
Natural Alliance
Lepidospartum squamatum Shrubland Alliance
Lepidospartum squamatum Shrubland Alliance - Sparse
Platanus racemosa Woodland Alliance Disturbed
Quercus agrifolia Woodland Alliance
Rumex crispus Herbaceous Semi-Natural Alliance
Salix gooddingii Woodland Alliance
Salix gooddingii Woodland Alliance -  Sparse
Xanthium strumarium Herbaceous Alliance
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CERTIFICATION OF CLEAN EQUIPMENT 

 

Project Name:             
 
Lake or Streambed Alteration Agreement Notification Number:  1600-  -  -R5 
 
I certify that the following equipment is clean of soil, seeds, vegetative matter, other debris, or adult, 
juvenile, or eggs of aquatic invasive animals, and has been decontaminated. Cleaning and 
decontamination was performed outside of the bed, bank, or channel of a stream and the bed or shore 
of a lake. Rinse water was properly contained and disposed of according to applicable federal, state, and 
local laws and ordinances enacted and in force at the time. 
 

Equipment 
Description 

License 
Plate/Identification 
# 

 Cleaning Location Date 
Cleaned 

Comments 
* Repeat 

decontamination is 
required only if the 
equipment/clothing is 
removed from the site, 
exposed to 
contaminants listed in 
certification statement 
(above), and returned 
to the project site 

  IN    

OUT   

  IN    

OUT   

  IN    

OUT   

  IN    

OUT   

  IN    

OUT   

  IN    

OUT   

  IN    

OUT   

  IN    

OUT   

  IN    

OUT   

  IN    

OUT   

 
             
Signature of Permittee or designee     Date 
 
Certification is needed any time equipment is moved into Project work area and prior to leaving the 
Project work area for this Project. 
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Devil's Gate Mitigation Areas 
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Service Layer Credits: Sources: Esri, HERE, DeLorme, USGS, Intermap, increment P Corp., NRCAN, Esri
Japan, METI, Esri China (Hong Kong), Esri (Thailand), MapmyIndia, © OpenStreetMap contributors, and the
GIS User Community

Map Features
Initial Project Footprint 1 

Annual Maintenance Footprint 1 

Side Slopes 1 

Access Roads1 

Waters of the U.S.2 

Non-wetland Waters of the U.S.
Wetland Waters of the U.S.

Mitigation Areas
DG-1 (5.90 acres)
DG-2 (5.15 acres)
DG-2A (0.10 acres)
DG-2B (0.38 acres)
DG-3A (1.13 acres)
DG-3B (Alta Dena) (0.62 acres)
DG-4 (30.59 acres)
DG-4A (5.59 acres)
DG-4B (0.54 acres)
DG-4C (0.45 acres)
DG-4D (2.32 acres)
DG-5 (0.26 acres)
DG-6 (1.46 acres)
DG-7 (Temp Impacts) (1.41 acres)
DG-8 (Temp Impacts) (0.87 acres)
DG-9 (Temp Impacts) (14.12 acres)
DG-Park-Drainage (0.03 acres)
DG-SF-1 (0.06 acres)
DG-SF-2 (0.03 acres)
DG-W-1 (3.44 acres)
DG-W-2 (2.13 acres)
DG-W-2 (Outlet) (0.13 acres)
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Devil's Gate Dam

Upper Los Angeles River Watershed HUC-10

Exhibit F

Sources: Esri, HERE, DeLorme, Intermap, increment P Corp., GEBCO,
USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance Survey,July 12, 2016

0 5 102.5 mi

0 8 164 km

1:288,895

Printed from http://bios.dfg.ca.gov. See attached Table for sites that need decontamination
Author: mchirdon
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Exhibit F 
Table 1  
Reaches Requiring Decontamination for Streambed Alteration Agreement 1600-2015-0263-R5  
Los Angeles County Flood Control District Soft-Bottomed Channels and Devil’s Gate Dam Long-Term Agreement 

Page 1 of 2 
 

 
Waters Name 

 

 
Area (acres) 

 

 
Length 
(feet) 

 

 
Latitude 

 

 
Longitude 

 

 
Cross streets 

 

 
Latitude 

 

 
Longitude 

 

 
Cross 

Streets 
 

 
Aquatic 
Invasive 
Species 

Risk  
 

Decon--
taminate 

Prior 

Decon-
taminate 

After 

Watershed 
HUC-10 

1 - Bell Creek- 
MTD 963 M.C.I. 0.9 197 34.20267 -118.65899 

962' u/s of 
Highlander Rd 34.20242 -118.65843 

766' u/s of 
Highlander 
Rd LOW 

YES* YES† 
Upper Los Angeles 

2 - Dry Canyon 
(Calabasas) PD 
T1845 1.24 1549 34.14711 -118.63044 

676' u/s Park 
Ora 34.15177 -118.63181 

870' d/s Park 
Ora LOW 

YES* YES† 
Upper Los Angeles 
River 

3 - Santa Susana 
Ck M.C.I. 

0.06 99 34.27091 -118.60975 5560' N of 
Devonshire St 34.27096 -118.60990 

5635' N or 
Devonshire 
St 

LOW YES* YES† 
Upper Los Angeles 
River 

4 - Browns Creek 3 1303 34.27161 -118.59078 
1895' u/s of 
Rinaldi St 34.27502 -118.59174 

556' u/s of 
Rinaldi St LOW YES* YES† Upper Los Angeles 

River 
5 - Caballero 
Creek M.C.I. 
(West Fork) 1.3 654 34.14974 -118.53685 

890' u/s of 
Reseda Blvd 34.15061 -118.53665 

238' u/s of 
Reseda Blvd LOW 

YES* YES† 
Upper Los Angeles 
River 

6 - Caballero 
Creek M.C.I. 
(East Fork) 0.35 164 34.14991 -118.53642 

588' u/s of 
Reseda Blvd 34.15027 -118.53674 

428' u/s of 
Reseda Blvd LOW 

YES* YES† 
Upper Los Angeles 
River 

7 - Bull Creek 
M.C.O. 5.61 2704 34.17875 -118.4978 

165' d/s of c/l of 
Victory Blvd 34.18617 -118.49778 

Confluence 
w/ Los 
Angeles 
River LOW 

YES* YES† 

Upper Los Angeles 
River 

8 - Hayvenhurst 
Drain - Project 
470 Outlet 0.3 218 34.16421 -118.49153 Havenhurst 34.16472 -118.49105 Ventura Fwy LOW 

YES* YES† 
Upper Los Angeles 
River 

9 - Project 106 
Outlet 0.12 120 34.18557 -118.47502 

400' d/s of 
Victory Blvd 34.18524 -118.47502 

520' d/s of 
Victory Blvd LOW YES* YES† Upper Los Angeles 

10 - Project No 
469 

7.12 4084 34.18843 -118.47365 751' d/s of 
Victory Blvd 34.18477 -118.48406 

LA River 
(4945' d/s of 
Victory Blvd) 

LOW YES* YES† 
Upper Los Angeles 
River 

14 - May Channel 
(M.C.O. into 
Pacoima Cyn) 

0.63 588 34.31194 -118.41056 3038' d/s of 
Hubbard St 34.31058 -118.40975 

3728' d/s of 
Hubbard 
St/Conf. W/ 
Pacoima Cyn 

LOW YES* YES† 

Upper Los Angeles 
River 

15 - Pacoima 
Wash 5.25 4656 34.22734 -118.45947 

159' d/s of 
Parthenia 34.21471 -118.45828 

1187' d/s of 
Lanark St LOW YES* YES† Upper Los Angeles 

River 

                                                           
*
 If implementing Condition 2.63 et. seq. prior decontamination is required upon equipment entering from another watershed. After initial decontamination no additional Aquatic Invasive Species decontamination pursuant Conditions 2.64-2.66 is necessary if moving 

equipment within watershed and among reaches denoted by * 
† If implementing Condition 2.63 et. seq. decontamination after work is completed is required upon equipment leaving for another watershed. After initial decontamination no additional Aquatic Invasive Species decontamination pursuant Condition 2.64-2.66 is 

necessary if moving equipment within watershed and among reaches denoted by † 
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Waters Name 

 

 
Area (acres) 

 

 
Length 
(feet) 

 

 
Latitude 

 

 
Longitude 

 

 
Cross streets 

 

 
Latitude 

 

 
Longitude 

 

 
Cross 

Streets 
 

 
Aquatic 
Invasive 
Species 

Risk  
 

Decon--
taminate 

Prior 

Decon-
taminate 

After 

Watershed 
HUC-10 

16 - Verdugo 
Wash-Las Barras 
Cyn (chnl inlet) 0.07 131 34.23318 -118.27123 

157' u/s of conf. 
w/Las Barras 
Cyn Chnl 34.23310 -118.27142 

27' u/s of 
conf. w/Las 
Barras Cyn 
Channel LOW 

YES* YES† 

Upper Los Angeles 

18 - Engleheard 
Channel 1.1 744 34.20773 -118.24328 

800' u/s of conf. 
w/ Verdugo 
Wash 34.20707 -118.24096 

Conf. w/ 
Verdugo 
Wash LOW 

YES* YES† 
Upper Los Angeles 
River 

19 - Pickens 
Canyon 3.42 2461 34.22852 -118.22765 Crib dam No.7 34.22224 -118.22892 

Pickens 
Debris Basin LOW YES* YES† Upper Los Angeles 

River 
20 - Webber Chnl 
(strm @ private 
bridge) 0.13 123 34.22804 -118.21786 

861' u/s of Los 
Amigos St 34.22792 -118.21801 

746' u/s of 
Los Amigos 
St LOW 

YES* YES† 
Upper Los Angeles 
River 

21 - Webber Chnl 
(main chnl inlet 
d/s bridge) 0.03 25 34.22753 -118.21875 

496' u/s of Los 
Amigos St 34.22750 -118.21879 

471' u/s of 
Los Amigos 
St LOW 

YES* YES† 
Upper Los Angeles 
River 

22 - Halls 
Canyon 2.63 2465 34.22228 -118.22217 

1370' u/s of 
Jessen Dr 34.22315 -118.22090 

Halls Cyn 
Debris Basin LOW YES* YES† Upper Los Angeles 

River 

96 - PD 1591, 
Calabassas 

0.92 532 34.14607 -118.63025 
85' u/s of culvert 
under Vicasa 
Drive 

34.14675 -118.63043 
360' d/s of 
culvert under 
Vicasa Drive 

LOW YES* YES† 
Upper Los Angeles 
RIver 

100 - Dry Canyon 
Calabasas Creek 
Inlet 

0.05 114 34.1556 -118.6328 1835' u/s of Ave 
San Luis 34.15534 -118.63259 1775' u/s of 

Ave San Luis LOW YES* YES† 
Upper Los Angeles 
River 

 

                                                           
* If implementing Condition 2.63 et. seq. prior decontamination is required upon equipment entering from another watershed. After initial decontamination no additional Aquatic Invasive Species decontamination pursuant Conditions 2.64-2.66 is necessary if 

moving equipment within watershed and among reaches denoted by * 
† If implementing Condition 2.63 et. seq. decontamination after work is completed is required upon equipment leaving for another watershed. After initial decontamination no additional Aquatic Invasive Species decontamination pursuant Condition 2.64-2.66 is 

necessary if moving equipment within watershed and among reaches denoted by † 



COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

MARK PESTRELLA, Director

July 17, 2018

Mr. Ed Pert, Regional Manager
Streambed Alteration Program
California Department of Fish and Wildlife, Region 5
4665 Lampson Avenue, Suite C
Los Alamitos, CA 90720

Attention Ms. Erinn Wilson

Dear Mr. Pert:

IN REPLY PLEASE C
REFER TO FILE' SW E'J

DEVIL'S GATE RESERVOIR SEDIMENT REMOVAL AND MANAGEMENT PROJECT
AMENDMENT OF STREAMBED ALTERATION AGREEMENT
NOTIFICATION NO. 1600-2015-0263-R5

Enclosed are two original signed copies of the Amendment of Lake or Streambed
Alteration Agreement. We appreciate your collaboration on this important project and
look forward to continued work with you.

If you have any questions, please contact Mr. George De La O at (626) 458-7155 or
gdelao@dpw.lacounty.gov.

Very truly yours,

MARK PESTRELLA
Director of Publ'c Works

~i~

CHRISTOPHER STONE
Assistant Deputy Director
Stormwater Engineering Division

. V"~ VM:vt

\ G
6 / P:\wrd\SEDIMENT~PROJECTS\RESERVOIRS\DEVIL'S GATE~Permits\CDFW\DG CDFW SAA Amend 2 Letter 20180713.doc

r
Enc.

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626)458-5100
h[tp://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA )180?-1460



~ , State of California —Natural Resources Agencv EDMUND G. BROWN, Jr., Governor

DEPARTMENT OF FISH AND WILDLIFE CHARLTONH. BONHAM, virector
'' South Coast Region

3883 Ruffin Road
San Diego, CA 92123
(858) 636-3160
www.wildlife.ca.aov

July 17, 2018

Christopher Stone
Los Angeles County Flood Control District
900 S. Fremont Ave.
Alhambra, CA 91803
CSTONE(a)_dpw.lacountv.aov

Dear Mr. Stone:

Amendment of Lake or Streambed Alteration, Notification No. 1600-2015-0263-R5,
Devil's Gate Dam Sediment Removal and Management Project

On March 21, 2017 the California Department of Fish and Wildlife (CDFW) executed the
Final Streambed Alteration Agreement 1600-2015-0263-R5 (Agreement) for the Devil's
Gate Sediment Removal and Management Project (Project). On May 17, 2017 a
Peremptory Writ of Mandate was issued by the California Superior Court (Los Angeles
County) regarding the environmental impact report relied upon by the Los Angeles
County Flood Control District (Lead Agency) under California Environmental Quality Act
(CEQA, SCH 2011091084) and a Recirculated Final Environmental Impact Report
(RFEIR) was required by the court. CDFW, as a CEQA responsible agency, relied on
the Lead Agency's environmental impact report to issue the Agreernent. The
Recirculated portions of the RFEIR was circulated for public and agency review and
comment from July 24, 2017 to September 18, 2017 and recertified by Lead Agency on
November 7, 2017. The CDFW received notice on December 6, 2017 of the Order
Discharging Peremptory Writ of Mandate (Discharged Writ) for the matters before the
Los Angeles County Superior Court related to the RFEIR.

The Discharged Writ was issued because the Court found that the RFEIR disclosure,
analysis, and revision of mitigation measures complied with the Peremptory Writ of
Mandate that the Final EIR for the Project, for Alternative 3, Configuration D (Approved
Project), and for Alternative 5 (Haul Route Alternative) related to: 1) the 1:1 mitigation
ratios in Mitigation Measures BIO-6, -7, and -8; 2) the imposition of Mitigation Measures
BIO-1 through 8 on the proposed Devil's Gate Water Conservation Project, should such
a project go forward, to reduce potential cumulative impacts for this Project; and 3) the
requirement, in Mitigation Measure AQ-1, that sediment removal dump trucks meet
Environmental Protection Agency's emission standards for Model Year 2010 or later.

The CDFW under its sole discretion has decided to amend the Agreement (see page 39
"Amendment") to reflect changes to the environmental impact report that appear in the
RFEIR. CDFW hereby amends the Agreement with addition and revision of the

Conserrr~ing CaCiforriia's ~ViCdCife Since 1870



Mr. Christopher Stone
July 17, 2018
Page 2 of 9

following conditions (insertions in bold underline, deletions in red-sir-+I~ee~+~ type face).
All other conditions in the Agreement remain in effect unless otherwise noted herein

Page 3 of 49

Initial Sediment Removal Area. The ~~ 65.56 acre area where the initial
excavation of sediment and debris will occur.

Permanent Maintenance Area. The ~~ 49.39 acre area to be maintained for
flood capacity. This includes the Routine Annual Maintenance Area and the
Episodic Maintenance Area.

Routine Annual Maintenance Area. The ~9 42.05 acre area where annual
maintenance of the facility will occur (see Exhibit B).

Episodic Maintenance Area. The ~~ 7.34 acre area side slope proposed at
3:1 (V:H) grade (see Exhibit B). where occasional maintenance will occur. This
area is within the Permanent Maintenance Area, abuts Routine Annual
Maintenance Area and forms transitional habitat with Habitat Restoration Area.

Habitat Restoration Area. The 77.01 acre area in the reservoir subject to minor
land alteration, vegetation management, and planting of native plants. This area
is outside the Permanent Maintenance Area (See Exhibit E).

Sediment Removal Program
This phase of project is limited to the restoration of a public facility, through excavation
within the ~~ 65.56-acre Initial Sediment Removal Area (see Exhibit B, Work Plan
Map) and transition to long term Permanent Maintenance Area, composed of a total of
~~~-49.39 acres that consists of 48-X42.05 acres for Routine Annual Maintenance,
and a-9:J~7.34 acres for Episodic Maintenance Areas for the term of this Agreement.
Sediment removal will not involve expansion of use beyond that of the designed facility.
The proposed initial excavation is to mechanically remove x:41.7 Million Cubic Yards
(MCY) of post-fire debris from the Initial Sediment Removal Area within Devil's Gate
Reservoir. The location of the Initial Sediment Removal Area was selected to maximize
the efficient removal of post-fire debris while at the same time, avoid and minimize
sensitive habitats and sensitive species impacts. Sediment levels behind Devil's Gate
Dam will be brought down to 986 feet above mean sea level (msl) to eliminate the threat
to the dam outlet works and comply with standards as set by the State Water
Resources Division of Safety of Dams (DSOD). The Initial Sediment Removal Area will
then slope upwards to X1,000 feet above msl where the basin will constrict and
increase in elevation to 1,040 feet above msl, and widen again to meet final elevation of
1,060 feet above msl approximately 4; 894,788 linear feet upstream from the dam.
Devil's Gate Reservoir is routinely drained after every storm; therefore, it will not be



Mr. Christopher Stone
July 17, 2018
Page 3 of 9

necessary to drain the facility for non-routine activities.

Page 4 of 49, 4th paragraph

The X41.7 MCY of sediment and debris in the 6 365.56-acres Initial Sediment
Removal Area includes established native and non-native vegetation that will be
removed. Vegetation and organic debris will be separated from the sediment and
hauled to Scholl Canyon Landfill in the City of Glendale. Project Start is estimated to
take place in the Fall of ~~2018. In subsequent years of sediment removal,
vegetation and organic debris will be hauled to Scholl Canyon Landfill.

Page 4 of 49, 6t" paragraph

Permanent Maintenance Program
Once excavation is complete for this project, annual maintenance of the facility will
occur within the 489 42.05 acre Routine Annual Maintenance Area (see Exhibit B).
Vegetation management and sediment removal within the 4~-~9 42.05 acre Routine
Annual Maintenance Area will occur for the life of this Agreement. Excavation over the
lifetime of the project within the 499 42.05 acre Routine Annual Maintenance Area will
be hauled to disposal sites previously authorized by Permittee (see Figures 2.5-2,-3-4
from Final Environmental Impact Report). Trucks hauling sediment will access the
reservoir from an existing maintenance road east of Devil's Gate Dam and exit via a
proposed upgraded access road on the western edge of Devil's Gate Dam that will exit
on to Oak Grove Drive (see Exhibit A). Vegetation within the Routine Annual
Maintenance Area will be mowed or grubbed annually over a 2 to 12 week period in late
summer or early fall.

Page 5 of 49, 2"d paragraph

Episodic Maintenance within the a-9-9~ 7.34 acre (horizontal projection) Episodic
Maintenance Area will initially include planting with appropriate native plants and
thereafter annual undesirable plant control (using herbicides, hand tools, and
mechanically operated hand tools (i.e., chainsaws and motor powered winches). In the
event of a large debris flow or hyper concentrated flood3 Episodic Maintenance would
involve the need for sediment excavation/trucking off site. The types of equipment
involved in excavation may include those similar to the initial sediment removal phase
including, but not limited to, front loaders with four-yard buckets, bulldozers, excavator,
grader, water truck, and tender trucks. Vehicles expected to be used for sediment

3 Debris flow: A mix of water and debris, which may include particles ranging in size from clay to boulders and may contain
woody debris and other materials, that flows down a stream channel or steep slope, sometimes at great velocity, and
contains more than 60 percent debris (less than 40 percent water) by volume. Hyper-concentrated flood: A moving
mixture of sediment and water containing between 20 and 60 percent sediment by volume.
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hauling include double dump trucks with an 18 cubic yard (CY) capacity or equivalent.

Page 5 of 49, 3~d paragraph

After Episodic Maintenance the side slopes would be returned to the proposed 3:1 (V:H)
grade, and the ~8 7.34 acre area will be subject to the continuing annual undesirable
plant control. Because this area is restricted from a general right of public access, and
will be subject to undesirable plant control, it is anticipated to be revegetated naturally
after periodic large debris flow or hyper concentrated floods.

Page 6 of 49, 6t" paragraph

Native Plants: Nevin's barberry (Berberis nevinii), Plummer's mariposa lily
(Calochortus plummerae), Greata's aster (Symphyotrichum gretae), Parry's spineflower
(Chorizanthe parryi var. parryi), slenderhorned spineflower (Dodecahema ieptoceras),
mesa horkelia (Horkelia cuneata ssp. puberula), white rabbit-tobacco
(Pseudognaphalium leucocephalum), Parish's gooseberry (Ribes divaricatum var.
parishii), black willow thickets, mulefat thickets, riparian herbaceous, coast live oak
woodland, scale broom scrub, and all other aquatic and wildlife resources in the area,
including the riparian vegetation which provides habitat for such species in the area.
These resources are further detailed and more particularly described in the
document(s): "Devil's Gate Reservoir Sediment Removal and Management Project
Final Environmental Impact Report "dated October 2014, prepared for Los Angeles
County of Department of Public Works by Chambers Group;, Biological Technical
Report (November 2010), Final Sediment Transport Capacity Analysis (January
20131, and the Noise and Traffic Reports (September &October 2013,
respectively), Recirculated EIR for the Project and response to comments (July
and October 2017, respectively), Revised Board Motion (November 7, 2017),
Notice of Determination for Recirculated Final Environmental Impact Report,
Order Discharging Peremptory Writ of Mandate (December 5, 2017), "Lake and
Streambed Alteration Notification Package -Devil's Gate Dam and Reservoir Sediment
Removal Project" dated December 11, 2015, prepared for CDFW by Permittee
complete with all attachments and exhibits, Revised vegetation mapping and impact
analysis for Devil's Gate Dam and Sediment Removal Project dated May 19, 2016 by
ECORP Consulting, Inc., revised assessment of temporary impact areas and
incorporation of Episodic Maintenance area dated May 5, 2016.

Page 7 of 49, 1st paragraph

Project Impacts
The adverse effects the project could have on the fish or wildlife resources identified
above include a total of 6~.~ 65.56 acres subject to Department jurisdiction to
implement the Initial Sediment Removal. After Initial Sediment Removal ~~ 49.39
acres will be maintained for flood capacity through Routine Annual Maintenance and
Episodic Maintenance (see above). Additionally, in order to implement compensatory
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mitigation for the project, 77.01 acres subject to the Department's jurisdiction outside
the Permanent Maintenance Area, will be subject to minor surface alteration of the land,
vegetation management, and application of herbicides. The following impacts would
occur to vegetation communities within the ~~ 65.56 acres necessary for Initial
Sediment Removal.

Page 7 of 49, 2"d paragraph

Total Permanent Project Impacts
Permanent impacts to 499 42.05 acres of vegetation communities and land cover
classifications from initial sediment removal include the removal of ~~15.64 acres of
Salix gooddingii Alliance (black willow thickets), X1.97 acres Lepidospartum
squamatum Alliance (Scalebroom scrub), X9.71 acres Baccharis salicifolia shrubland
Alliance (mulefat thickets), X10.24 acre Lepidium latifolium-Conium maculatum
herbaceous semi-natural stand, X2.61 acre Conium maculatum herbaceous semi-
natural stand, X1.80 acres non-native or disturbed (including a-80.67 acre Xanthium
strumarium herbaceous stand, X1.13 acres disturbed (trails/barren/IMP Area)),
9-:90.01 acre Artemisia californica-Eriogonum fasciculatum California sagebrush-
California buckwheat scrub. Additionally, there are expected permanent impacts to
individual California live oak trees (Quercus agrifolia) in an area of approximately 0.06
acre. The impacts ##a~vary from direct impacts, resulting in complete removal to a
limited number of individual trees; and indirect impacts to individual trees that are
located in close proximity to areas where direct impacts will occur. The indirect
impacts are undetermined at this time because the area's hilly topography may not
result in any significant effect or project disturbances may be avoided altogether based
on project design modifications_ Measures to avoida~se
impacts toe# oak trees will be identified following the completion of the +tree

e~survev that is required prior to the start of the Project.

Page 7 of 49, 3~d paragraph

Total Temporary Project Impacts
Temporary impacts to ~~ 23.52 acres subject to Department jurisdiction consisting of
vegetation communities and land cover classifications will occur from Initial Sediment
Removal, worksite access, and installation of side-slopes in Episodic Maintenance
Area. These areas contain ~~ 13.16 acres Lepidospartum squamatum Alliance
(Scalebroom scrub), ~ 4.65 acres of Salix gooddingii Alliance (black willow thickets),
~-4-~ 2.11 acres Baccharis salicifolia shrubland Alliance (mulefat thickets), ~ 0.06
acres disturbed (trails/barren/IMP Area), X40.72 acre Lepidium latifolium-Conium
maculatum herbaceous semi-natural stand, X91.19 acres Conium maculatum
herbaceous semi-natural stand, 0.597 acre Xanthium strumarium herbaceous stand,
0.07 acre Quercus agrifolia coast live oak (trees), ,

O.A~12 acre Artemisia californica- Eriogonum
fasciculatum California sagebrush-California buckwheat scrub.
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The following Conditions have been added or amended:

1.11 The Permittee shall fully implement all mitigation measures identified in the
Final Environmental Impact Report (FEIR) and as revised by Recirculated
FEIR (RFEIR). All Conditions, Studies, and mitigation measures relating to
biological resources identified in the FEIR and RFEIR shall be enforceable
by CDFW as terms of this Agreement.

2.1 Work Period. Initial Vegetation Removal work within the Initial Sediment Removal
Area shall be confined to the period starting September 15 to February 1, in the
years) of ~8~2018 to ~8~9 2020, unless otherwise requested by Permittee and
approved by CDFW in writing. Excavation shall be confined to April 15 to
December 31 Monday through Friday from 0700 to 1800 hours Standard Time
(1900 hours during Daylight Savings Time), and on Saturday between 0800 to
1700 hours during Standard and Daylight Savings Time. Routine Annual
Maintenance or Episodic Maintenance work involving vegetation management
and/or excavation is specifically addressed in Conditions 2.40 to 2.72 below.

2.41 Permittee shall implement Routine Annual and Episodic Maintenance in
conformance with the Project Description and the following Conditions in this
Agreement. The Permittee shall remove all human generated debris, such as
cuttings, garbage and trash. The Permittee shall remove washed out culverts, and
other construction materials, that the Permittee places within, or where they may
enter the stream. Routine Annual Maintenance activities shall be limited to the
inspection, routine maintenance (e.g., fence repair, minor maintenance of access
roads, graffiti removal, trash removal, weed abatement, etc.) sediment removal,
and vegetation management (annually) within the approved Routine Annual
Maintenance Area (499 42.05 acres) footprint. Vegetation may be mowed
annually and when necessary for capacity reasons the root zone may be grubbed.
Sediment removal may be implemented by: 1) sediment excavation and hauling
off site; and 2) Flow-Assisted Sediment Transport (FAST). Episodic Maintenance
within the ~8:9~ 7.34 acre (horizontal projection) side slope area may include
annual undesirable plant control (including herbicides, hand tools, and
mechanically operated hand tools (e.g., chainsaws and motor powered winches),
and in the event of a large debris flow or hyper concentrated flood sediment
excavation/trucking off site. If additional major maintenance/repair work is
required a separate Agreement is required for said repairs.

2.42 Work Period. Vegetation Management work shall be confined to September 15 to
February 1 starting approximately in ~~2024 until 2038. The general days
and hours of the week that Permittee should conduct Routine Annual
Maintenance is Monday through Friday from 0700 to 1800 hours Standard Time
(1900 hours during Daylight Savings Time), and on Saturday between 0800 to
1700 hours during Standard and Daylight Savings Time.
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Table 3.0 Compensatory Mitigation [Permanent] Requirements for Creation and Restoration
IMPACTS TO VEGETATION COMMUNITIES COMPENSATORY MITIGATION REQUIREMENT

PERMANENT
IMPACTS

Creation Restoration Total

Salix ooddin ii Woodland Alliance ~~15.64 ~~15.64 ~~21.44 3~5~37.08

Baccharis saltifolia Shrubland Alliance ~-A~9.71 X9.71 4~~5.84 X615.55

Le idos artum s uamatum Shrubland Alliance X1.97 X1.97 ~~7.88 9- 9.85
rtemisia californica -Eriogonum fascicu/atum Shrubland
Iliance 9-90.01 8:80.01

~~ 02
9:860.03

Conium maculatum Herbaceous Semi-Natural Alliance* X2.61 0.00 X31.31 X1.31
Lepidium latifolium - Conium maculatum Herbaceous Semi-
Natural Alliance* 910.24 0.00 4:945.12 4-:945.12

anthium strumarium Herbaceous Alliance Unofficial Alliance a-:880.67 0.00 a-:5 1.00 -~-X81.00
Disturbed/Developed a-X31.13 0.00 0.00 0.00

TOTAL COMPENSATORY MITIGATION REQUIRED 27.33 2.61 X69.94
TOTAL PERMANENT IMPACTS 49-X941.98

3.2 Mitigation for Temporary Impacts. The total of ~~ 23.52 acres of temporary
impacts, described in detail in the Project Description, shall be established and
maintained pursuant to the following requirements:

a. The Permittee shall mitigate the temporary impacts to 16.517 acres of
vegetation end habitat communities located in restoration areas designated
(DG3B, DG 7, DG 8, DG 9, See Exhibit E) by delaying impacts to temporary
impact areas until 3~d year of sediment removal project and implement restoration
pursuant to Habitat Restoration Plan (see Condition 3.9, below) with 24 months of
impacts (see Condition 3.5), and maintained pursuant to Habitat Management
Plan (see Condition 3.10).

b. The ~9~ 7.34 acre (horizontal projection, see Exhibit B) Episodic
Maintenance Area will include initially planting with appropriate native plants and
thereafter annual undesirable plant control (including herbicides, hand tools, and
mechanically operated hand tools (i.e., chainsaws and motor powered winches),
and in the event of a large debris flow or hyper concentrated flood Episodic
Maintenance would involve the need for sediment excavation/trucking offsite.
After Episodic Maintenance the side slopes would be returned to proposed 3:1
(V:H) grade, and the ~~ 7.34 acre area will be subject to the continuing annual
undesirable plant control.

3.4 Establish Permanent Cross-Section. Permittee shall establish single cross
section, established by monument, at upstream limit of Permanent Maintenance
Area to document condition and be comparable overtime. The annual monitoring
of cross section should be conducted immediately following the high flow season
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and include the physical measurements of the site, photos from a fixed
photographic station, and if applicable results from interviews with local persons,
Permittee, or Permittee's assignees that had important observations. The cross-
section and photographic station shall be monitored and reported to CDFW
according to the following sub-measures.

a. Initial Monitoring. Permittee shall monitor cross section annually for the
first 5 years following Initial Sediment Removal, estimated at ~4 1.7 mcy plus any
additional annual deposits, and as soon as feasible after the first major high flow
event. If major high flow event occurs in the first 5 years of monitoring then
frequency of future monitoring will be adjusted by CDFW based on consultation
with Permittee. Monitoring frequency adjustments shall be based on results of
annual monitoring and high flow observations.

b. Long-term Monitoring. Permittee shall monitor cross section every once
every 5 years and immediately after a major high flow event for the duration of this
Agreement.

Page 36 of 49

TERM

This Agreement shall expire on June 31, 2038, unless it is terminated
or extended before then. All provisions in the Agreement shall remain in force
throughout its term. Permittee shall remain responsible for implementing any provisions
specified herein to protect fish and wildlife resources after the Agreement expires or is
terminated, as FGC section 1605(a)(2) requires.

Please sign and return two copies of this letter to acknowledge the amendment. The
amendment becomes valid once the letter is signed by CDFW. Copies of the
Agreement and this amendment must be readily available at project worksites and must
be presented when requested by a CDFW representative or agency with inspection
authority.

If you have any questions regarding this letter, please contact Steve Gibson, Senior
Environmental Scientist (Specialist) at (562) 342-2106 or by email at
steve.gibson~wildlife.ca.qov.
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Sincerely,

Erinn Wilson, Environmental Program Manager

ec: Veronica Mardis, LACFCD vmardis dpw.lacountv.gov

ACKNOWLEDGEMENT

hereby agree to the above-referenced amendment.

Print Name: ~~~^~~~s7~►,0<~~' ~~2~ Date: ~T7, ~~t~s'

Signature:



 

 

APPENDIX B 

Photo Documentation 

 



 
Photo 1: Phase 3, DG-4 WOUS during container plant installation.  

 
Photo 2: Phase 3, DG-4 WOUS after container plant installation.  



 
Photo 3: Phase 3, DG-4 WOUS connections before container plant installation.  

 
Photo 4: Phase 3, DG-4 WOUS connections before container plant installation.  



 
Photo 5: Phase 3, DG-4 WOUS connections after container plant installation.  

 
Photo 6: Phase 3, DG-4 WOUS connections after container plant installation.  



 
Photo 7: Phase 3, DG-4A before container plant installation.   

 
Photo 8: Phase 3, DG-4A after container plant installation.   



 
Photo 9. Phase 3, Side Slopes before hydroseeding.  

 
Photo 10: Phase 3, Side Slopes during hydroseeding.  



 
Photo 11. Phase 3, Side Slopes during hydroseeding.  

 
Photo 12: Phase 3, Side Slopes after hydroseeding.  



 
Photo 13: Phase 3, Flint Wash before hydroseeding.  

 
Photo 14: Phase 3, Flint Wash during hydroseeding.  



 
Photo 15: Phase 3, Flint Wash during hydroseeding.  

 
Photo 16: Phase 3, Flint Wash after hydroseeding.  
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