
Antelope Valley Integrated Regional Water Management  
Planning Process Lite 

 
 
 

Set SMART* goals for the planning process 
 
 
 

Determine objectives for the plan 
 
 
 

Identify ongoing/planned projects and develop new project concepts 
 
 
 

Integrate the projects and concepts to maximize benefits 
 
 
 

Develop integrated groups of projects that meet the plan’s objectives 
 
 
 

Evaluate benefits, impacts, and costs of project groups and prioritize them 
 
 
 

Develop plan implementation framework and plan performance measures 
 
 
 

Review draft IRWM Plans 
 
 
 

Adopt the final IRWM Plan 
 
 
 
 

*SMART stands for Specific, Measurable, Attainable, Relevant, and Time-based. 


