





# LED Conversion Project Phases



LED Conversion Schedule and Status

Phase	Unincorporated Community	County Conversion Status	SCE Conversion Status	Phase	Unincorporated Community	County Conversion Status	SCE Conversion Status	Phase	Unincorporated Community	County Conversion Status	SCE Conversion Status
1	South San Gabriel	Complete	Complete	7	South Whittier (complete)	Complete	Complete	10	Chatsworth	Complete	In Progress
	South El Monte				East La Mirada				West Hills		
	Pellisier				La Habra Heights				Santa Monica Mountains		
	Whittier Narrows				Avocado Heights/Bassett				Topanga Canyon		
	Whittier/Sunrise				Hacienda Heights (complete)				Calabasas		
	Whittier (partial)				Whittier (partial)				Malibu		
	Hacienda Heights (partial)				Rowland Heights				Triunfo Canyon		
2	East LA	Complete	Complete	8	East Valinda/San Jose Hills	Complete	Complete	11	Stevenson Ranch	Complete	February 2024 Start
	Florence/Firestone				Valinda				Newhall		
	Walnut Park				Covina Islands (partial)				Kagel Canyon		
	East Rancho Dominguez				West Valinda/West Puente Valley				Castaic/Val Verde		
	Willowbrook				West Valinda				Castaic/Lake Hughes (partial)		
	Rosewood/West Rancho Dominguez				Claremont				Canyon Country		
	Rancho Dominguez				La Verne				Agua Dulce		
3	West Carson	Complete	Complete	9	San Dimas	Complete	Complete	12	Angeles Forest	In Progress	April 2024 Start
	Las Ramblas				Azusa (complete)				Acton		
	Westfield				Covina (partial)				Castaic/Lake Hughes (complete)		
	El Camino Village				Azusa (partial)				Del Sur		
	Hawthorne				Glendora				Lake Los Angeles		
	Wiseburn				Covina (partial)				Littlerock		
	Del Aire				Covina Islands (complete)				Liano		
Athens/Westmont	Monrovia	Pearlblossom									
4	Lennox	Complete	Complete	5	El Monte	Complete	Complete	6	Quartz Hill	Complete	Complete
	View Park/Windsor Hills				East San Gabriel				South Antelope Valley		
	Ladera Heights				Arcadia				North Lancaster		
5	Marina Del Rey	Complete	Complete	6	Northeast San Gabriel	Complete	Complete	7	Leona valley	Complete	Complete
	Sawtelle VA Center				San Pasqual				Hi Vista		
	Long Beach				Kinneola Mesa				Roosevelt		
6	Lakewood	Complete	Complete	7	La Crescenta/Montrose	Complete	Complete	8	Lake Hughes	Complete	Complete
	Cerritos				Altadena						
	West Whittier/Los Nietos										
11	South Whittier (partial)	Complete	Complete	8	Rolling Hills Estates	Complete	Complete	9	Rolling Hills Estates	Complete	Complete
	Rolling Hills Estates										




**Legend**

- Phase 1
- Phase 2
- Phase 3
- Phase 4
- Phase 5
- Phase 6
- Phase 7
- Phase 8
- Phase 9
- Phase 10
- Phase 11
- Phase 12
- City Boundary



# Phase 1 - LED Conversion



Area	Community
1	South San Gabriel
	South El Monte
	Pellissier
	Whittier Narrows
	Whittier / Sunrise
	Whittier (partial)
	Hacienda Heights (partial)
	East LA (partial)


Legend	
	Phase 1 Boundary
	Community areas to be converted in Phase 1
	Community areas to be converted in a subsequent Phase (See supplemental notes)

Supplemental Notes	
*	West Whittier / Los Nietos to be converted in Phase 6 of 12
*	East San Gabriel to be converted in Phase 9 of 12

# Phase 2 - LED Conversion



Area	Community
2	East LA (partial)
	Florence / Firestone
	Walnut Park
	East Rancho Dominguez
	Willowbrook
	Rosewood / West Rancho Dominguez
	Rancho Dominguez
	West Carson




Legend	
	Phase 2 Boundary
	Community areas to be converted in Phase 2



# Phase 3 - LED Conversion




Area	Community
3	Las Ramblas
	Westfield
	El Camino Village
	Hawthorne
	Wiseburn
	Del Aire
	Athens / Westmont
	Lennox
	View Park / Windsor Hills
	Ladera Heights





Legend	
	Phase 3 Boundary
	Community areas to be converted in Phase 3


# Phase 4 - LED Conversion

Area	Community
4	Del Rey
	Sawtelle VA Center




Legend	
	Phase 4 Boundary
	Community areas to be converted in Phase 4

# Phase 5 - LED Conversion



Area	Community
5	Long Beach
	Lakewood
	Cerritos



Legend	
	Phase 5 Boundary
	Community areas to be converted in Phase 5



# Phase 6 - LED Conversion

East Los Angeles

Whittier/Sunrise

Whittier

Hacienda Heights

West Whittier/Los Nietos


South Whittier

East La Mirada

Cerritos


Area	Community
6	West Whittier / Los Nietos
	South Whittier (partial)

## Legend

 Phase 6 Boundary

 Community areas to be converted in Phase 6

# Phase 7 - LED Conversion




Area	Community
7	South Whittier (partial)
	East LA Mirada
	La Habra Heights

Legend	
	Phase 7 Boundary
	Community areas to be converted in Phase 7



# Phase 8 - LED Conversion

Area	Community
8	Avocado Heights / Bassett
	Hacienda Heights (partial)
	Whittier (partial)
	Rowland Heights
	East Valinda / San Jose Hills
	Valinda
	Covina Islands (partial)
	West Valinda / West Puente Valley
	West Valinda
	Claremont
	La Verne
	San Dimas
	Covina (partial)
	Azusa (partial)
	Glendora




**Legend**

- Phase 8 Boundary
- Community areas to be converted in Phase 8

# Phase 9 - LED Conversion


Area	Community
9	Azusa (complete)
	Covina (complete)
	Covina Islands (complete)
	Monrovia
	El Monte
	East San Gabriel (complete)
	Arcadia
	Northeast San Gabriel
	San Pasqual
	Kinneola Mesa
	La Crescenta/Montrose
	Altadena





# Phase 10 - LED Conversion

Area	Community
10	Chatsworth
	West Hills
	Santa Monica Mountains
	Topanga Canyon
	Calabasas
	Malibu
	Triunfo Canyon




**Legend**

-  Phase 10 Boundary
-  Community areas to be converted in Phase 10



# Phase 11 - LED Conversion

Area	Community
11	Stevenson Ranch
	Newhall
	Kagel Canyon
	Castaic / Val Verde
	Castaic / Lake Hughes (partial)
	Canyon Country
	Agua Dulce
	Angeles National Forest




Legend	
	Phase 11 Boundary
	Community areas to be converted in Phase 11



# Phase 12 - LED Conversion

Area	Community
12	Acton
	Castaic / Lake Hughes (partial)
	Del Sur
	Lake Los Angeles
	Littlerock
	Llano
	Pearblossom
	Quartz Hill
	San Antelope Valley
	North Lancaster
	Leona Valley
	Hi Vista
	Roosevelt
	Lake Hughes
Agua Dulce	



**Legend**

- Phase 12 Boundary
- Community areas to be converted in Phase 12