OSHPD Plan Check Review

START

19FEBO4A

FINISH

13AUGO4A

A&E Incorporate OSHPD comments 0*| 16AUGO4A | 290CT04A —
I

A&E Incorporate NPC3 Areas. 0*| 16AUGO4A | 290CT04A —
]

OSHPD Backcheck 0| 0INOVO4A | 25JANO5A

OSHPD Stamp Approval 0| 25JANO5A
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OSHPD Construction Permit 25JUL06 | 22AUGO6 0/
I
B.0.S.#1 (Adopt 90% CDs)
File, Adopt & Advertise Board Letter 1| 19JANO6* 19JANO6 !
Board Action 1| 31JANO6 31JANO6 I
1
Advertise Project 1| O1FEBO6 01FEBO6 |
B.0.S.#2 (Pre-Qual., 100% CDs, Conslt. Cont.)
AED to Prepare General Conditions for Bid 29| 13DECO4A | 20FEBO6 e
File, Adopt & Adv. Approved Dwgs. & Cont. list 1| 13APRO0O6 13APRO0O6
Board Action 1/ 02MAYO06 02MAY06 !
Announce Final Qualified Contractor's List 1| O3MAYO06 03MAY06 !
Construction Bid Period 36| 04MAY06 | 05JULOG 0/
I
Evaluate Bids 2| 06JULO6 10JULO6 !
Issue NTP (Consultant Agreement) 0| 25JULO6 2
B.0.S.#3 (Award Construction Contract)
File / Award Board Letter 1| 24AUG06 24AUG06 !
Board Action 1| 12SEP06 12SEP06 !
Award & Execute Contract 13SEPO6 26SEP06 !
Consultant Agreement Work Period 90| 25JUL06 | 220CTO06 |
Issue NTP (Construction) 0| 230CT06 2
Substantial Completion 0| 10APRO8 2
Punchlist & Project Close-out 61| 10APRO8 | 09JUNOS [
by S. Pogact
t\d Date Revision Checked Approved
oy SB1953 23JAN06 December '05 update (31DECO05)
;" 20DECO05 November '05 update (30NOV05]
& @@ = 17NOVO05 October '05 update (310CT05)
& H 130CT05 September '05 update (30SEPO05)
'&q Project Update 28SEP05 August ‘05 update (3LAUGOS)
[ OLIVE VIEW - UCLA 25AUG05 July '05 update (31JULO5)
02AUG05 June update (30JUNO5)
. 23JUNO5 May update (31MAYO05)
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